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1. Introduction  
 
1.1 Background  
  
Part 3 of the Traffic Management Act (TMA) 2004 introduced Permit Schemes as a new way in 
which activities in the public highway could be managed and to improve Authorities’ ability to 
minimise disruption from road and street works. This Permit Scheme is known as the Middlesbrough 
Road Activities Permit Scheme or hereby known within this document as the “Permit Scheme”. 
 
 
Promoters should make themselves aware of the content of Part 3 of the Traffic Management Act 2004 
(“TMA”) (Sections 32 to 39) and the Traffic Management Permit Scheme (England) Regulations 2007 (“the 
2007 Regulations”), Statutory Instrument 2007 No. 3372 made on 28 November 2007, as amended by the 
Traffic Management Permit Scheme (England) (Amendment) Regulations 2015, Statutory Instrument 2015 
No. 958 made on 26 March 2015 (“the amendment regulations”) and the 2007 Regulations and the 
Amendment Regulations are hereinafter referred to together as “the Regulations”.  
  
Due regard has also been had to the Statutory Guidance for Highway Authority Permit Schemes (October 
2015) 
 
In preparing the Permit Scheme Middlesbrough Council has undertaken a full consultation with all 
relevant stakeholders as required under the regulations 
 
1.2 The Permit Authority  
 
The Permit Scheme is operated as a single scheme by Middlesbrough Council as the Street 
Authority, hereinafter referred to as “the Permit Authority”.   
 
1.3 Relationship to the New Roads and Street Works Act (NRSWA) 1991  
 
Permit Schemes (as defined with the TMA) provide an alternative to the notification system of the 
NRSWA 1991 in the following ways; 
 

 Instead of informing a Street Authority about its intention to carry out works in their area, a 
statutory undertaker has to book time on the highway by obtaining a permit from the Permit 
Authority 

 Under a Permit Scheme, the Highway Authority’s activities undertaken by itself, its partners 
or agents are also treated in the same way as a statutory undertaker  

 The street Authority has chosen to implement a Permit Scheme on all of the roads under its 
control.  

 Conditions can be applied to the works which impose constraints on dates and times of 
activities and the way in which work is carried out 

 A Permit Authority has greater control over the variations that can be applied to works such 
as time extensions.  
 

1.4 The Permit Scheme  
 
This Permit Scheme has been prepared in accordance with the guidance issued by the Department 
for Transport  (DfT) to assist Street Authorities wishing to become Permit Authorities. It has also 
been prepared with due regard to the Equality Act 2010. 
 
1.5 Changes to NRSWA Legislation  
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 . 
 
Where it is implemented on the specified streets and in accordance with the Regulations, the 
Permit Scheme will result in the non-application and modification of the following sections of the 
NRSWA as detailed in Appendix D 
 
In the interests of parity, the modified legislation will also apply to works for road purposes where allowable 

 
Section 74 (Charges for unreasonably prolonged occupation of the highway) apply only to statutory 
undertakers activities, however the Permit Scheme makes arrangements for shadow charging in 
relation to timings, durations and  monitoring of Highway Authority activities to ensure parity for all 
promoters. 
 
Section 58 (Restrictions on works followings substantial road works) apply only to statutory 
undertakers activities as restricting the Highway Authority may be contrary to the statutory duty to 
maintain the highway under other obligations such as the Highways Act 1980. 
 
1.6 Activities  
 
The generic term “activities” has been used rather than “works” to reflect the fact that the scheme 
may eventually cover more than road and street works in subsequent regulations. These are the 
specified activities as set out in the Regulations.  
 
The term “promoters” has been used for both the statutory undertaker and the Highway Authority 
as it applies to a person or organisation responsible for commissioning activities in streets covered 
by the Permit Scheme. 
 
The Highway Authority operating the Permit Scheme must apply for permits in the same manner as 
a statutory undertaker.  All fees and charges for the Highway Authorities will not apply in the 
application of the Permit Scheme, but shadow fees and charges will be collated and monitored in 
demonstration of parity. 
 
The Permit Scheme applies to the road categories as set out in paragraph S1.3.1 of the 
Specification for the Reinstatement of Openings in the Highway (current edition or as amended by 
any of its successors) and shall not apply to roads not maintained at the public expense. Permits 
will be required on all road categories within the Permit Authority’s area. 
 
To assist in the identification of the road categories the Permit Authority will provide through the 
National Street Gazetteer (NSG) custodian an additional street record for each street for which a 
permit to carry out activities is required. 
 
1.7 Objective of the Permit Scheme  
 
The Permit Scheme has been prepared with due regards to section 59 of NRSWA to co-ordinate 
works of all kinds on the highway and also achieving the overriding statutory objectives and duties 
under the TMA 2004. It is an important aspect of the duties and policies for the Permit Authority to 
manage activities in the street, so as to minimise the impact of those activities, while allowing 
essential activities to take place. The specific objectives of the Permit Scheme are as follows;  
 

 Reduce occupation of the highway  

 Enhance co-ordination and obtain greater control of all activities on the highway  

 Minimise/avoid/manage delays to all road users  



10  
 

 Encourage collaborative activities between all activity promoters  

 Promoting best practices across Middlesbrough and the NE region  

 Enhanced cross-boundary co-operation  

 Reducing the impact of noise on residents by having greater control of timing of activities  

 Reduce instances of customer complaints regarding road and street activities 

 Public transport benefits which come from more structured and coherent engagement with 
all stakeholders at all stages of the activities life cycle. 

 Promote common activity practices across the region to ensure ease of operation for activity 
promoters  

 Demonstrate parity for all activity promoters  

 Enhance reliability of activities taking place at a particular time. 
 
The Permit Scheme intends to use incentives and discounts to encourage promoters to actively 
plan the methodology and scheduling of works with the future in mind which it is hoped will lead to; 
 

 Enhancing safety of all road users at road and street activities, by reducing potential 
incidents/accidents 

 Improving public perception of management of road activities  

 Enhancing reliability of journey times. 
 
1.8 Aligned Objectives 
 
The Vision with in Middlesbrough is that “Transport helps make our area a great place to live, work 
and play. Effective transport will support a sustainable social, economic and environmental future”  
 
The objectives have also been shaped by the goals identified by the transport strategy for the 
highway network which includes the following: 

 Support national economic competitiveness and growth, by delivering reliable and efficient 
transport networks 

 Improved quality of life for transport users and non-transport users 

 Reduce occupation of the highway  

 Enhance co-ordination and obtain greater control of all activities on the highway  

 Minimise/avoid/manage delays to all road users  

 Encourage collaborative activities between all activity promoters  

 Promoting best practices across Middlesbrough and the NE region  

 Enhanced cross-boundary co-operation  

 Reducing the impact of noise on residents by having greater control of timing of activities  

 Reduce instances of customer complaints regarding road and street activities 

 Public transport benefits which come from more structured and coherent engagement with 
all stakeholders at all stages of the activities life cycle. 

 Promote common activity practices across the region to ensure ease of operation for activity 
promoters  

 Demonstrate parity for all activity promoters  

 Enhance reliability of activities taking place at a particular time. 
 
The Permit Scheme intends to use incentives and discounts to encourage promoters to actively 
plan the methodology and scheduling of works with the future in mind which it is hoped will lead to; 
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 Enhancing safety of all road users at road and street activities, by reducing potential 
incidents/accidents 

 Improving public perception of management of road activities  

 Enhancing reliability of journey times. 
 
1.9 Operation of the Permit Scheme 
 
In operating the Middlesbrough Council Permit Scheme, the permit Authority will follow, where 
possible, the Highway Authority and Utilities Commmittee (HAUC)(England) Guidance Operation of 
Permit Schemes and its successors (including. Permit Condition Text), Feb 2017 and its 
successors)  
 
All references to Electronic Transfer of Notifications (EToN) in all Middlesbrough Council’s Permit 
Scheme documentation shall be replaced with ‘by electronic means’. When the scheme is next 
reviewed and a new order approved, this amendment will be subsumed into the text of all the 
scheme documentation. 
 
Middlesbrough Council fully support the aims and objectives of the Superfast broadband rollout and 
has been designed to give flexibility in the delivery of major projects.  
 
1.10 Communications 
 
All references to EToN shall be taken to refer to EToN and its successors. 
 

2. Principles 
 
2.1 Co-ordination 
 
All activities performed for the purposes of highway maintenance can reduce the width of the street 
available for public use whoever the promoter is.  The scale of the disruption experienced is relative 
to the activity type and the capacity of the street, however we must not ignore the impact small scale 
works in non-traffic sensitive streets have on the residents as there is still an aspect of disruption in 
their lives. 
 
Effective co-ordination and management by the Permit Authority is essential to ensure that traffic 
disruption is minimised whilst allowing promoters time and space to complete their works. 
 
Before any specified works are carried out on a specified street a permit must be obtained from the 
Permit Authority in accordance with the Permit Scheme. 
 
Under the Permit Scheme, all promoter activities are treated equally with regards to co-ordination 
and setting of conditions.   
 
The Permit Authority will actively promote a cultural change in attitudes from its own departments 
that play an important role in the overall network management by;  
 

 Working closely with its own highways contractors to improve working practices 

 Forming network management teams to bring together the coordination of all highways 
activities including events and highways operations 
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 Better engagement with Development Control and Planning departments to bring in the 
structures and processes to the forward planning process to ensure better coordination and 
delivery of all activities that affect the highway. 

 
2.2 Promoters 
 
It is essential that everyone undertaking activities on the highway take both the Permit Scheme 
objectives and the broader TMA objective of expediting the movement of traffic into account.  To do 
this the Authority and the promoter must adhere to four key principles; 
 

1) The need to balance the potentially conflicting interests of road users, promoters and their 
customers 

2) The importance of close co-operation and liaison between the two parties 
3) Acknowledgement that pre-planned activities, planned programmes and working practices 

may have to be adjusted to meet coordination provisions in statutory objectives 
4) The provision of timely, clear, accurate and complete information. 

 
The Permit Scheme will give the Permit Authority greater influence over how and when activities 
are carried out although the initial responsibility for planning, supervising and carrying out activities 
remains with the promoters. 
 
Promoters must consider the needs of public transport operators, pedestrians, motorists, cyclists, 
horse riders or any other road user paying particular attention to those with disabilities when 
planning and executing activities on the highway. They should also ensure they have considered 
and co-ordinated activities with other existing road activities and considered how their proposals will 
integrate with those and the impact and effect of the operation on the local and strategic highway 
network. 
 
Some considerations are listed, but not limited to; 
 

 Timing of activities 

 The methods of working 

 Road safety 

 Health and Safety Construction, Design and Management (CDM) regulations 

 Noise, light and traffic management 

 Activity programme management 

 Co-ordination with other promoters. 
 
Proposals should be discussed with other interested parties in advance such as neighbouring 
Authorities, Network Rail, bus and rail operators, schools, businesses and residents and where 
necessary modified when appropriate and practical. Other appropriate bodies include but are not 
limited to those representing disabled people, pedestrian and cycle groups, hauliers, local tourism 
boards, the Environment Agency and English Heritage. 
 
The greater the disruption the sooner the application should be made and promoters should 
recognise that statutory application periods are only a minimum and longer should be given where 
practicable. 
 
Promoters should also take into account the space needed for the works, the storage of plant and 
materials and other associated plant such as welfare cabins and car parking areas.  Where this is 
outside the working area including if on another street, the promoter must consider the impact of 
this on disruption to traffic, local residents, businesses and the local environment.  These areas may 
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be subject to another permit application and conditions applicable as appropriate to the disruption, 
road type or network congestion. 
 
2.3 Collaborative Working 
 
The Permit Authority actively encourages collaborative working and will offer fee reductions or 
waived fees for cooperative working between promoters. However each promoter should apply for 
a permit in the normal way. 
 
This includes, but is not limited to, the following; 
 

 Trench sharing 

 Concurrent activities on a single street 

 Traffic Management sharing 

 Multi-promoters sharing road space  

 Multi-promoters sharing road closures  

 Timing works on nearby streets which affect traffic flow in order to minimise overall effect. 
 
Whilst co-operative working is encouraged it is understood that such arrangements can cause 
problems with contractual, CDM and other management arrangements but every opportunity should 
be explored. 
 
Therefore, where two or more promoters demonstrate collaborative working reduced permit charges 
may be applicable. See Section 12.5 for fee discounts related to collaborative working. 
 
Where two or more activity promoters for street activities and activities for road purposes enter into 
such arrangements, one must take on the role of the primary promoter with the overall responsibility 
for the activities and will be the point of contact with the Permit Authority. 
 
While the secondary activity promoter(s) will be required to make a permit application for the activity 
for which they are responsible, only the permit application made by the primary activity promoter 
will need to show the number of estimated inspection units.  
 
The primary activity promoter’s permit application must give details of the other activity promoter(s) 
involved and the extent of the collaborative working. The primary activity promoter must also ensure 
that the estimates of the activity duration are agreed and confirmed with the secondary activity 
promoter(s) when submitting the application.  
 
While the Permit Authority will issue permits to all of the activity promoters involved, not just the 
primary activity promoter, the fees will be discounted (please refer to section 12.5) to reflect the 
collaborative approach, subject to all criteria being met.  
 
The primary activity promoter will excavate the trench and install its own apparatus with the 
secondary activity promoter(s) installing their apparatus in the same trench. The primary activity 
promoter will backfill and reinstate the trench unless it has previously been agreed with the Permit 
Authority and documented by the works promoter via EToN, that the secondary activity promoter(s) 
will undertake the reinstatement, in which case the responsibility for the reinstatement will rest with 
the activity promoter who undertook this reinstatement, although the registration through EToN for 
this activity will still have to be submitted by the primary activity promoter.  
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The other promoters in these circumstances must indicate a “No excavation” status on the Section 
74 Work Stop Notice. Notice text within the work stop notice must indicate that reinstatements have 
been registered by the promoter responsible for the reinstatement. 
 
This process may vary in line with future amendments to the technical specification for EToN or its 
successors. 
 
2.4 Forward planning 
 
Forward planning information on large-scale and potentially disruptive activities should be included 
in the permits register at the earliest opportunity.  This will enable promoters to; 
 

 Engage in early co-ordination 

 Consider joint working 

 Consider trench sharing 

 Consider other planned activities. 
 
Forward planning information does not remove the need to apply for the appropriate permit at the 
appropriate time. 
 
2.5 Non–Discrimination: Parity Treatment  
 
A key objective of the Permit Scheme is that it treats all activities covered on an equal basis. The 
Regulations provide for permit schemes to include both street works by statutory undertakers (as 
defined in NRSWA) and highway works (as defined in Section 86 (2) of NRSWA) as works for road 
purposes. Although the term “specified works” is used generically in the Regulations, “activities” is 
used in the Permit Scheme to encompass both types of works and anticipates subsequent sets of 
Regulations which may extend the scope of permit schemes to other activities on the street.  
 
Whilst not all activities require a permit, Promoters are strongly recommended to check the Permit 
Authority street works register to ensure that they are not planning to work at the same time as other 
activities in that street.  
 
Permits for all qualifying street works and works for road purposes, and all applications (which can 
only be made by licensed undertakers or Highway Authorities), will be treated in a non-
discriminatory way, as required in Regulation 40 of the regulations. The Highway Authority's 
activities and their applications will be treated in exactly the same way as those of a licensed 
undertaker’s with regard to co-ordination and the setting of conditions.   
 
In order to show that the Permit Authority is operating the Permit Scheme in a fair and equitable 
way each Officer responsible for making any decision related to a permit application be separated 
from the highway activities of the Authority.  
 

3. Specified Activities 
 
3.1 Activities requiring a Permit 
 
For the purposes of the Middlesbrough Council Permit Scheme, specified activities are any 
activities falling within the definition of “registerable activities” as defined in The Street Works 
(Registers Notices Directions and Designations) (England) Regulations 2007 and any subsequent 
amendments. This applies equally to streets works as defined by Section 48(3) of NRSWA and 
works for road purposes as defined by Section 86(2) of NRSWA 
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. 
 
The term “specified activities” is used generically in the permit regulations therefore, the term 
“activity” is used in this scheme to encompass any registerable activity that requires a permit  
 

The term registerable corresponds to what are specified works under the Regulations and are registerable 

for all promoters and information related to them has to be recorded on the register. This includes; 

 
 

 Street works as in part 3 of NRSWA, except for works by licensees under section 50 of 
NRSWA  

 Works for road purposes as defined by section 86 of NRSWA – maintenance and 
improvement works carried out by, or on behalf of the highway Authority 

 Other activities that may be introduced under future regulations.  
   
3.2  Activities for Road Purposes  
 
The requirements of the Permit Scheme apply equally to both Highway Authority and statutory 
undertakers’ activities with the exception that fees will not be charged for permits issued for the 
Highway Authority’s own activities for road purposes. Promoters of activities for road purposes must 
ensure that they have followed the equivalent processes for activities and declare that they have 
fulfilled these requirements in their applications.  
 
The Permit Authority must demonstrate parity of treatment for all activity promoters which will be 
measured through appropriate key performance indicators (See Section 14). 
 
Diversionary works to accommodate works for road purposes shall require a permit and will require 
the statutory undertaker to apply for the permit.  However the statutory undertaker may wish to apply 
for reduced fees as per the fee matrix in Appendix B and in the reductions in Section12.5. 
 
3.3 Activities not requiring a Permit before they start  
 
Immediate activities do require a permit, although as such activities are concerned with emergency 
or urgent situations, an activity promoter can start the activity before applying for a permit but they 
MUST apply for the permit within 2 hours of starting on site. 
 
If the works commence out of working hours then a permit must be applied for by 10am the next 
working day. 
 
Immediate activity permit applications must comply with the relevant conditions. 
 
3.4 Activities for which no Permit is required  
 
Non registerable activities are those which do not fall under the criteria set out in Section 3.1 and 
can take place without requiring a permit.  If the circumstances change so that the works then falls 
under registerable activities, the undertaker must obtain the correct permit within the required 
timescales. This may require the activity to cease and the permit obtained, however it is strongly 
recommended that contact is made with the Permit Authority to discuss this as continuity of works 
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may be allowed by agreement provided the permit is applied for within adequate timescales and the 
relevant fee payable. 
 

 Activities executed in a street pursuant to a street works licence issued under Section 50 of 
the NRSWA are not included in the Permit Scheme but have to follow the normal procedures 
as required through Middlesbrough Council. A permit should be submitted into the register 
but no permit fee will be charged. . 

 Third party repairs carried out under section 171 of the Highways Act 1980 e.g. repairs to 
private apparatus. 

 Traffic census surveys. 

 Pole testing which does not involve excavation. 

 Fire service vehicles parked adjacent to fire hydrants being tested, on the provision that this 
is done outside traffic sensitive hours. 

 Works not involving excavation in non traffic-sensitive situations. 
 
To enable full co-ordination of all activities which occupy the highway promoters of activities are 
encouraged to submit a permit to ensure that road space is available.  This will ensure that their 
activity will not be interrupted by other activities for which a permit has been granted. No fee will be 
charged for the granting of permits for exempt activities unless during the course of the activity the 
classification of the activity changes. 
 
3.5 Street lighting  
 
The definition of works for road purposes may include some works carried out by works promoters, 
such as street lighting.  It is for works promoters to ensure that permit applications for such activities 
are notified and registered, through the permit scheme as appropriate to those works.  .  
 
Fault repairs and works carried out for any other Authority, such as District or Parish Councils, are 
not works for road purposes. They should be treated as street works and must follow the normal 
procedures. 
 
3.6 Common elements with NRSWA 
 
To facilitate working across Highway Authority boundaries, the Permit Scheme uses the same or 
similar definitions or requirements as used in the NRSWA notice system for; 
 

 Registerable activities  

 Categories of activities (major, standard, minor and immediate) 

 Street gazetteers, including street referencing by means of a Unique Street Reference 
Number (USRN) and Additional Street Data (ASD) 

 Street reinstatement categories as defined in the specification for the reinstatement of 
reinstatement of openings in the highway 

 The distinction between main roads and minor roads, where such distinctions are relevant 

 Streets designated as protected, having special engineering difficulty or traffic sensitivity. 
 
The Permit Authority will be set up to receive applications, issue and receive notices and otherwise 
communicate electronically.  All such communications relating to works on the highway should be 
made using EToN or its successors where possible and available. 
 

4. Specified Streets  
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4.1 Definition of the Term “Street”  
 
 
As defined in section 48(1) of NRSWA, “street means the whole or any part of any of the following, 
irrespective of whether it is a thoroughfare (a) any highway, road, lane, footway, alley or passage; 
(b) any square or court; (c) any land laid out as a way whether it is for the time being formed as a 
way or not” 
 
For the purposes of the Permit Scheme, the term “street” refers to that length of road associated 
with a single USRN. Where a single street on the ground has more than one USRN, separate 
permits will be required for each USRN to which an activity relates.  
 
 
 
4.2 Streets covered by the Permit Scheme  
 
The Permit Scheme will apply to ALL Highway Authority maintained streets in the Borough of 
Middlesbrough. The street gazetteer will be updated with the relevant information indicating it to be 
a permitted street well in advance of the implementation date. The street gazetteer will be available 
to all work promoters via the National Street Gazetteer (NSG) concessionaire’s website. 
 
4.3 Identification of Streets  
 
All streets that are subject to the Permit Scheme will be identified via the ASD record and held on 
the National Street Gazetteer (NSG) concessionaire’s website alongside the NSG data, where the 
Operational District responsible for maintaining the street is defined as operating a Permit Scheme.  
 
4.4 Motorways and Trunk Roads  
 
Motorways and trunk roads within Middlesbrough’s Borough boundary for which the Highways 
Agency is the Highway Authority are excluded from the Permit Scheme.  
 
4.5 Non-Maintainable Highways  
 
Streets that are not publically maintainable highways, other than those that are expected to become 
a maintainable highway pursuant to an agreement under s.38 Highways Act 1980, are not included 
in the Permit Scheme.  
 
4.6 Streets to be adopted as Maintainable Highways  
 
Once a street has become adopted and maintainable at public expense, the highway authority will update 
the National Street Gazetteer (NSG) accordingly.  Permit applications will be required for any works on 
such streets with effect from the next publication of NSG. 

 
 
4.7 Reinstatement categories 
 
The reinstatement categories of streets used in the Permit Scheme are the same as the 
reinstatement categories under NRSWA and as given in the ASD.  If any street does not have a 
category on the NSG the street will be treated as a category 4 for the purposes of the Permit Scheme 
and the overrun charges and other elements as necessary. 
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5. Permits General 
 
5.1 Permit Validity  
 
Permits are valid from the start date to the end date of the permit. The start and end dates are 
calendar days and will include weekends and bank holidays even if these are not working days 
subject to the conditions on the permit. The permit will include information on the duration of the 
works. 
 
Permits will only be valid from the start date to the end date of the permit on category 0 to 2 or traffic 
sensitive streets, and between adjusted dates based on the allowed starting window in the start 
date for category 3 and 4 streets that are not designated as traffic sensitive. The start and end dates 
will be calendar days, notwithstanding reference elsewhere to working days, and will include 
weekends and bank holidays. 
 
The permit will allow an activity to be carried out during the specified duration and a promoter 
working outside those dates will not have a valid permit and will be committing an offence.  If the 
activity cannot commence on the proposed start date, or within the allowed starting window, a 
variation is required. 
 
5.2 Permit Variation 
 
Changing circumstances for any promoter may necessitate applications for permit details and/or 
conditions to be modified.  Variations to permits if acceptable to the Permit Authority will be 
confirmed by the granting of an amended permit showing the revised details. 
 
If the Permit Authority initiates the variation then there will be no fee charged for the granting of this 
revised permit, however if the variation is initiated by the activity promoter then a variation fee will 
be applied. 
 
Further information on variations refer to Section 9. 
 
5.3 Error Correction  
 
Where the Permit Authority identifies an error in data recorded in, or submitted for recording, in the 
Permit Authority register, they will contact the activity promoter to discuss and agree the corrections 
to be made. Where the activity promoter identifies an error, they will contact the Permit Authority to 
discuss and agree the corrections to be made. If an error has been identified on an application, the 
activity promoter shall submit a permit variation request by the end of the next working day following 
the agreement of the correction. This permit variation request should include the corrected data and 
the reference number provided while agreeing the correction; it must also state the data elements 
that have been corrected.  
 
The works data variation process is described in the Technical specification for EToN or its 
successors, which also defines those data elements for which an agreement reference is required 
prior to changes. 
 
A variation fee will not be applicable if a modified application is submitted prior to the permit being 
granted by the Permit Authority.  If the permit has been granted, a fee is applicable for granting the 
variation application unless otherwise and specifically agreed. 
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5.4 Working without a Permit 
 
It is an offence for an activity promoter or a person contracted to act on its behalf to undertake 
specified activities in a specified street without a permit, except where the Permit Scheme provides 
that this requirement does not apply. Where it is believed that such an offence is being committed, 
the Permit Authority may impose a Fixed Penalty Notice (FPN) or pursue legal action via a 
prosecution and require the party concerned to remove the activity and return the street to its full 
and intended use. 
 
5.5 Phasing of Activities  
 
A phase of an activity is a period of continuous occupation of the street (whether or not the activity 
is taking place for the whole time) between the start and completion of the works. As one permit can 
only contain one phase, the dates given in a permit application will denote the dates for that phase. 
A phase can end only when all the plant, equipment and materials, including any signing, lighting 
and guarding have been removed from the site.  
 
5.6 Linked Activities  
 
An activity promoter should clarify that an activity is to be carried out in phases on the application. 
Each phase will require a permit and possibly also a Provisional Advance Authorisation, which again 
should ideally use the original works / activity reference but failing that must be cross referenced to 
the original notice or permit. Phased activities must relate to the same activity and be within the 
scope of the description provided in the initial application. These could be a single or multiple linked 
excavations, or a trench dug progressively along the street as part of a continuous operation. 
 
The Technical Specification for EToN or its successors, allows for project references, activity 
references and phase types: 
 

 A phase of an activity is a period of continuous occupation of the street (whether or not work 
is taking place for the whole time) between the start and completion of the works 

 A promoter must clarify that an activity is to be carried out in phases on the initial Provision 
Advanced Authorisation (PAA) or permit application 

 For a major activity, the EToN activity reference number must be used within the PAA 

 Linked activities carried out at separate locations in a street must be treated as belonging to 
the same set of works. All works in these circumstances must be related and operationally 
dependant on each other 

 Unconnected activities carried out by the same promoter in one street must not be treated 
as parts, or phases, of a single activity 

 A new main or cable run, which includes new customer connections, can be classed as one 
phase if all the activity is completed in a single occupation of the street. Otherwise, a new 
permit will be required for the customer connections stage 

 Even if an activity involving more than one street forms part of one project in management 
and contractual terms, separate permits and PAA’s must be obtained for each street or 
USRN. 

 
5.7 Reinstatement  
 
If a permanent reinstatement cannot be completed on the first phase, the activity shall be regarded 
as having two separate phases. Under the provisions of NRSWA, this will mean two separate 
works/activities for Section 74 purposes. Each phase is from the start date in the relevant permit to 
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the completion of either interim or permanent reinstatement and the removal of all surplus materials 
and equipment from site. The same activity reference must be used for all phases.  
 
5.8 Remedial Works 
 
Remedial works correct defects identified in accordance with the Code of Practice for Inspections 
its successor and other associated regulations and codes of practice and their successors. They 
will need to ideally use the original works / activity reference but if this is not available a promoter 
will need to cross-reference the original activity promoter reference number. Those remedial works 
to remedy dangerous defects will be categorised as immediate emergency activities however the 
burden of proof of proving the validity of this categorisation will remain with the promoter. Remedial 
works will require a new permit in all cases. 
 
5.9  Interrupted Activities  
 
In the event of an activity being interrupted and delayed, for instance due to damage to a third 
party’s plant or while missing apparatus is acquired, the activity promoter shall contact the Permit 
Authority to agree what action should be taken. Where the Permit Authority is satisfied that the 
excavation can remain open while the repairs are implemented or the equipment obtained, then a 
permit variation will be required. However, where it is considered that the opening should be 
reinstated and the road returned to full traffic use, then the activity promoter will need to apply for a 
further permit to complete the activity at a later date. 
 
If an activity is interrupted at the request of the Permit Authority, they should discuss this and agree 
to a permit variation, or if necessary a further permit to allow the activity to be completed later.  
 
Whenever an activity is interrupted, the activity promoter should contact the Permit Authority before 
starting any of the processes above.  
 
5.10 Charges for Overrunning Street Works/Activities  
 
Charges for overrunning street works/activities, are made under Section 74 of NRSWA, will be 
made alongside the permit scheme and will follow Statutory Instrument 2012 No. 2272. The Street 
Works (Charges for Unreasonably Prolonged Occupation of the Highway) (England) (Amendment) 
Regulations 2012 and its successors.   
 
The Regulations incorporate the process of setting and modifying the duration of the activity through 
the permit application, approval and variation processes, with the option to treat all or parts of a 
duration extension as chargeable overrun. See Section 17.8 for further information on Section 74 
overruns . 
5.11 Early Start  
 
Where a promoter cannot adhere to the minimum application period, the Permit Authority and any 
other interested party will consider applications where mitigating circumstances justify this.  
Permission to allow a promoter to submit such an application is solely at the discretion of the Permit 
Authority and any other interested party where applicable but will not be unreasonably withheld. 
 
Where an application is granted, thereby providing such permission, it will be recorded by the Permit 
Authority, where permission is not granted, the application will be refused. 
 
An early start must be requested when applying for the PAA or the permit as this will allow the 
Permit Authority and any other interested party to make a full and informed decision as to the facts 
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of the early start request with all details of the permit available. There will be no additional charges 
to the permit fee, however, where a variation application is made to request an early start after the 
permit has been granted or deemed, a variation charge will apply, therefore early engagement with 
the Permit Authority is encouraged. 
 
5.12 Actual Start 
 
Notification of the actual start for the activity must be given to begin the reasonable period. An 
activity must not begin before the date given in the permit, unless an early start has been agreed; 
to do so would be committing an offence. Once the activity has begun, a Notice of Actual Start of 
an activity must be given by 10.00am the next working day on category 0, 1, 2 and traffic sensitive 
streets and by the end of the next working day in the case of category 3 and 4 non traffic-sensitive 
streets. In the case of an immediate activity the permit application will be taken as the actual start 
date notice as it is made after the activity has commenced, and the status should always be “In 
Progress”. Notice of Actual Start must be given in accordance with the requirements described in 
the Technical Specification for EToN or its successors. The identity of the main contractor or, if 
appropriate the Direct Labour Organisation ("DLO") must be provided on the actual start date notice. 
This should always be the organisation with whom the undertaker has the contract, and not any 
subcontractor who may be actually carrying out the activity. 
 
5.13 Starting windows 
 
The Permit Scheme has been designed so that permits have the flexibility of a starting window 
where appropriate.  
 
5.14 Category 0-2 and Traffic Sensitive Streets  
 
In Category 0-2 and traffic sensitive streets, the duration of the activity will exactly match the time 
from the start date to the end date, for example: start date Wednesday 1 June, end date Friday 10 
June, duration ten days including the weekend. The permit start date will be the proposed start date 
of the activity. If the activity cannot begin on the permit start date, the promoter should inform the 
Permit Authority [on the previous working day by telephone]. There is no automatic extension of the 
permit in these circumstances.  
 
If the activity promoter could not complete the activity before the permit end date, it would need to 
apply for a permit variation (extension). This would be required even if the extra days are on a 
weekend. A Permit Authority may or may not agree to a permit variation (extension), depending on 
the circumstances, and the activity promoter may be subject to overrun charges.  
 
5.15 Category 3-4 Non-Traffic Sensitive Streets  
 
In Category 3 and 4 streets that are not traffic sensitive, the permit will be issued with a start and 
end date. However, because both competition for space and the expected level of disruption is likely 
to be lower on less busy streets, there will be flexibility on the start of the activity - a “starting window” 
- equivalent to the validity period on a NRSWA notice.  
 
The starting windows are;  
• 5 days for major and standard activities  
• 2 days for minor activities. 
 
When the activity commences, the activity promoter shall   submit the Actual Start of activity notice, 
setting out the Actual Start of the activity, and the duration must be the same as that given in the 
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permit. The permit end date is automatically adjusted to allow the agreed duration if the activity 
starts on any day up to the last day of the starting window. The duration applies to continuous 
calendar days and, once the activity starts, the activity promoter has only the successive calendar 
days in duration in which to complete the activity subject to the conditions applicable granted within 
the permit. 
 
5.16 Works Clear 
 
A Works Clear notice is used following an interim reinstatement. Works Clear must be given no later 
than the end of the working day following the one on which the activity was cleared. Where the 
activity is completed in different phases such as interim and permanent reinstatement, there will be 
a need for separate permits for each phase. In no circumstances should permits be sought for more 
than one phase. 
 
All spoil, excess materials, stores and all signing, lighting and guarding must be removed from site 
before the activity can be regarded as completed for a works clear notice. A new permit will be 
required for any subsequent phases such as to complete the permanent reinstatement. 
 
5.17 Works Closed 
 
A Works Closed notice is used following permanent reinstatement. The Notice of Works Closed 
must be given by the end of the next working day following the day on which the activity was closed.  
All spoil, excess materials, stores and all signing, lighting and guarding must be removed from site 
before the activity can be regarded as completed for a Works Closed Notice. If temporary road 
markings have been used, then the activity is not complete until the permanent markings are applied 
and the activity duration should also cover this period. 
 
5.18 Application Requirements  
 
Each application for a permit must include the information indicated in Section 7.  
 

6 Permits – Types  
 
6.1 Types covered by the Permit Scheme  
 
There are two types of permit covered by the Permit Scheme as set out below.  
 
6.2 Provisional Advance Authorisation (PAA)  
 
PAA’s, are a means of enabling significant activities to be identified, co-ordinated and programmed 
in advance by allowing activities to be provisionally planned in by the activity promoters, pending 
the Permit Authority’s subsequent decision on whether, and with what conditions, to grant a permit 
for the activities.  
An activity promoter who wishes to undertake Major Activities (see 6.5 below) on a specified street 
shall apply for a PAA at least 3 months in advance of those activities starting on the highway, or as 
agreed with the Permit Authority. Subsequent applications for permits for Major Activities that have 
not been preceded by a PAA will not be accepted by the Permit Authority.  
 
Each application for a PAA will be limited to one street.  
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An application for a PAA must include a full description of the activity and specify start and end 
dates, although the start date may be considered as provisional and can be amended in the 
application for a final permit with full justification of the amendment of the start and end dates.  
 
A fee will be charged for a PAA in addition to the fee which is charged for the issue of the major 
permit unless other conditions have been met by pre-agreement with the Permit Authority. 
 
The granting of a PAA does not prevent the Permit Authority from subsequently refusing to grant a 
major permit to which the PAA relates, if circumstances should change.  For major works to 
commence the promoter will be required to provide the final detailed information in support of the 
application for a permit at least 10 days before the activity is due to commence unless otherwise 
agreed. 
 
6.3 Permits 
 
Permits are the full permit applications with final details for all registerable activities on the specified 
street. The information which shall accompany a permit is set out in Section 7 and wherever 
practicably possible be supplied using the latest EToN system and in any event within the timescales 
as set out within Section 7.22. 
 
Promoters should note that in line with Regulation 9(9) of the regulations  the Permit Scheme 
requires applicants to copy any permit applications to any Authority, statutory undertaker or other 
relevant body that has requested to see notices or permit application on certain streets. 
 
The minimum timescales are set out in section 7.22 however promoters are encouraged to contact 
the Permit Authority early so that conditions can be discussed and, if possible, an agreement can 
be reached so that the application is approved quickly. 
 
6.4 Classes covered by the Permit Scheme  
 
There are four classes of permit covered by the Permit Scheme as set out below. 
 
6.5 Permit for Major Activities  
 
Major Activities are those which;  
 

 have been identified in an activity promoters’ annual operating programme or, if not identified 
in that programme, are normally planned or known about at least six months in advance of 
the proposed date of the activity  

 

 other than immediate activities, require a temporary traffic regulation order (TTRO) (i.e. not 
a temporary traffic notice) under the Road Traffic Regulation Act 1984 for any other activities  

 

 other than immediate activities, have a duration of 11 working days or more.  
 

 Major Activity Permits are usually required for the most significant activities on the highway, 
as Permit Authorities will generally need the most advance notice in for such activities. This 
is why it is expected that Permit Authorities will choose to incorporate the requirement to 
obtain a provisional advance authorisation (PAA) as part of the application process for a 
Major Activity Permit. This should incorporate a minimum of three months advance notice 
of the proposed activity, to enable appropriate planning and co-ordination. The application 
for a PAA should include a description of the proposed activity and the proposed start and 
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end dates. 
 
6.6 Permit for Standard Activities  
 
Standard Activities are those activities, other than immediate or major activities, that have a planned 
duration of between 4 and 10 days inclusive. Activities lasting less than 10 days but which require 
a TRO, such as a temporary road closure, or are part of the promoters operating programme will be 
classified as Major Activities and will be subject to the application process for a Major Activity. (See 
Section 7 for application process). However, as per DfT Guidelines may be subject to reduced fees 
for Non-Traffic Sensitive Roads or in Non-Traffic Sensitive times.  
 
An application for a Standard Activity Permit shall be submitted to the Permit Authority in accordance 
with the timescales given in 7.22 below and must include a description of the proposed activity 
together with the proposed start and end dates of the activity.  
 
6.7 Permit for Minor Activities  
 
Minor Activities are those activities, other than immediate or major activities, where the planned 
working duration is 3 days or less. An application for a Minor Activity Permit shall be submitted to 
the Permit Authority in accordance with the timescales given in 7.22 below and must include a 
description of the proposed activity together with the proposed start and end dates of the activity.  
 
6.8 Permit for Immediate Activities  
 
Immediate Activities are those which;  
 

a) are emergency activities as defined in section 52 of NRSWA 
 

b) are activities (not being emergency activities) which are required; 
 

 to prevent or put an end to an unplanned interruption of any supply or service provided by 
the works promoter 
 

 to avoid substantial loss to the promoter in relation to an existing service 
 

 to reconnect supplies or services where the promoter would be under a civil or criminal 
liability if the reconnection is delayed until after the expiration of the appropriate permit period. 
 

c) Includes the activity that cannot reasonably be severed from such activities 
 

Given the nature of Immediate Activities, the activity may commence without a permit. 
However, where it is necessary to carry out immediate activities requiring traffic control on 
traffic sensitive streets, where indicated on the ASD, promoters of such activities must 
contact the Permit Authority by telephone immediately, and in any case must apply to the 
Permit Authority within 2 hours of the activity starting. Immediate activities will be subject to 
relevant conditions 
 
Remedial works for dangerous defects may be classed as emergency works. 
 

6.9 Burden of Proof 
 

The activity description must clearly justify why the activity is immediate. 
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If the Permit Authority disputes whether an activity, or part of an activity, is immediate, the promoter 
must demonstrate, conclusively that it is. Those elements of the activity, which could be subject to 
the normal application period, cannot be included in the immediate category. Failure to do so will 
constitute an offence and appropriate enforcement action will be taken by the Permit Authority.  This 
may include, but is not limited to the revocation of the permit and the requirement to resubmit against 
the correct permit type and/or criminal proceedings against the work promoters. 
 

7. Making a Permit Application  
 
7.1 Permit Authority Requirements  
 
Any promoter of specified activities who wishes to carry out such an activity on a specified street 
must first obtain a permit from the Permit Authority. The permit will allow the promoter to; 
 

 carry out the specified activity, 

 at the specified location, 

 between the dates shown, 

 subject to any conditions the authority may require to be included. 
 
Permit applications must contain the required level of information in order for the Permit Authority 
to properly assess the application and if necessary request that appropriate conditions be attached. 
 
Permit application timings will vary according to the proposed activity however where early 
applications are received the Permit Authority will be able to give better advice in relation to the use 
of conditions, requirements and deliver more effective coordination. 
 
Where the activity is dependent on a TTRO, temporary traffic signal approval or the suspension of 
parking regulations, the relevant timescales should be taken into account and applicants are 
advised to submit their requests for TTROs and/or temporary traffic signal approval when applying 
for a PAA or Forward Planning Notification. The application process will begin when the Permit 
Authority receives the applications, as defined in the EToN Specifications, not when the permit 
application is sent.  
  
7.2 Submitting an Application  
 
Permit and PAA applications should be made electronically, as set down in EToN, unless there is a 
failure in the electronic system or the activity promoter does not have access to electronic systems, 
in which case an alternative application methods such as e-mail, post, hand, fax will be acceptable 
but this must be pre-agreed in writing with the Permit Authority. In these instances the definitive 
format of both paper and electronic permit applications must comply with that given in the current 
EToN Technical Specification.  
 
Where an alternative to EToN is being used, the pre-agreement must include how the receipt of the 
permit/variation application and the associated responses are to be made to ensure no 
misunderstanding of receipt and response times.  
 
7.3 System Failure  
 
In the event of a system failure, activity promoters shall adopt the Technical Specification procedure 
for EToN or its successors. 
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FPN’s, Section 74 charges and any other penalties that result due to system failures may be  waived 
at the discretion of the Middlesbrough Borough Council. However, activity promoters must inform 
the Permit Authority about system failures immediately and get an agreement in principle to avoid 
the creation of FPNs and Section 74 charges in advance.  
 
7.4 Compliance with EToN  
 
All applications must comply with the definitive format and content given in the current Technical 
Specification -  EToN or its successors. 
 
7.5 Use of Plain English  
 
The description of activities must be in plain English, avoiding industry specific jargon.  A standard 
description used consistently with added text for exceptions which will allow for quicker analysis of 
applications and ongoing coordination. 
 
7.6 One application per street  
 
Each application shall refer to activities in only one street and for one activity only; multiple activities 
MUST NOT be grouped under one permit. Where a project covers more than one street, all related 
applications must be cross-referenced and the project reference included on each application.  
 
7.7 Activities covering several streets  
 
Where the specified activity, as part of the same project involves a number of specified streets, a 
separate PAA and/or permit will be required for each street. Permit applications for specified 
activities covering more than one specified street shall be cross-referenced to all related 
applications. Fees which involve several permits may be subject to a discount (refer to section 12.5 
for information on discount and incentive options) if the applications are submitted together and 
cross referenced. For consistency with NRSWA, a street will correspond to a USRN.  
 
7.8 Notification to Interested Parties  
 
Where the ASD indicates other interested parties, Provisional advance applications and permit 
applications shall be copied to those parties.  
 
7.9 Consultation Requirements  
 
Activity promoters must carry out necessary consultations as set down in sections 88, 89 and 93 
(as amended) and sections 90 and 91 of the NRSWA.  
 
7.10 Restriction on Activities  
 
Where an activity promoter wishes to apply for a permit to carry out specified activities on a specified 
street where a notice has been issued under Sections 58 or 58A of NRSWA, and the activities are 
not covered by the specific exemptions of that notice, the activity promoter must make an application 
for the Permit Authority’s consent specifying the grounds on which the consent is sought. If the 
consent is given, then the Permit Authority will provide an agreement reference number. This 
agreement reference number must be included in the specific field for agreement details with the 
permit application for the permit to be approved.  
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7.11 Contact Person  
 
Each permit application must include the contact details of the person appointed by the activity 
promoter to deal with any problems that may occur during the activity, including any provision made 
for out of hours contact where required. Where collaborative works are to be performed, the identity 
of the lead promoter must be provided. 
 
7.12 USRN  
 
Each application must relate to a single street only. Where a single street on the ground has more 
than one USRN, separate permit applications will be required for each USRN to which an activity 
relates.  
 
7.13 Description of Activity and Collaborative Promoters 
 
For all works a sufficiently detailed description of the activity, clearly setting out what the works are, 
and their purpose must be provided to allow the Permit Authority to assess the likely impact of the 
activity.  Where collaborative working is proposed the promoter must provide a detailed description 
of the collaborative scheme of the works.  
 
7.14 Location  
 
The activity promoter must provide accurate location details using a spatial feature (point, line or 
polygon) covering the extent of the works based on National Grid References (NGR). In the case of 
small excavations, an NGR should be given for the centre of the excavation; for larger works, a 
polygon representing the works footprint is required. In addition, dimensions should be given of the 
space that will be taken up by the activity in the street, including space for the storage of 
plant/materials, activity space, safety zone, provision for pedestrians and traffic management.  
 
If any NGR contained within a permit application is considered to be inaccurate or misleading the 
application may be refused. 
 
Major works – Start and end NGR’s must be supplied, however a poly line is desirable particularly 
if proposed works areas or trenches are not in a straight line and follow a road or require a road 
crossing. 
 
Standard, Minor, Immediate – A centre point must be provided as a minimum, however a poly line 
is desirable if; 

 the activity area or trench is expected to be more than 10m in length 

 there are multiple separate locations on the same street   

 proposed works areas or trenches are not in a straight line and follow a road or require 
a road crossing. 

 
NGR’s must be supported by the notice location text facility as defined in the EToN technical 
specification and must contain relevant and detailed information specific to the application including 
but not necessarily limited to the following; 
 

 house names and numbers 

 proximity to fixed points where house names and numbers cannot be obtained (e.g. 
distances from junctions or lamp columns) 
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If the activity location description of the proposed permit is considered to be inadequate for any 
reason the application may be refused. 
 
7.15 Timing and Duration  
 
The permit will allow an activity to be carried out for a specific duration between the start and end 
date on the permit (allowing for the starting window on the start date where that applies). A promoter 
working outside those dates will not have a valid permit and will be committing an offence.  If the 
activity cannot commence on the proposed start date and a variation is required the promoter must 
inform the Permit Authority no later than the preceding day by telephone and an agreement made.  
There is no automatic extension of the permit end date in these circumstances and if the promoter 
believes that the work could still be completed before the permit end date then they can begin work 
on a subsequent day in line with the rules of the starting window.  Otherwise, the promoter must 
apply for a variation to the permit. 
 
The permit will not be valid before the start date on the permit and will cease to be valid once the 
end date (adjusted in line with the starting window if appropriate) has passed, unless a variation has 
been granted. 
 
 
7.16 Illustration  
 
PAA’s, PA’s and any other activities that pose disruption as directed by the Permit Authority should 
be accompanied by an illustration(s) of the activity and should include details of the activity, and the 
extent of highway occupancy. The illustration may comprise plans, sections, digital photographs 
and similar material. Illustrations may also be submitted with the application for standard activities 
located on a designated traffic sensitive street and streets of engineering difficulty.  
 
Illustrations should be sent via EToN as an attachment wherever possible. 
 
7.17 Techniques to be used for Underground Activities – Methods 
 
Details of the planned techniques, including open cut, trench share, minimum dig technique or no 
dig must be provided. This information may be included in the EToN Excavation Type Code that is 
provided for this purpose and supplemented in the description field if necessary. 
 
7.18 Traffic Management, Parking and Traffic Regulation Orders (TROs)  
 
The activity promoter must supply full details of the traffic management proposals, including any 
requirement for action by the local Permit Authority such as the need for TTROs ) under s14(1) of 
the Road Traffic Regulation Act 1984 (RTRA) or (where the Council is prepared to do so) a 
Temporary Traffic Notice under s14(2) of RTRA, or  approval for portable light signals. In the case 
of the suspension of a parking bay being required, the activity promoter should make an application 
to the Parking Manager.  
 
Applicants should be aware that such applications may involve additional costs and activity 
promoters should familiarise themselves with the timescales and procedures relating to such 
applications. 
 
Any requirement for action on the part of the Permit Authority, including but not limited to those 
listed below must be included within the application; 
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 the need to make TTROs  

 notice to suspend parking restrictions 

 to give approval for all portable traffic signals 
 
A PAA must specify that an application has been made to the relevant Authority for a TTRO where 
one is required. 
 
The follow up Major Works PA must confirm that a TTRO has been made by that relevant Authority. 
 
An associated traffic management plan for traffic sensitive streets must be provided with the 
application, together with the justification for use of  portable traffic signals.  The costs associated 
with these are not within the scope of the permit fees and will be applied separately.  
 
7.19 Public Transport 
 
If the proposed activities are likely to have an effect on public transport operators the promoters 
should have liaised with the operators to consider what measures could be taken to mitigate any 
adverse impact on public transport. The promoter should include information of such discussions 
and actions with their application. 
Where bus stops need to be closed or relocated then the existing application process should be 
followed and evidence attached to the permit application. 
 
7.20 Reinstatement Type  
 
Permit applications must indicate whether the proposed activity is intended to be completed with 
interim or permanent reinstatement or a mixture of both.  
 
Where the activity will be completed with a mixture of both interim and permanent reinstatement, 
the applicant must give details of where these methods will be used within the permit. These details 
can be provided in the form of text, either in the activity description or in the form of a comment.  
 
Where the activity is completed with an interim reinstatement, a separate permit application will be 
required for the permanent reinstatement where this is to be undertaken outside the duration of the 
permit.  
 
A Permit application requires a promoter to provide their best estimate of the excavation depth as 
part of the application. This estimate may be expressed as a range, but should nonetheless provide 
a meaningful indication of the nature and extent of activity involved.  
 
 
7.21 Inspection Units  
 
The activity promoter is required to indicate the provisional number of estimated inspection units 
appropriate to the activity in accordance with the rules laid down in the relevant Code of Practice for 
Inspections and in the Street Works Inspection Fees (England) (2002)  and  any subsequent 
amendments to those regulations  
7.22 Application and Response Times  
 
The Permit Scheme sets down the application and response times for dealing with permit 
applications and permit variation applications electronically in the table below. In all cases given in 
the table, the time period is measured from the time of receipt of the application by the Permit 
Authority. A “response” means a Permit Grant, Permit Refusal or a Permit Modification Request. In 
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the case of either of the latter two options where there are reasons why the permit cannot be granted 
in the terms applied for, the response terms will explain the reasons to the applicant and if relevant 
what needs to be altered to make the application acceptable.  
 

 

ACTIVITY 
TYPE 

Minimum application periods 
ahead of proposed start date 

Minimum 
period before 
permit expires 
for application 
for variation 
(including 
extension) 

Response times for issuing a 
permit or seeking further 
information or discussion 

Response 
times to 
applications 
for permit 
variations 

 

Application for 
provisional 
advance 
authorisation 

Application for 
permit 

Application for 
provisional 
advance 
authorisation 

Application for 
permit 

 

Major 3 Months 10 Days 
2 days or 
20% of the 
original 
duration 
whichever is 
longest 

1 calendar 
month 

5 days 

2 days Standard n/a 10 Days n/a 5 days 

Minor n/a 3 Days n/a 2 days 

Immediate n/a 2 Hours after n/a 2 days 

 

Without a prior telephone call, the minimum period to apply electronically for a permit variation 
(extension) before the permit expires is 2 days or 20% of the original duration. 
 
7.23 Decision making 
 
The Permit Authority when making a decision on an application will act reasonably and in 
accordance with the statutory duty to co-ordinate and manage the network and also in line with the 
objectives of the scheme. 
 
When reaching a decision, the Permit Authority will consider all aspects of the proposed activity and 
other influences that may affect the traffic flow.  These will include but will not be limited to; 
 

 the network capacity 

 safety 

 the scope for collaborative working 

 the overall effect on the local and regional highway network 

 the local residents 

 appropriate technique and arrangements 

 working arrangements 

 environmental impacts 

 public transport. 
 
7.24 Approval of a Permit Application 
 
If the Permit Authority is content with the proposal it will grant the permit within the timescales 
detailed in the table in 7.22. The permit will be granted based solely on the details provided in the 
application that is being granted including associated documentation, cross referenced sites and 
any conditions. The permit will be granted in accordance with the EToN technical Specification. 
 
7.25   Modification of a Permit Application 
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If it is necessary to seek further clarification of the information contained in the application then the 
Permit Authority will endeavour to resolve this within the mandatory response times so that the 
estimated start date and duration of the original application remains.  
 
The Permit Authority will submit a Modification Request to allow the activity promoter the opportunity 
to make amendments to their application and resubmit this within the required timeframe.  
 
As long as the timeframes are met, the original start and end dates of the first application can be 
kept and no early start agreements are required.  
 
If the matter cannot be resolved satisfactorily within the timeframes or the response period then the 
Permit Authority will refuse the application.  
 
If the Modification Application is not subsequently submitted within the required timeframes then in 
accordance with regulation 16(3) of the regulations the Permit Authority will consider the application 
refused.  
 
The EToN technical specification sets out the requirements and timelines in more detail. 
 
7.26 Refusal of a Permit Application  
 
The Permit Authority cannot refuse legitimate activities, but reserves the right to refuse an 
application for a PAA or PA where it considers that any element of the permit application is not 
acceptable. 
 
In these cases the Permit Authority will clearly state the reasons for refusal within the required 
response times and if necessary the aspects which require modification. 
 
A promoter may cancel the application at any point before the works has started by way of an EToN 
electronic works notice or if EToN is not being used the pre-agreed methodology. At any point up 
to the point until the permit has been granted no fee will be charged for the cancellation or 
withdrawal, however if the permit has been granted prior to the cancellation or withdrawal the fee 
will be charged regardless. 
 
There is no legislation that states that a promoter has to respond to a works comment however is 
strongly recommended that communications between both promoter and Permit Authority are 
maintained in these situations as the timescales for permit responses remain valid and if agreement 
cannot be reached the Permit Authority may have no option but to refuse a permit to avoid the 
potential for a deemed permit. 
 
Permit applications can be refused, but are not limited to the following reasons; 
 

 Overlapping activities – Where other activities are due to take place in the same street or 
other streets affected by the proposed activity. In which case the Permit Authority may 
request the promoter to consider collaborative working as an alternative. 

 

 Timing and duration – A promoter must ensure that when making an application that the 
proposed duration of the activity takes into account both the legitimate need to complete the 
activity in an efficient and economic manner and the legitimate interest of other users of the 
highway. 
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 Location – This would only apply in relation to new apparatus and where disruption would 
be reduced by installing the apparatus in an alternative street and where it is reasonable to 
use the alternative street.  

 

8 Issue of Permits  
 
8.1 Timing of Permit Issue  
 
Where the Permit Authority is content that all aspects of the permit application meet the criteria of 
the scheme, it will issue a permit within the response times detailed in 7.22.  
 
8.2 Issue of Permit  
 
A permit will be issued electronically (and copied to Interested Parties) in accordance with the 
formats given in the Technical Specification for EToN or its successors, with the details placed on 
the permit register, the permit will reference in detail the activity it allows and its duration.  
 
In case of an EToN system failure, and if the Permit Authority has been made aware of the system 
failure the Permit Authority will contact the activity promoter and agree an alternative method by 
which permit should be sent. 
 
8.3 Inclusion of Conditions  
 
A permit granted notice will be issued to the activity promoter for every permit and will reference all 
of the conditions identified in the permit.  
 
 
8.4 Permit unique reference number  
 
In accordance with Regulation 12 of the regulations and as allowed in the EToN technical 
specification each permit must have a unique reference number. For all permits it is a requirement 
that where there is any other linked permits, references to those other linked permits must be 
included with the permit. 
 
A valid unique permit reference number shall be prominently displayed on the site information board 
in line with the conditions. 
 
8.5 Amendment to the original application  
 
Where the Permit Authority requests further conditions are added to the permit, which effectively 
amends the details of the original application, the activity promoter shall amend and resubmit a 
revised application. There will be no charge for the variation if instigated by the Permit Authority. If 
the variation is instigated by the promoter variation charges will apply if the original preceding 
application has been granted.  
 
8.6 Right of appeal  
 
The activity promoter has a right of appeal, in accordance with the dispute resolution process set 
down in the Code of Practice for the Co-ordination of Street Works and Works for Road Purposes 
and Related matters - October 2012 and its successors”.Should it not be possible to reach a 
satisfactory resolution in discussions with the Permit Authority. In these cases activities should not 
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commence or it will be necessary for them to be stopped until the issues are resolved. In the cases 
of an immediate activity, stopping the activity is subject to safety and legal considerations. 
 
8.7 Permit application Deemed to be approved  
 
If the Permit Authority fails to reply to an application for a permit or PAA within the designated 
response times, the permit or PAA is deemed to be granted in the terms of the latest version of the 
application. The proposed start and end dates, description, location, duration, traffic management, 
etc. will be included in the permit and associated conditions for the activity and will then be binding 
on the activity promoter in the same manner as if the permit had been granted within the timescale. 
Breaching the conditions applied will constitute an offence. In cases of deemed permits, no fee will 
be applicable.  
 

9. Reviews, Variation and Revocation of Permits and Permit Conditions  
 
9.1 Permit Authority Powers  
 
Within the Permit Scheme, and in accordance with Regulation 15 of the regulations the Permit 
Authority has the power to review, vary or revoke permits and permit conditions on its own or at an 
activity promoter’s initiative. However, the Permit Authority is under no obligation to let activities run 
beyond the permitted period and any activities which exceed the allowable duration will be subject 
to overrun charges under Section 74 of NRSWA.   
 
9.2 Changes to a Provisional Advance Authorisation  
 
A PAA cannot be varied. Where a PAA has been given and a full permit has not been issued and 
the proposals change, the activity promoter must inform the Permit Authority immediately of the 
proposed changes and a revised application for a PAA should be made.  
 
 
9.3 Avoidance of a Criminal Offence  
 
Permit variations should be sought as soon as changes are identified to avoid a criminal offence 
being committed by activities being undertaken without a permit or outside of the conditions 
associated with that permit.  
 
9.4 Timing of Permit Variations  
 
Applications for permit variations may be made at any time after the permit has been issued and 
before or during the activity itself. Applications must not be made after the end date has passed (no 
variation for an extension after the end date is allowed).  
 
9.5 Electronic Application for a Variation  
 
Where the existing permit has more than 20% of its duration or more than two activity days to run, 
whichever is the longer, the activity promoter shall apply for a variation electronically.  
 
9.6 Telephone Application for a Variation  
 
Where the criteria in 9.5 are not met, the activity promoter shall first telephone the Permit Authority 
to ascertain whether the Permit Authority is prepared to grant a variation and only then apply, again 
electronically, if the Permit Authority has agreed quoting the agreement reference. 
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9.7 Systems Failure 
 
In the event of a system failure, activity promoters shall adopt the EToN Technical Specification 
procedure.  
 
FPN’s, Section 74 charges and any other penalties that result due to system failures may be 
waivered. However, activity promoters must inform the Permit Authority about system failures 
immediately and get an agreement in principle to avoid the creation of FPNs and Section 74 charges 
in advance.  
 
9.8 Variations for Immediate Activities  
 
In the event of immediate activities requiring a series of fault-finding excavations or openings, the 
following procedure shall apply where it is necessary to undertake activities beyond the initial 
excavation or opening that was indicated in the first permit application. For immediate activities, the 
activity promoter will submit the first permit application within two hours of starting the activity. That 
first permit application will contain the location of the initial excavation or opening. 
 

 For any further excavations or openings on the same street within 50 metres of the original 
excavation or opening, the activity promoter will telephone the Permit Authority with the new 
location. No permit variation will be needed and no variation charge will apply. 

 

 the activity promoter will telephone the Permit Authority to apply for a permit variation for the 
first excavation in each subsequent 50 metre band away from the original excavation or 
opening in the same street, i.e. 50-100 metres, 100-150 metres, etc. Standard permit 
variation charges will apply.  

 

 if the search carries into a different street or a new USRN (including if the street changes to 
a different street/Permit Authority), then a new and separate permit application will be 
required. 

 

 if the activity promoter cannot contact the Permit Authority by telephone, it should record the 
fact and send the message electronically by means of a comment. Conditions for these 
activities may be varied to take into account the fact that a new location, even within the 
permitted bands, may be more disruptive.  

 
9.9  Information required for Permit Variation application  
 
Applications for permit variations must contain the following information as applicable to the 
variation application, although not limited to; 
 

 the revised timescale  
 

 any change to the description of the activity  
 

 a revised illustration 
 

 any change to the method of excavation  
 

 any variation to the depth of the excavation  
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 any changes to the reinstatement method  
 

 any changes to the conditions, if applicable  
 

 any changes to the Traffic Management 
 

 any change to the actual location of the excavation from that stated on the original 
application. 

 
9.10 Review of Permit by Permit Authority due to circumstances beyond its control  
 
The Permit Authority may review the permit and associated conditions in the event of a change in 
circumstances beyond its control having a significant disruptive effect at the location of the activity. 
The Permit Authority’s policy regarding the circumstances in which it will review, vary or revoke 
permits on its own initiative is given in Appendix B.  
 
No fee will apply for permit variations initiated by the Permit Authority unless, at the same time, the 
activity promoter applies for permit variations which are not the result of the circumstances causing 
the Permit Authority’s action.  
 
9.11 Review of Permit due to non-compliance by the Activity Promoter  
 
If the Permit Authority considers that an activity promoter is failing to comply with the conditions of 
a permit, then it may issue an FPN or revoke the permit. Before revoking a permit, the Permit 
Authority will contact the activity promoter to inform them of its intention and discuss situation in the 
first instance. 
 
9.12 Waiving of Fees  
 
If the Permit Authority has to revoke a permit through no fault of the activity promoter, no fee will be 
chargeable for a new permit.  
 
9.13 Revocation 
 
The Permit Authority can revoke a permit at its own initiative; in particular, it has the power to do so 
under Regulation 10(4) of the regulations where there has been a breach of a condition (which is 
also a criminal offence).  In such a circumstance the Permit Authority may use the provisions 
replacing Section 66 of NRSWA to clear the street if required, namely under Regulation 18 of the 
regulations. The Authority’s policy for revocation is written in Appendix B in accordance with 
Regulation 15(3) of the regulations but it should be noted herein that the Permit Authority will revoke 
a permit on its own initiative if; 
 

 as with variations, where the circumstances arise which cause the Authority to have to review 
the permit they concluded that the permit needs to be revoked rather than simply varied 

 

 revocation will be exceptional and will only happen when the circumstances could not have 
been reasonably predicted or where the impact is significant. 

 
No charge will be raised for the revocation if made at the Permit Authority’s own initiative.  If as a 
result of the revocation a promoter has to apply for a new permit there would be no fee for the new 
permit except where the permit is revoked as a consequence of any action or omission on the part 
of the promoter. 
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Revocation will be used as an alternative to criminal action where it is reasonable taking into account 
the nature of the breach and where it is proportionate. 
 
Where the promoter disagrees with the Permit Authority decision in any of the above, the promoter 
has the option of invoking the dispute resolution procedure as detailed in Section 15. 
 
9.14 Continuation of an Activity when a Permit has been revoked  
 
An activity promoter will be committing an offence if it continues an activity when a permit has been 
revoked.  
 

10. Cancellation of a Permit  
 
10.1 Cancellation Process  
 
There is no mechanism for suspending or postponing a permit should the activity need to occur at 
a later date once a permit has already been granted.  In these circumstances a permit will require 
cancelling and re-applying and permit fees will apply for the new permit.  
 
If an activity promoter wishes to cancel a permit for which it has no further use, or withdraw a permit 
application that has been submitted, for which a permit has not yet been granted, it should use the 
cancellation process containing the relevant activity/works reference – see EToN Technical 
Specification.  
 
No fee is payable for cancellations unless the permit has already been granted in which case the 
fee will be chargeable. See Section 12.5 for circumstances where fee reductions apply. 
 
10.2 Continuing an Activity following cancellation of a Permit  
 
An activity promoter will be committing an offence if it continues an activity when a permit has been 
cancelled. 
 

11 Permit Conditions  
 
11.1 Condition classes  
 
The Permit Scheme will use the Statutory Guidance for Highway Authority Permit Schemes – Permit 
Scheme Conditions March 2015 and its successors.  In deciding which conditions should be applied 
the Permit Authority will consider the proposed activity’s potential to cause disruption.  Where 
possible, conditions attached to a permit will provide flexibility for the promoter by requiring an 
outcome rather than stipulating the method by which the work must be carried out. 
 
11.2 Breaching of Conditions  
 
If the Permit Authority considers that an activity promoter is failing to comply with the conditions of 
a permit, then it may revoke the permit. Before revoking a permit, the Permit Authority will contact 
the activity promoter to warn them of its intention and allow the situation to be discussed.  
 
Where it appears to the Permit Authority that a condition has been breached and that the activity 
promoter or a person contracted to act on its behalf has therefore committed an offence, it will take 
action as described in Section 17. 
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11.3 Avoidance of conflict with other legislation  
 
The Permit Authority will endeavour to ensure that any conditions applied to a permit do not conflict 
with the activity promoter’s obligations under separate legislation. The activity promoter should bring 
such conflicts to the attention of the Permit Authority, who will then be responsible for resolving the 
issue with the other body and amending the permit conditions accordingly. If the activity promoter 
has safety concerns about conditions set by the Permit Authority, it should raise these concerns 
with the Permit Authority and, if necessary, challenge the permit condition 
 
All parties should promote safe working practices and act reasonably and responsibly. 
 
11.4 Permit Authority Imposed Conditions 
 
The Permit Authority may request that further conditions are applied prior to granting the permit.  
The impositions of such conditions will be in full consultation with the promoter of the activity and 
they will be included in the modified application and the subsequent permit. 
 
The Permit Authority may also vary the conditions on a permit after it has been granted as an 
Authority imposed variation.  There will be no fee for these variations as set out in Section 12.4. 
 
11.5 Imposing Conditions upon Highway Authority Works Permits 
 
The Highway Authority will be subject to the same conditions in the same form and for the same 
reasons. 
 

12 Fees  
 
12.1 Permit Authority’s power to charge Fees  
 
To meet the costs of introducing and operating the Permit Scheme, Regulation 30 of the regulations 
gives the Permit Authority the power to charge a fee in respect of the following; 
 

 the application for a PAA 
 

 the granting of a permit  
 

 each occasion where there is a permit variation to the permit and or the conditions attached 
 

 where a permit variation would move an activity into a higher permit category, the activity 
promoter will be required to pay the difference between the permit categories as well as the 
permit variation fee.  

 
The current level of Permit fees, including variations reflect the cost of running the current noticing 
system.  Permit fees do not include costs charged or recoverable in relation to other consents or 
other requirements such as for TTRO’s or parking suspensions etc. 
 
Fees are payable by statutory undertakers but not the Highway Authority.  This is due simply to the 
fact that monies would circulate around the Highway Authority.  However to promote good practice 
the Permit Authority will use a shadow charging arrangement to show the cost of issuing permits to 
its own promoters both to help understand its own costs and to set alongside the costs to other 
promoters.   
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12.2 Allowable Costs and Fees 
 
The income shall not exceed the total allowable costs prescribed in the Regulations.  The allowable 
costs of the complete scheme and its overall income have to be balanced.  This balance can be 
achieved over several years from commencement of the permit scheme.. 
 
Allowable costs are limited to the proportion of direct costs and overheads attributable to operating 
the scheme for undertakers and the element of those costs over and above the cost of the 
Authority’s co-ordination duty under NRSWA. 
 
This includes the cost of dealing with activities which required a permit but for which no permit was 
sought and proposed activities which would be subject to a permit but which do not lead to an 
application. 
 
Overheads can include but are not limited to; 
 

 Non salary staff related costs such as pensions and benefits 

 Appropriate accommodation costs 

 Central services costs 

 An appropriate share of IT costs (software and hardware) 

 General administration and management 

 Monitoring the permit system and KPI production 

 Invoicing and debt recovery. 
 
12.3 Fee Policy  
 
The Permit Authority will charge undertakers for the actions set out in 12.1 and in accordance with 
12.2. 
 
12.4 Where Fees will not be chargeable 
 
Fees will not be payable in the following circumstances; 
 

 Cancellation of a permit – prior to the Permit Authority’s granting, a promoter cancels the 
permit 

 Refusal of permit or variation – where an application for a permit or variation is refused 

 Revocation of permit – Where a permit is revoked on the Permit Authority’s own initiative 
and the promoter had to apply for a new permit there will be no fee for the new permit except 
where the original permit is revoked as a consequence of any action or omission on the part 
of the promoter. 

 Authority imposed variation – For permit variations initiated by the Permit Authority, unless 
at the same time promoter seeks variations which are not the result of the circumstances 
causing the Permit Authority’s action (in which case the fee would be payable) 

 Deemed permit – Where the Permit Authority fails to respond to application for a permit 
within the relevant timescales and the permit is subsequently deemed to be granted. 

 
12.5 Circumstances where fees may be reduced 
 
Where Middlesbrough Council is satisfied that applications for two or more permits (including 
PAAs)  
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 are submitted within 3 working days of each other, beginning with the day on which the first 
permit application is received; and  

 are the result of the applicant or applicants working together so as to produce the least 
impact for users of the its streets.  
 

There will be a reduction of 30% from the permit or PAA fee. All applications, including the first to 

be received, must indicate that they are being submitted together (within 3 days).  

 

Where the Highway Authority Promoter is collaborating with Statutory Undertakers, those 

Undertakers will be eligible for the discount.  

 

Where works are undertaken wholly outside of traffic sensitive times on Traffic Sensitive Streets 

the Permit Authority may reduce the fee. 

 

A discount may be applied where it is demonstrated that an activity provides significant economic 

benefit to the local authority or Council. These will be agreed on an ad-hoc basis. 

 

12.6 Option to Waive or Reduce Fees  
 
The Permit Authority retains the option to waive or reduce fees at its discretion in other certain 
circumstances. 
 
12.7 Review of Fees  
 
The Permit Authority will review its level of fees in line with the regulations to ensure that the overall 
fee income does not exceed the allowable costs. In the event of a surplus the fee income will be 
applied towards the cost of the Permit Scheme in the next year and the fee levels adjusted 
accordingly. . However should the fees  be  showing not to be covering the allowable costs a review 
of the schemes prescribed costs will be carried out and a fee review undertaken in line with the 
appropriate legislative pathway of the time..   
 
The outcome of any fee reviews will be published and open to public scrutiny.  
 
12.8 Approved Level of Fees  
 
The current approved level of fees is included in the order made by the Middlesbrough Council for 
the Permit Authority to operate the Permit Scheme.  
 

13. Registers  
 
13.1 Register of Permits  
 
Part 7 of the Regulations and statutory guidance (Registers and record keeping related to a permit 
scheme) requires that the permit authority must maintain a register of each street covered by their 
scheme containing information with respect to all registerable activities on those streets. (Permit 
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Authorities still need to run a street works register required under s53 of NRSWA for any private 
streets and for any publicly maintained streets that are not included in the permit scheme). 
 
Permit management systems will receive applications electronically and this enables an authority 
to manage them together with other relevant information. Requirements for NRSWA registers are 
contained in the Code of Practice for Coordination of Street Works and Works for Road Purposes 
and Related Mattersand its successors. In the interests of consistency, Permit Authorities should 
ensure that all information held in permit registers is referenced to the Unique Street Reference 
Number (USRN) and be GIS (Geographic Information System) based. Permit Authorities should 
follow the requirements in the latest Technical Specification. 
 
This permit scheme will comply with all requirements of the above regulations and associated 
Statutory Guidance and its successors. 
 

14. Monitoring  
 
14.1 Monitoring and Evaluating the Permit Scheme  
 
 
The Permit Scheme will be evaluated after each of the first 3 years, then 3-yearly after that. 
Evaluations must be made available within 3 months of the yearly date on which the Permit Scheme 
came in to effect. The evaluation shall include consideration of:  
 

 Whether the fee structure needs to be changed in light of any surplus or deficit;  

 The costs and benefits (whether or not financial) of operating the scheme; and  

 Whether the Permit Scheme is meeting key performance indicators where these are set out 
in the Guidance.  

The outcome of each evaluation shall be made available to the persons referred to in regulation 
3(1) of the regulations within three months of the relevant anniversary.  
 
Evaluation reports shall include measurement of success against the key objectives of this Permit 
Scheme and will follow the latest guidance. Such guidance and templates may change from time to 
time. Such a report may include the use of the following:  
 

 HAUC TPI (TMA Performance Indicators) measures as defined and agreed by the National 
Permit Forum which may be subject to change from time to time.  

 Authority measures which will include further data collated by the Permit Authority to support 
the objectives of this scheme. Such measures will be defined and agreed by the National 
Permit Forum and as above, may be subject to change from time to time.  

 
14.2 Use of Key Performance Indicators (KPI) 
 
Every authority wishing to implement a permit scheme must indicate how they intend to demonstrate 
parity of treatment for promoters in its application. The DfT guidance for the development of permit 
schemes contains  KPIs, which may be used for this purpose. These KPIs may be amended, 
removed or replaced by future amendments to Permit Regulations. The scheme will always follow 
the latest KPI requirements.  
 
These KPIs apply to both road works and street works. KPI results will be produced on a monthly 
basis. Such KPIs may be redeveloped by the DfT and/or HAUC (England) and statutory guidance 
may be subject to change from time to time. 
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The Permit Authority will remain committed to submitting the performance scorecard data to the DfT 
or any organisation nominated on a quarterly basis.  
 
 
14.3 Presentation of KPIs  
 
The KPIs will be discussed at the regular activity promoter meetings as appropriate. In addition, the 
KPIs will be made available to any other person on request or the Permit Authority may wish to 
publish them on their website. If any promoter considers that they are not being treated in 
accordance with Regulation 40 of the regulators then they can take the matter up either through the 
regular promoter meetings or the dispute resolution procedures highlighted in Section 15. 
 

15. Disputes 
 
The TMA provides wide ranging powers to devise a reasonable and suitable dispute resolution 
procedure and to identify the stages at which it can be invoked.  As yet there are no prescribed 
procedures set out in statute for Permit Schemes. Therefore it is felt prudent to build on and use the 
arrangements already established in HAUC(England) and at local and national level. 
 
The Permit Authority and the promoters are expected to use their best endeavours to resolve 
disputes without the need for formal appeals using existing escalation processes through individual 
management structures.  However, it is recognised that this may not always be possible. If 
agreements cannot be reached on any matter arising under the terms of the Permit Scheme the 
dispute will be referred for review on the following basis: 
 

 Straightforward issues  
Where the two parties consider that the issues involved in the dispute are relatively 
straightforward and can be referred to impartial members of the regional HAUC (that is those 
not representing the parties directly involved) for review.  That should take place within 5 
working days of the referral.  It is recommended that the result is accepted as binding 
 

 Complex issues 
If the parties think the issues are particularly complex, they should ask HAUC(England) to 
set up a review panel of four members comprising of two statutory undertakers and two 
Permit Authority representatives, one of which will be appointed chair by the HAUC(England) 
joint chairs. 
 
Each party will make all the relevant financial, technical and other information available to 
the review panel.  The review should take place within 10 days of the date on which the issue 
if referred to HAUC(England) and it is recommended that both parties accept the advice given 
by the review panel. 

 
15.1  Adjudication 

 
If an agreement cannot be reached and/or if one of the parties does not accept the ruling given as 
binding, then the dispute will be referred to independent adjudication on the proviso that the parties 
agree that the decision of the adjudicator is deemed to be final.  

 
The costs of the adjudication will be borne equally unless the adjudicator considers that one party 
has presented a frivolous case, in which case costs may be awarded against them.  Where this 
route is followed, the parties should apply to the joint chairs of HAUC (England) who will select and 
appoint the independent adjudicator from a suitable recognised professional body. 
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If the parties do not agree that the decision of the adjudicator is deemed to be final the promoter will 
have the option of challenging the Permit Authority’s decision through the administrative court by 
way of judicial review. 

 
15.2 Arbitration 
 
Disputes relating to matters covered by the following sections of NRSWA may be settled by 
arbitration, as provided for in section 99 of NRSWA; 
 

 Section 58 (7A) – restriction on works following substantial road works; 

 Section 58A – restriction on works following substantial street works; 

 Section 61 (6) - consent to placing apparatus in protected streets 

 Section 62 (5) - directions relating to protected streets 

 Section 74 (2) - charges for occupation of the highway where works are unreasonably 
prolonged 

 Section 74A (12) - charges determined by reference to duration of works 

 Section 84 (3) - apparatus affected by major works 

 Section 96 (3) - recovery of costs or expenses. 
 

16. Related Matters and Procedures  
 
16.1 Permit Authority Contact Details  
 
The Permit Authority will publish their contact details, including out-of-working-hours, to their 
website and the NSG concessionaire’s website via the operational data batch file. 
 
16.2 Traffic Restrictions and Road Closures  
 
Provisions governing temporary road closures and traffic restrictions for works or other activities in 
the street are found in Sections 14 – 16 of the Road Traffic Regulation Act 1984, as amended by 
the Road Traffic (Temporary Restrictions) Act 1991, and Regulations made under the 1984 Act.  
 

 Where necessary or expedient action is needed the relevant Permit Authority may issue an 

Temporary Traffic Regulation Notice under section 14(2) of the Road Traffic Regulation Act 

1984, imposing a short-term closure or restriction. Prior notice is not necessary. The notice 

is limited to 21 calendar days if there is a danger to the public or risk of serious damage to 

the road, independent of street works, a leaking gas main, for example. It can be extended 

by one further notice to a maximum of 42 days. The notice is limited to 5 calendar days if 

there is no risk of danger or damage. 

 In less urgent cases the Permit Authority may make a ‘temporary order’ TTRO under s14(1) 

of the Road Traffic Regulation Act 1984, which may remain in force for up to 18 months. 

This is limited to six months for footpaths, bridleways, restricted byways and byways open 

to all traffic.  

 
A temporary notice and a temporary order may provide that restrictions have effect only when traffic 
signs are lawfully in place. This will help limit traffic disruption where activities progress along a 
length of road. In other extraordinary circumstances, the Road Traffic Regulation Act (1984), allows 
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the police to suspend designated street parking places temporarily to prevent or mitigate traffic 
disruption, or danger to traffic.  
 
 
16.3 Temporary Notices  
 
This procedure will normally only apply to immediate activities. The Promoter will inform the relevant 
Permit Authority as soon as practicable if a closure or traffic restriction is needed. The Permit 
Authority will consult with the police and all relevant parties, and confirm, as soon as possible, 
whether or not a notice will be made. 
 
The Permit Authority will state in the notice; 
 

 the reason for issue  

 its effect 

 alternative routes (where applicable) 

 the date and duration of the notice.  
 
The Permit Authority must also notify the emergency services and any other Permit Authority with 
roads that may be affected. This should be done on, or before, the day the notice is issued.  
 
16.4 Temporary Orders  
 
A temporary traffic regulation order is generally needed for planned activities in the street (except 
where the order follows a closure notice). If a closure order is needed, the Promoter should notify 
the Permit Authority at least three months in advance. This will allow the Authority time to consult, 
and to obtain approvals and advertise the order.  
 
Activities that require a temporary traffic order are automatically classed as major works and require 
at least three months’ notice for applying for a PAA, initially, and a temporary traffic order. The 
Promoter is required to submit all the information needed to justify a road closure together with the 
application for an order.  
 
16.5  Working near Rail Tracks  
 
Particular attention must be given to the possible effects of activities taking place at or in the vicinity 
of the railway. Promoters planning activities in such locations must refer to the advice of the Code 
of Practice for the Co-ordination of Street Works and Works for Road Purposes and Related matters 
and its successors, or as subsequently amended, which sets out Network Rail’s requirements.  
 
16.6  Vehicle parking at Street works and Road works  
 

16.6.1 Vehicle within Activity Site 
 

A works vehicle may be parked in an activity site provided that it is necessary for the carrying 
out of that activity. Basic site layouts are shown in the Code of Practice on Safety at Street 
Works and Road Works.  

 
A vehicle entirely within the coned-off area of the site may require a larger coned-off area 
than would otherwise be the case and should be considered within the permit application and 
associated conditions. 
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16.6.2 Vehicle located outside Activity Site  
 

A vehicle parked outside an activity site has no special status and no exemption from parking 
enforcement.  

 
16.6.3 Implications  

 
When assessing the impact of activities, the parking of any vehicles associated with the 
activity must be taken into account. This is a particular problem for activities which, but for 
the presence of a works vehicle, would take place entirely within the footway. If a vehicle is 
parked adjacent to the activity, in a place which vehicles could not normally use, then it must 
be part of the activity site. It must be signed and guarded appropriately therefore the activity 
is then not wholly confined to the footway but encroaches onto the carriageway. Applications 
for permits must reflect this.  

 
 

16.6.4  Parking Restrictions  
 

A TRO imposing parking restrictions on a particular street should already contain an 
exemption allowing for activities to take place in a parking bay. Promoters should check 
whether any further dispensation is required well before the activities are due to start.  

 
It will be a condition of a permit where parking restrictions or suspension is required that the 
necessary order or approval will be in place before the activity, or the relevant part of the 
activity, starts on site. 

 
16.7 Storage of materials  
 
Promoters must take care to place materials so that they do not cause an obstruction to road users. 
The location of any storage outside of the designated working space must be with the advance 
agreement of the Permit Authority. These storage areas may require either a separate licence under 
Section 171 of the Highways Act 1980 or a separate permit or both and must be agreed between 
the two parties prior to the commencement of the works. 
 
16.8 Apparatus belonging to others  
 
There may be other apparatus where activities are planned and under Section 69 of NRSWA, those 
carrying out activities must ensure that the owners of that apparatus are able to monitor the activity 
and they are afforded all reasonable requirements to protect the apparatus. Failure to do so 
constitutes a criminal offence.  
 
16.9 Environmental Issues  
 
Where works are planned near any conservation areas, culverts, water courses, trees with 
preservation orders, basements, bridges, monuments or any other location where environmental 
factors may be of concern, Promoters must  liaise with the Authority’s relevant departments to 
ensure that environmental officials along with any necessary Authority officers are notified when 
drawing up their proposals.  
 
16.10 Section 58 & 58a Restrictions  
 
Details of Section 58 and 58a NRSWA restrictions will be provided as required under Chapter 6  of the 
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Code of Practice for the Co-ordination of Street Works for Road Purposes and Related Matters which may 

change from time to time. 

8 

16.10.1 Activities during a Restriction  
 

Activities may be carried out during a restriction if they either fall within the categories of 
exempt activities or have the consent of the relevant Permit Authority.  

 

16.10.2 Exempt Activities and Reduced Restrictions  
 

Activities which are exempt or subject to reduced restrictions are; 
 

 minor activities that do not involve breaking up or excavating in the highway 

 immediate activities 

 customer connections, subject to Section 16.13.3 below 

 works to comply with either an improvement notice or prohibition notice issued by the 
Health and Safety Executive under Section s 21 or 22 of the Health and Safety at Work 
Act 1974  

 works carried out under regulation 16(3) (b) of the Gas Safety (Installation and Use) 
Regulations1998  

 works carried out to comply with approved programme permitted under Regulation 
13A of the Gas Pipelines Safety Regulations 1996 (SI1996/825, as amended by 
SI2003/2563) that could not have been identified before the restriction began 

 activities required exposing equipment covers and manhole covers buried during the 
Substantial Street or road works.  

 
The normal Permit application rules appropriate to the activity concerned must be followed.  

 

16.10.3 Customer Connections  
 

If an undertaker receives a request for a new customer connection after the period for 
response to a Section 58 or Section 58a notice of restriction, and it is not possible to carry 
out the necessary works before the restriction comes into force, then an embargo on carrying 
out those works shall apply for 20 working days immediately following the completion of the 
substantial street or road works.  

 
Before applying for the appropriate permit the undertaker must contact the relevant Permit 
Authority to discuss its proposals and the extent of the works in the street. The subsequent 
permit application must contain the information discussed, the fact that it is a customer 
connection, and the name of the relevant Permit Authority Officer who has confirmed the 
proposal.  

 
It is expected that the minimum works will be carried out to provide the connection but it must 
be recognised that in some circumstances, extra work may be required to minimise 
disturbance to the restricted surfaces.  

 
There may be circumstances where activities that are not covered by the exemptions are 
required to be carried out during a period of restriction. The relevant Permit Authority will 
consider each application on its own merits. If the Promoter had been informed of the pending 
restriction when it was first notified but not applied to carry out its activities at the time, then 
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Regulation 14 of the Regulations allow this to be taken into account by the relevant Permit 
Authority in deciding whether or not to grant a Permit during a restriction. In the Permit 
Scheme, there will be a presumption against granting a Permit in such circumstances unless 
there are overriding reasons to grant the permit.. 
 

16.10.4 Permit Applications during Restrictions  
 

The Permit application that a Promoter must give for an activity that they wish to carry out 
during the period of a restriction imposed under Section 58 or Section 58a of NRSWA 
depends upon whether; 

 
a) the activity comes within the scope of any of the specific exemptions or 

b) the relevant Permit Authority’s consent is required.  
 

In (a), the ordinary rules appropriate to the activity concerned must be followed 
In (b), an application for consent should be made, specifying, in addition to the normal activity 
information, the grounds upon which consent is sought.  

 
Once consent is granted, an application for a permit must be made in the usual way. The 
relevant Permit Authority will then deal with this, again in the usual way. If the relevant Permit 
Authority refuses consent then the Promoter may appeal if it considers this to be 
unreasonable.  

 
A restriction under Section 58 or Section 58a cannot be made if substantial activities have 
started, on the basis of an already issued Permit, without a notice under Section 58 or Section 
58A having been given.  

 
If a street in which a Promoter proposes to carry out activities has been newly constructed, 
recently reconstructed or resurfaced, even if the Promoter is not aware of a restriction, the 
Promoter is strongly recommended to approach the Permit Authority to establish whether a 
restriction is in force. Promoters should not assume that they can automatically break open 
that street but should check with the Permit Authority. It may be that a particular Promoter 
was not sent the relevant notice under Section 58 or Section 58a and there may be a 
restriction in force.  

 
If having received an application for a PAA or PA, the Permit Authority, or the relevant Permit 
Authority realises that there is a restriction in place, they will advise the activity Promoter of 
this fact as soon as possible.  

 
Disagreements that cannot be resolved between the Promoter and the relevant Permit 
Authority will be resolved by means of the dispute resolution procedures. Details of these 
procedures can be found in Section 15 of this document.  

 
Restrictions may be revoked by the relevant Street Authority at any time. The relevant Street 
Authority will do this by sending a cancellation notice to the Promoter(s) concerned, informing 
them that the original restrictions are now revoked. In cancelling restrictions the relevant 
Authority will give the same consideration to the situation as when issuing the original 
restrictions and include the reasons for the revocation. 

 

17. Sanctions  
 



47  
 

17.1 Permit Authority’s Policy  
 
Appendix C sets down the Permit Authority’s policy of how it will employ sanctions and this policy 
should be read in conjunction with this section together with current NRSWA legislation and the 
Code of Practice. 
 
17.2 Undertaking Activities without a Permit  
 
Regulation 19 of the regulations states that it is a criminal offence for a statutory undertaker or a 
person contracted to act on its behalf to undertake specified activities in a specified street in the 
absence of a permit, except as set down in Section 3.4 above. 
 
This permit offence applies only to statutory undertakers and not the Highway Authority, however 
the Permit Authority will monitor the performance of the Highway Authority promoters to ensure a 
consistent approach and it will be a matter of public record if a Highway Authority acts in such a way 
that would amount to the commission of an offence under Regulations 19 of the regulations. 
 
Any person found guilty of an offence under this regulation is liable on summary conviction to a fine 
not exceeding level 5 on the standard scale. 
 
17.3 Breaching a Permit Condition  
 
Regulation 20 of the regulations provides that it is a criminal offence for a statutory undertaker or a 
person contracted to act on its behalf to breach a permit condition.  
 
Any person found guilty of an offence under this regulation is liable on summary conviction to a fine 
not exceeding level 4 on the standard scale. 
 
Any statutory undertaker not working within the terms and content of an issued permit (either 
granted or deemed) will be seen as undertaking work in breach of permit conditions. It is the 
promoter’s responsibility to ensure the content of the permit accurately reflects the proposed or 
ongoing activity. 
 
17.4 Action by Permit Authority  
 
If the Permit Authority considers that an activity promoter is undertaking activities which are outside 
the scope of an issued permit, then it may revoke the permit. Before revoking a permit, the Permit 
Authority will contact the activity promoter to inform them of its intention and initiate a verbal 
discussion followed by electronic communication.  
 
Where a statutory undertaker or a person contracted to act on its behalf undertakes an activity 
without a permit, where a permit is required, or breaches a permit condition, the Permit Authority 
may take one or more of the following actions depending on the seriousness and persistence of the 
offence(s); 
 

 serve a notice requiring the statutory undertaker to take such reasonable steps as detailed 
in the notice to remedy the situation within a specified timescale  

 

 where a statutory undertaker fails to comply with the requirements of such a notice within the 
timescale, the Permit Authority may undertake the specified steps and recover the costs that 
are reasonably incurred, from the statutory undertaker 
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 issue a Fixed Penalty Notice (FPN) against the statutory undertaker  
 

 prosecute the statutory undertaker.  
 
17.5 Fixed Penalty Notices  
 
Regulations 21 to 28 (and Schedules 1 and 2) of the regulations authorise permit authorities to issue 
Fixed Penalty Notices (FPNs) in respect of criminal offences. FPN’s offer the offender an opportunity 
to discharge liability for an offence by paying a penalty amount.  
 
A FPN may not be given more than 91 calendar days after the offence, beginning with the day on 
which the offence is committed. This is the maximum period allowed, although to improve co-
ordination the Permit Authority will, once it is decided that a FPN is to be given, do so as soon as 
possible. The penalty amount is £500 for carrying out an activity without a permit, although a 
discounted amount is £300 if payment is received within 29 calendar days. For carrying out an 
activity in breach of a permit condition, the penalty is £120 and the discounted amount is £80 if 
payment is received within 29 calendar days, FPNs MUST be in the form set out in Schedule 1 to 
the Regulations. 
 
A FPN shall identify the offence to which it relates and give reasonable particulars of the 
circumstances alleged to constitute that offence. It must also state; 
 

 the amount of the penalty and the period within which it may be paid 
 

 the discounted amount payable in accordance with Regulation 25 of the regulations and the 
period within which it may be paid 

 

 the person to whom and the address at which payment may be made  
 

 the method or methods by which payment maybe made  
 

 the person to whom and the address at which any representations relating to the notice may 
be addressed and  

 

 the consequences of not making a payment within the period for payment.  
 
The person specified above shall be the Permit Authority or a person contracted to act on its behalf. 
FPNs will be served electronically where possible, but other means of giving the fixed penalty notice 
are permitted.  
 
If an undertaker wishes to receive FPNs by electronic means, it must tell the Permit Authority which 
method (e.g. EToN or email) and provide details of the EToN web service URL, email address or 
fax number to be used as appropriate. Where an address for service using a particular method for 
transmitting an electronic communication has been given for receipt of FPNs and the Permit 
Authority has not been notified that the address is withdrawn, then a FPN must be served by sending 
to that electronic address.  
 
In all other circumstances, including system failures or if the Permit Authority has tried and failed to 
use electronic means, the fixed penalty may be served by alternative methods such as:  
 

 delivering it to the person to whom it is to be served  
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 leaving it at the proper address  
 

 sending it by first class post to their address 
 

 by any other agreed means.  
 
Section 98 (2) of NRSWA provides that a notice served after 16:30 on a working day is deemed to 
have been served on the next working day. The Technical Specification for EToN includes a non-
mandatory message type for sending a FPN using EToN.  
 
17.6 Withdrawal of an FPN  
 
In accordance with Regulation 27 of the regulations, if the Permit Authority considers that a FPN 
which has been given ought not to have been given, it shall give to the person to whom that notice 
was given, a notice withdrawing the FPN. The notice shall be in the form set out in Schedule 2 of 
the Regulations and the Permit Authority in such circumstances will repay any amount which has 
been paid by way of a penalty in pursuance of the Fixed Penalty Notice. The Permit Authority shall 
consider any representations made by or on behalf of the recipient of a Fixed Penalty Notice and 
decide in all the circumstances whether to withdraw the notice.  
 
17.7 Non Payment of an FPN  
 
If the undertaker pays either the full penalty or the discounted amount within the required period, 
then no further proceedings can be taken against that undertaker for that offence. If the undertaker 
does not pay the penalty within the 36 days, then the Authority may bring proceedings in the 
Magistrates' Court for the original offence.  
 
Legal action must be taken before the expiry of the six months deadline from the date of the offence 
for bringing a case before the Magistrates' Court (Section 127 of The Magistrates' Courts Act 1980). 
This is the case even if the FPN was not given for some time after the offence was committed. In 
circumstances where a Fixed Penalty Notice has been issued in relation to an offence, although the 
Permit Authority subsequently forms the view that it would be more appropriate to prosecute the 
offender, the Permit Authority must withdraw the notice under Regulation 27 of the regulations 
before bringing the proceedings.  
 
17.8 Section 74 of NRSWA  
 
Section 74 of NRSWA enables the Permit Authority to operate an over-run charging scheme 
alongside the Permit Scheme.  
 
The Street Works (Charges for Unreasonably Prolonged Occupation of the Highway) (England) 
(Amendment) Regulations 2012 and its successors will apply but may be subject to change from 
time to time in which case the amended or replacement Regulations will apply. 
 
The operation of the overstaying regime however is modified under the Permit Scheme to 
incorporate the process of setting and modifying the duration of the activity (or “works” in Section 
74 terms) through the permit application, approval and variation processes.  
 
Activities carried out by a Promoter on behalf of a highway Authority or by the highway Authority 
themselves are not subject to Section 74 overrun charges. However, under the Permit Scheme, 
Promoters of such activities will be required to follow the same procedures as Promoters who are 
Statutory Undertakers.  
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17.8.1 Charges 
 

The level of charge is set in the Section 74 regulations and any other regulations or Codes 
of Practice that apply at the time of the charge. 

 
The Permit Authority will always endeavour to ensure the facts used for proposing charges 
are accurate and in line with the regulations at the time. 

 
The burden of proof is with the works promoter to prove that a physical overstay has not 
occurred in all circumstances where a promoter believes incorrect dates have been 
submitted.  In these circumstances the Permit Authority reserves the right to consider 
whether an FPN offence has been committed.  If no evidence can be provided then a Section 
74 charge will be applied in all circumstances. 

 
Overruns on remedial works will be charged at the same rates appropriate in Section 74 
regulations. 

 
17.9 Application of Money by the Permit Authority  
 
The Permit Authority recognises that the FPN scheme is NOT intended to be an additional source 
of income for authorities, although some income may be generated incidentally. The objective of 
the FPN scheme is to enable permit authorities to manage and control activities better on the street 
and thereby contribute to the overall aim of the TMA, which is to minimise disruption from street 
activities, and will be operated with that in mind, the Permit Authority should therefore not expect 
any net proceeds emerging from this Permit Scheme. They shall however, apply any net proceeds 
from the costs of operating the FPN scheme to promoting and encouraging safe, integrated, efficient 
and economic transport facilities and services, to, from and within its area. 
 
 
17.10 Regulation 18 of the Regulations– Discretionary Unauthorised Works Notices 
 
Under Regulation 18 of the regulations, the Permit Authority may instead of proceeding by way of 
a criminal sanction use this power to issue a notice where a person or persons who has undertaken 
works without a permit for which a permit is required to have been obtained or breached a permit 
condition. This power will only be used where it is considered to be an appropriate response in the 
circumstances and not as a matter of course. 
 
Where such a notice is issued it will require the persons to take such reasonable steps as specified 
in the notice to remove the works, to remedy the breach or to minimise or discontinue any 
obstruction to the street connected with the works and to propose remedial action which must be 
undertaken within the timeframe set in the notice. 
 
17.11 Other NRSWA Offences 
 
Any offences relating to other sections of NRSWA which run in parallel to Permit Schemes will 
continue to apply. These include but are not limited to offences relating to reinstatement, 
overrunning and failure to send appropriate notices. 
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18. Permit Fee Payment 
 
18.1 Payment options 
 
All promoters except those on behalf of the highway Authority will be required to pay fees for permits 
and may have to pay a penalty if they receive a Fixed Penalty Notice for a permit related offence. 
 
Permit Fees and FPN penalties will be kept as separate accounts; 
 
Payment Options are; 
 

 Electronic payment using Bankers Automated Clearing Services (BACS) –  
For BACS payment the Promoter must support the payment with details of the Permit/FPN 
reference covered by the payment and the amount paid 
 

 Post via cheque to the finance department stated on the invoice 
When paying by cheque the Promoter must support the payment with details of the permit 
reference covered by the payment and the amount paid. 
 

The Promoter must set up payment facilities, provide contact details and agree method of payments 
with the Permit Authority Finance Department PRIOR to requesting Permits. 

 
18.2 Permit Fee payment and reconciliation 
 
There is no legislative process regarding reconciliation and invoicing arrangements and promoters 
do differ therefore some flexibility must be provided. 
 
The Permit Authority will confirm the frequency, reconciliation model and invoicing process with the 
promoters prior to the commencement of the Permit Scheme .  
 
The Permit Authority will submit a draft invoice to the promoters for a specified period prior to the 
generation of an invoice to enable them to reconcile the charges.  A two week timescale will be 
allowed for reconciliation of the charges prior to actual invoice. 
 
Invoices will be submitted to the promoters if; 
 

 no challenge is received within the 2 week maximum timescale allowed 

 all charges are agreed. 
 
Should a challenge be received the charges will be reviewed and any amendments made by 
agreement with the promoter. 
 
The Permit fee invoice overview process is documented below; 
 

 invoices will be submitted monthly in arrears 

 payment terms will be as per the invoice 

 non-payment of the invoice will be as per the Permit Authority’s standard non-payment of 
invoices chase path procedures. 

 

19. Transitional Arrangements and Estimated start date 
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19.1 Transitional Arrangements 
 
The basic rules of transition will apply on all roads where the Permit Scheme operates; 
 

 the Permit Scheme as provided for herein will apply to all activities where the administrative 
processes, such as an application for a permit or a PAA start after the commencement date 

 

 activities which are planned to start on site more than one month after the changeover date, 
for standard, minor and immediate activities, or three months after for Major activities must 
operate under the Permit Scheme.  This means that even if the relevant section 54 or 55 
NRSWA has been sent before the change-over date, the promoter must cancel the NRSWA 
notice for that activity, or phase and apply for a permit 

 

 if the promoter has not substantially begun the activity, or phase, by the time limit for the 
notice (1 or 3 month as appropriate) the promoter must cancel the NRSWA notice for that 
activity, or phase and apply for a permit 

 

 any other activities which started under the notices regime and which start on site less that 
the time limit after the change-over date (according to the category) will continue under 
NRSWA until completion. 

 
Given the advance notice there should be few activities where the rules will create difficulties but in 
the event promoters should contact the Permit Authority so that a practical way of dealing with the 
activities can be resolved, 
 
Following the Order giving effect to the scheme the Permit Authority shall provide to those parties 
referred to in regulation 3(1) of the regulations not less than 4 weeks notification before the date on 
which the scheme will commence as specified in Regulation 17(1) of the regulations. 
 
19.2 Estimated start date 
 
Estimated go-live is 1st April 2020 
 
 

 

 

 

 

 

Appendix A – Glossary of terms 
 
Glossary of terms used in the operation of Permit Schemes  
 

Term  Explanation 
Apparatus As defined in section 105(1) of NRSWA "apparatus includes any 

structure for the lodging therein of apparatus or for gaining 
access to apparatus" 
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Bank Holiday 
 

As defined in section 98(3) of NRSWA, "bank holiday means a 
day which is a bank holiday under the Banking and Financial 
Dealings Act 1971 in the locality in which the street in question is 
situated" 

Breaking up (the street) 
 

Any disturbance to the surface of the street (other than opening the street) 

Carriageway As defined in section 329 of HA 1980, "carriageway means a 
way constituting or comprised in a highway, being a way (other 
than a cycle track) over which the public have a right of way for 
the passage of vehicles" 

DfT Department for Transport 

Emergency Works 
 

As defined in section 52 of NRSWA, "emergency works means works whose execution at 
the time when they are executed is required in order to put an end to, or to prevent the 
occurrence of, circumstances then existing or imminent (or which the person responsible 
for the works believes on reasonable grounds to be existing or imminent) which are likely 
to cause danger to persons or property" 

Fixed Penalty Notice As defined in schedule 4B to NRSWA, "fixed penalty notice 
means a notice offering a person the opportunity of discharging 
any liability to conviction for a fixed penalty offence by payment 
of a penalty" 

Footway As defined in section 329 of the HA 1980, "footway means a way 
Comprised in a highway which also comprises a carriageway, being a way over which the 
public have a right of way on foot only" 

HAUC 
 

The Highway Authorities and Utilities Committee 
 

HAUC (England) 
 

The Highway Authorities and Utilities Committee for England 
 

Highway 
 

As defined in section 328 of the HA 1980, "highway means the whole or part of a highway 
other than a ferry or waterway" 

Highway Authority As defined in sections 1 and 329 of the HA 1980 

Highway Works "works for road purposes" or "major highway works" 

Immediate Activities Immediate activities are either emergency works as defined in 
section 52 of NRSWA or urgent works as defined in The Street Works (Registers, 
Notices, Directions And Designations) (England) Regulations 2007 

JAG (UK) Joint Authorities Group (UK) 

Local Authority As defined in section 270(1) of the Local Government Act 
1972(a) and includes the Common Council of the City of 
London. 

Local highway authority As defined in section 329 of HA 1980, "local highway authority means a highway 
authority other than the Minister" 

Maintainable highway As defined in section 329 of HA 1980, a "highway maintainable 
at the public expense means a highway which by virtue of 
section 36 above or of any other enactment (whether contained 
in this Act or not) is a highway which for the purposes of this Act 
is a highway maintainable at the public expense" 

Major activities Major activities are activities which have been identified in a 
promoter’s annual operating programme, or if not identified in 
that programme, are normally planned or known about at least 
six months in advance of the date proposed for the activity; or 
activities, other than immediate activities, where (i) the authority 
has indicated to the promoter, or (ii) the promoter considers, that 
an order under section 14 of the Road Traffic Regulation Act 
1984 (temporary prohibition or restriction on roads) is required; 
or activities, other than immediate activities, which have a planned duration of 11 
days or more”. 
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Major highway works As defined in section 86(3) of NRSWA, "major highway works means works of 
any of the following descriptions executed by the highway authority in relation to a 
highway which consists of or includes a carriageway -(a) a reconstruction or 
widening of the highway; (b) works carried out in exercise of the powers conferred 
by section 64 of the Highways Act 1980 (dual carriageways and roundabouts); (c) 
substantial alteration of the level of the highway; (d) provision, alteration of the 
position or width, or substantial alteration in the level of a carriageway, 
footway or cycle track in the highway; (e) the construction or removal of a road 
hump within the meaning of section 90F of the Highways Act 1980; (f) works 
carried out in exercise of the powers conferred by section 184 of the Highways 
Act 1980 (vehicle crossings over footways and verges); (g) provision of a cattle-
grid in the highway or works ancillary thereto; or (h) 
tunnelling or boring under the highway" 

Minor activities Minor activities are those activities other than immediate activities where the 
planned duration is 3 days or less. 

National street gazetteer 
(NSG) 

A database defined as "an index of streets and their geographical locations 
created and maintained by the local highway authorities" based on the BS7666 
standard 

Network management 
duty 

As stated in Part 2 of TMA 

NRSWA New Roads and Street Works Act 1991 

Permit The approval of a permit authority for an activity promoter to carry out activity in 
the highway which may be subject to conditions 

Permit application The application that is made by a promoter to the authority to carry out an activity 
in the highway. It is equivalent to the notice of proposed start of works (section 55 
of NRSWA) given under the Coordination regime. 

Permit Authority A local authority or other “street authority” which has be given approval by the Secretary 
of State to operate a permit scheme on all or some of its road network. 

Permit Scheme A scheme approved by the Secretary of State (pre April 2015) or 
Local Authority Order (post April 2015) 

Protected street Any street that serves a specific strategic major traffic need and 
therefore needs to be protected from unnecessary excavation 
and works and providing there is a reasonable alternative route 
in which undertakers can place the equipment that would 
otherwise lawfully have been placed in the protected street 

Provisional Advance 
Authorisation 

The early approval of activities in the highway, equivalent to the advance notice given 
under s 54 of NRSWA. 

Registerable Registerable activities correspond to specified works in the 
regulations 

Reinstatement As defined in section 105(1) of NRSWA, “reinstatement includes 
making good 

Road “highway" 

Road category This means one of the road categories specified in paragraph 
1.3.1 of Chapter S.1 of the code of practice “Specification for the 
Reinstatement of Openings in Highways” 

Road works Works for road purposes 

Special Engineering 
Difficulties (SED) 

By virtue of section 63 of NRSWA, the term special engineering difficulties relates to 
streets or, more commonly, parts of streets associated with structures, or streets or 
extraordinary construction where street works must be carefully planned and executed in 
order to avoid damage to, or failure of, the street itself or the associated structure with 
attendant danger to person or property. 

Standard activities Standard activities are those activities, other than immediate activities, that have a 
planned duration of between 4 and 10 days inclusive. 
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Statutory right As defined in section 105(1) of NRSWA, "statutory right means a right (whether 
expressed as a right, a power or otherwise) conferred by an enactment (whenever 
passed or made), other than a right exercisable by virtue of a street works licence" 

Street As defined in section 48(1) of NRSWA, "street means the whole or any part of any of the 
following, irrespective of whether it is a thoroughfare (a) any highway, road, lane, 
footway, alley or passage; (b) any square or court; (c) any land laid out as a way whether 
it is for the time being formed as a way or not" 

Street authority As defined in section 49(1) of NRSWA, "the street authority in relation to a street means, 
subject to the following provisions (a) if the street is a maintainable highway, the highway 
authority, and (b) if the street is not a maintainable highway, the street managers" 

Street works As defined in section 48(3) of NRSWA, "street works means works of any of the 
following kinds (other than works for road purposes) executed in a street in 
pursuance of a statutory right or a street works licence: (a) placing apparatus; or 
(b) inspecting, maintaining, adjusting, repairing, altering or renewing apparatus, 
changing the position of apparatus or removing it, or works required for or 
incidental to any such works (including, in particular, breaking up or opening the 
street, or any sewer, drain or tunnel under it, or tunnelling or boring under the 
street" 

Street Works UK National Body representing Utility Companies 

Street works licence As stated in section 50(1) of NRSWA, "the street authority may grant a licence (a "street 
works licence") permitting a person (a) to place, or to retain, apparatus in the street, and 
(b) thereafter to inspect, maintain, adjust, repair, alter or renew the apparatus, change its 
position or remove it, and to execute for those purposes any works required for or 
incidental to such works (including, in particular, breaking up or opening the street, or any 
sewer, drain or tunnel under it, or tunnelling or boring under the 
street) 

TMA The Traffic Management Act 2004 

Traffic order This means an order made under section 1, 6 or 9 of the Road 
Traffic Regulation Act 1984 

Traffic sensitive street This means a street designated by a street authority as traffic sensitive pursuant to 
section 64 of NRSWA and in a case where a limited designation is made pursuant to 
section 64(3) any reference to works in a traffic sensitive street shall be construed as a 
reference to works to be executed at the times and dates specified in such designation 

Undertaker As defined in section 48(4) of NRSWA, "undertaker in relation to street works means the 
person by whom the relevant statutory right is exercisable (in the capacity in which it is 
exercisable by him) or the licensee under the relevant street works licence, as the case 
may be" 

Unique street reference 
number (USRN) 

As defined in the British Standard BS7666 

Urgent activities Urgent activities are (a) activities (not being emergency activities) whose execution at the 
time they are executed is required (or which the person responsible for the activity 
believes on reasonable grounds to be required) (i) to prevent or put an end to an 
unplanned interruption of any supply or service provided by the undertaker; (ii) to avoid 
substantial loss to the undertaker in relation to an existing service; or (iii) to reconnect 
supplies or services where the undertaker would be under a civil or criminal liability if the 
reconnection is delayed until after the expiration of the appropriate notice period; and (b) 
Includes activity that cannot reasonably be severed from such activities 

Works In the context of this document ‘works’ includes; street works, works for road purposes 
and any other activities on the highway that require a permit. 

Working day As defined in section 98(2) of NRSWA, "for the purposes of this Part a working day 
means a day other than a Saturday, Sunday, Christmas Day, Good Friday or a bank 
holiday; and a notice given after 4.30 p.m. on a working day shall be treated as given on 
the next working day" 

Works for road purposes As defined in section 86(2) of NRSWA, "works for road purposes means works of any of 
the following descriptions executed in relation to a highway: (a) works for the 
maintenance of the highway; (b) any works under powers conferred by Part V of the 
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Highways Act 1980 (improvement); (c) the erection, maintenance, alteration or removal of 
traffic signs on or near the highway; or (d) the construction of a crossing for vehicles 
across a footway or grass verge or the strengthening or adaptation of a footway for use 
as a crossing for vehicles" 

Works Promoter A works promoter is anyone (including Utility Companies, Statutory Undertakers, Local 
Authorities Road Work Providers and Contractors) responsible for undertaking works on 
the highway. 
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Appendix B – Policy Statement variations, review and revocations 
 
Policy Statement – Circumstances in which the Permit Authority will review, vary or revoke 
permits on its own initiative  
 
Once a permit has been issued, the activity promoter should have reasonable confidence that the 
road space will be available for them. However, circumstances beyond the Permit Authority’s control 
may occur which may cause the Permit Authority to review the permit and, as a result, may lead to 
the conclusion that the permit or its conditions need to be varied or revoked.  
 
The Permit Authority’s policy is to avoid making such variations other than in exceptional 
circumstances which could not reasonably have been predicted or where the impact is significant. 
Such events may include floods and other adverse weather conditions, burst mains, dangerous 
buildings, etc. which may result in traffic being diverted onto the road where the activity was 
underway or about to start.  
If the consequent disruption of such events cannot be mitigated in a way other than by varying or 
revoking the permit, the Permit Authority will adopt the following procedure: 
  

 as soon as the Permit Authority is aware that it may be necessary to vary or revoke a  
permit, it will contact the activity promoter to discuss the best way of dealing with the situation 

 

 if these discussions lead to an acceptable solution for both the Permit Authority and the 
activity promoter, the activity promoter will apply for a permit variation from which the Permit 
Authority will grant the new permit. Failing that, the Permit Authority will issue an “Authority 
Imposed Variation” 

 

 in the event that agreement cannot be reached, and the Permit Authority believes the terms 
to be reasonable, then the activity promoter would have the option of invoking the dispute 
resolution procedure 

 

 no fee will be charged for permit variations or the revoking of a permit where it is initiated by 
the Permit Authority unless, at the same time, the activity promoter seeks additional permit 
variations 

 

 the above policy does not restrict the Permit Authority from revoking a permit if the activity 
promoter is considered to be acting unreasonably and causing unnecessary disruption to the 
flow of traffic or pedestrians.  
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Appendix C - Policy Statement – Employment of Sanctions  
 
Failure to obtain a permit, where one is required to undertake specified activities in a specified 
street/USRN, or to commit a breach of a permit condition, constitutes a criminal offence under the 
Regulations. The Permit Authority is empowered to employ three courses of action to achieve 
compliance with the Permit Scheme.  
 

 Fixed Penalty Notices 

 Prosecution 

 An intervention power 
 
The Permit Authority will endeavour to resolve problems and achieve the necessary compliance 
within the Permit Scheme by informal negotiation with the activity promoter concerned. 
 
The use of Fixed Penalty Notices will be used as opportunity to the offender to discharge liability for 
any offences. Where it has not been possible to informally resolve the situation and there is 
persistent non-compliance the Permit Authority will serve a notice on the activity promoter setting 
down the action that is to be taken within a set timescale.  
 
Failure of the activity promoter to positively respond to such a notice may result in the Permit 
Authority carrying out the required action via prosecution and recovering all reasonably incurred 
costs from the activity promoter.  
 
As a last resort, and dependent on the seriousness and persistence of the offences, the Permit 
Authority may proceed to an intervention power.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Appendix D - Dis-application / Modifications of NRSWA 
 



60  
 

Dis-applied Sections 
NRSWA Section Change Permit Regulations – 

Revised Arrangements 

Section 53 The Street works 
register 

Disapplied Permit regulations 
prescribe similar 
provisions for permit 
registers  

Section 54 Advance notice of 
certain works 

Disapplied Replaced by 
applications for 
provisional advance 
authorisation  

Section 55 Notice of starting date Disapplied Replaced by 
applications for permits  

Section 56 Power to direct timing of 
street works 

Disapplied Replaced by permit 
conditions and 
variations including 
those initiated by the 
Permit Authority  

Section 57 Notice of emergency 
works 

Disapplied Replaced by 
applications for 
immediate activities  

Section 66 Avoidance of 
unnecessary delay or 
obstruction 

Disapplied Replaced equivalent 
provisions for permit 
authorities to require 
Promoters in breach of 
the permit requirements 
to take remedial action 
and failing that for the 
Authority to act. 24 hour 
compliance period to be 
replaced with a 
requirement for 
Promoters to comply 
within a reasonable 
specified period 
determined by 
circumstances  

 
Modified Sections 
NRSWA Section Change Permit Regulations – 

Revised Arrangements 

Section 58 Restriction on works 
following substantial 
road works  

 

Modified The Authority's ability to 
issue permits with start 
and end dates replacing 
directions to start works 
covered in NRSWA S58 
(5) to (7) - The 
regulations provide the 
equivalent of S58A 
powers by allowing 
authorities to take into 
account whether 
Promoters responded to 
the S58 notice by 
submitting an 
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application for their 
planned activities  

Section 58A  

 
Restriction on works 
following substantial 
street works  

Modified Schedule 3A is modified 
to work in conjunction 
with permits  

Section 64  

 
Traffic Sensitive Street  

 
Modified Permit regulations 

provide the requirement 
for notifying permit 
applicants of the 
proposals for to 
designate streets as 
traffic sensitive  

Section 69  

 
Works likely to affect 
other apparatus in the 
street  

 

Effectively extended  

 
Permit regulations 
create an equivalent 
requirement on highway 
Authority promoters  

Section 74  

 
Charge for occupation 
of the highway where 
works are unreasonably 
prolonged  

Modified Permit regulations make 
provision to operate S74 
powers in parallel with 
Permits  

Section 88  

 
Bridge, bridge 
authorities and related 
matters  

Modified Modified to work in 
conjunction with permits  

Section 89  

 
Public sewers, sewer 
authorities and related 
matters  

Modified Modified to work in 
conjunction with permits  

Section 90  

 
Provisions as to 
reinstatement of 
sewers, drains and 
tunnels  

Modified Modified to work in 
conjunction with permits  

Section 93  

 
Works affecting level 
crossings or tramways  

Modified Modified to work in 
conjunction with permits  

Section 105 Minor definitions Modified Modified to work in 
conjunction with permits 

Street Works 
(Registers, Notices, 
Directions and 
Designations) (England) 
Regulations 2007 

Paragraph 7 Modified Modified to work in 
conjunction with permits 

 

END OF DOCUMENT 


	Structure Bookmarks
	 
	 
	Figure
	 
	 
	Middlesbrough Council 
	 
	 
	 Permit Scheme 
	Version 1.1 
	 
	For Road Works and Street Works 
	 
	 
	In accordance with the Traffic Management Act 2004 
	  
	  
	Document Control 
	Version History 
	Table
	TBody
	TR
	Span
	Date 
	Date 

	Version 
	Version 

	Comments 
	Comments 


	TR
	Span
	22/07/19 
	22/07/19 

	1 
	1 

	Draft copy sent to Consultant for review and clarification 
	Draft copy sent to Consultant for review and clarification 


	TR
	Span
	29/07/19 
	29/07/19 

	1.1 
	1.1 

	Reviewed and amended document returned 
	Reviewed and amended document returned 


	TR
	Span
	 
	 

	 
	 

	 
	 


	TR
	Span
	 
	 

	 
	 

	 
	 




	 
	Review Control 
	Table
	TBody
	TR
	Span
	Reviewer 
	Reviewer 

	Section 
	Section 

	Comments 
	Comments 

	Actions Agreed 
	Actions Agreed 


	TR
	Span
	 
	 

	 
	 

	 
	 

	 
	 


	TR
	Span
	 
	 

	 
	 

	 
	 

	 
	 


	TR
	Span
	 
	 

	 
	 

	 
	 

	 
	 


	TR
	Span
	 
	 

	 
	 

	 
	 

	 
	 


	TR
	Span
	 
	 

	 
	 

	 
	 

	 
	 




	  
	 
	Table of Contents 
	Table of Contents 
	1. Introduction 
	1. Introduction 
	1. Introduction 

	................................................................................................
	.............................. 8
	 

	1.1 Background 
	1.1 Background 
	1.1 Background 

	................................................................................................
	........................ 8
	 

	1.2 The Permit Authority 
	1.2 The Permit Authority 
	1.2 The Permit Authority 

	................................................................................................
	.......... 8
	 

	1.3 Relationship to the New Roads and Street Works Act (NRSWA) 1991 .............................. 8
	1.3 Relationship to the New Roads and Street Works Act (NRSWA) 1991 .............................. 8
	1.3 Relationship to the New Roads and Street Works Act (NRSWA) 1991 .............................. 8

	 

	1.4 The Permit Scheme 
	1.4 The Permit Scheme 
	1.4 The Permit Scheme 

	................................................................................................
	........... 8
	 

	1.5 Changes to NRSWA Legislation 
	1.5 Changes to NRSWA Legislation 
	1.5 Changes to NRSWA Legislation 

	................................................................
	........................ 8
	 

	1.6 Activities 
	1.6 Activities 
	1.6 Activities 

	................................................................................................
	............................. 9
	 

	1.7 Objective of the Permit Scheme 
	1.7 Objective of the Permit Scheme 
	1.7 Objective of the Permit Scheme 

	................................................................
	......................... 9
	 

	1.8 Aligned Objectives ........................................................................................................... 10
	1.8 Aligned Objectives ........................................................................................................... 10
	1.8 Aligned Objectives ........................................................................................................... 10

	 

	1.9 Operation of the Permit Scheme .......................................................................................... 11
	1.9 Operation of the Permit Scheme .......................................................................................... 11
	1.9 Operation of the Permit Scheme .......................................................................................... 11

	 

	1.10 Communications ................................................................................................................ 11
	1.10 Communications ................................................................................................................ 11
	1.10 Communications ................................................................................................................ 11

	 

	2. Principles ............................................................................................................................... 11
	2. Principles ............................................................................................................................... 11
	2. Principles ............................................................................................................................... 11

	 

	2.1 Co-ordination .................................................................................................................... 11
	2.1 Co-ordination .................................................................................................................... 11
	2.1 Co-ordination .................................................................................................................... 11

	 

	2.2 Promoters......................................................................................................................... 12
	2.2 Promoters......................................................................................................................... 12
	2.2 Promoters......................................................................................................................... 12

	 

	2.3 Collaborative Working ...................................................................................................... 13
	2.3 Collaborative Working ...................................................................................................... 13
	2.3 Collaborative Working ...................................................................................................... 13

	 

	2.4 Forward planning ............................................................................................................. 14
	2.4 Forward planning ............................................................................................................. 14
	2.4 Forward planning ............................................................................................................. 14

	 

	2.5 Non–Discrimination: Parity Treatment .............................................................................. 14
	2.5 Non–Discrimination: Parity Treatment .............................................................................. 14
	2.5 Non–Discrimination: Parity Treatment .............................................................................. 14

	 

	3. Specified Activities ................................................................................................................. 14
	3. Specified Activities ................................................................................................................. 14
	3. Specified Activities ................................................................................................................. 14

	 

	3.1 Activities requiring a Permit .............................................................................................. 14
	3.1 Activities requiring a Permit .............................................................................................. 14
	3.1 Activities requiring a Permit .............................................................................................. 14

	 

	3.2  Activities for Road Purposes ........................................................................................... 15
	3.2  Activities for Road Purposes ........................................................................................... 15
	3.2  Activities for Road Purposes ........................................................................................... 15

	 

	3.3 Activities not requiring a Permit before they start ............................................................. 15
	3.3 Activities not requiring a Permit before they start ............................................................. 15
	3.3 Activities not requiring a Permit before they start ............................................................. 15

	 

	3.4 Activities for which no Permit is required .......................................................................... 15
	3.4 Activities for which no Permit is required .......................................................................... 15
	3.4 Activities for which no Permit is required .......................................................................... 15

	 

	3.5 Street lighting ................................................................................................................... 16
	3.5 Street lighting ................................................................................................................... 16
	3.5 Street lighting ................................................................................................................... 16

	 

	3.6 Common elements with NRSWA ..................................................................................... 16
	3.6 Common elements with NRSWA ..................................................................................... 16
	3.6 Common elements with NRSWA ..................................................................................... 16

	 

	4. Specified Streets .................................................................................................................... 16
	4. Specified Streets .................................................................................................................... 16
	4. Specified Streets .................................................................................................................... 16

	 

	4.1 Definition of the Term “Street” .......................................................................................... 17
	4.1 Definition of the Term “Street” .......................................................................................... 17
	4.1 Definition of the Term “Street” .......................................................................................... 17

	 

	4.2 Streets covered by the Permit Scheme ............................................................................ 17
	4.2 Streets covered by the Permit Scheme ............................................................................ 17
	4.2 Streets covered by the Permit Scheme ............................................................................ 17

	 

	4.3 Identification of Streets ..................................................................................................... 17
	4.3 Identification of Streets ..................................................................................................... 17
	4.3 Identification of Streets ..................................................................................................... 17

	 

	4.4 Motorways and Trunk Roads ........................................................................................... 17
	4.4 Motorways and Trunk Roads ........................................................................................... 17
	4.4 Motorways and Trunk Roads ........................................................................................... 17

	 

	4.5 Non-Maintainable Highways............................................................................................. 17
	4.5 Non-Maintainable Highways............................................................................................. 17
	4.5 Non-Maintainable Highways............................................................................................. 17

	 

	4.6 Streets to be adopted as Maintainable Highways ............................................................ 17
	4.6 Streets to be adopted as Maintainable Highways ............................................................ 17
	4.6 Streets to be adopted as Maintainable Highways ............................................................ 17

	 

	4.7 Reinstatement categories ................................................................................................ 17
	4.7 Reinstatement categories ................................................................................................ 17
	4.7 Reinstatement categories ................................................................................................ 17

	 

	5. Permits General ..................................................................................................................... 18
	5. Permits General ..................................................................................................................... 18
	5. Permits General ..................................................................................................................... 18

	 

	5.1 Permit Validity .................................................................................................................. 18
	5.1 Permit Validity .................................................................................................................. 18
	5.1 Permit Validity .................................................................................................................. 18

	 

	5.2 Permit Variation ................................................................................................................ 18
	5.2 Permit Variation ................................................................................................................ 18
	5.2 Permit Variation ................................................................................................................ 18

	 

	5.3 Error Correction ................................................................................................................ 18
	5.3 Error Correction ................................................................................................................ 18
	5.3 Error Correction ................................................................................................................ 18

	 

	5.4 Working without a Permit ................................................................................................. 19
	5.4 Working without a Permit ................................................................................................. 19
	5.4 Working without a Permit ................................................................................................. 19

	 


	5.5 Phasing of Activities ......................................................................................................... 19
	5.5 Phasing of Activities ......................................................................................................... 19
	5.5 Phasing of Activities ......................................................................................................... 19
	5.5 Phasing of Activities ......................................................................................................... 19

	 

	5.6 Linked Activities ............................................................................................................... 19
	5.6 Linked Activities ............................................................................................................... 19
	5.6 Linked Activities ............................................................................................................... 19

	 

	5.7 Reinstatement .................................................................................................................. 19
	5.7 Reinstatement .................................................................................................................. 19
	5.7 Reinstatement .................................................................................................................. 19

	 

	5.8 Remedial Works ............................................................................................................... 20
	5.8 Remedial Works ............................................................................................................... 20
	5.8 Remedial Works ............................................................................................................... 20

	 

	5.9  Interrupted Activities ........................................................................................................ 20
	5.9  Interrupted Activities ........................................................................................................ 20
	5.9  Interrupted Activities ........................................................................................................ 20

	 

	5.10 Charges for Overrunning Street Works/Activities .......................................................... 20
	5.10 Charges for Overrunning Street Works/Activities .......................................................... 20
	5.10 Charges for Overrunning Street Works/Activities .......................................................... 20

	 

	5.11 Early Start ..................................................................................................................... 20
	5.11 Early Start ..................................................................................................................... 20
	5.11 Early Start ..................................................................................................................... 20

	 

	5.12 Actual Start ................................................................................................................... 21
	5.12 Actual Start ................................................................................................................... 21
	5.12 Actual Start ................................................................................................................... 21

	 

	5.13 Starting windows ........................................................................................................... 21
	5.13 Starting windows ........................................................................................................... 21
	5.13 Starting windows ........................................................................................................... 21

	 

	5.14 Category 0-2 and Traffic Sensitive Streets ................................................................... 21
	5.14 Category 0-2 and Traffic Sensitive Streets ................................................................... 21
	5.14 Category 0-2 and Traffic Sensitive Streets ................................................................... 21

	 

	5.15 Category 3-4 Non-Traffic Sensitive Streets ................................................................... 21
	5.15 Category 3-4 Non-Traffic Sensitive Streets ................................................................... 21
	5.15 Category 3-4 Non-Traffic Sensitive Streets ................................................................... 21

	 

	5.16 Works Clear .................................................................................................................. 22
	5.16 Works Clear .................................................................................................................. 22
	5.16 Works Clear .................................................................................................................. 22

	 

	5.17 Works Closed................................................................................................................ 22
	5.17 Works Closed................................................................................................................ 22
	5.17 Works Closed................................................................................................................ 22

	 

	5.18 Application Requirements ............................................................................................. 22
	5.18 Application Requirements ............................................................................................. 22
	5.18 Application Requirements ............................................................................................. 22

	 

	6 Permits – Types ..................................................................................................................... 22
	6 Permits – Types ..................................................................................................................... 22
	6 Permits – Types ..................................................................................................................... 22

	 

	6.1 Types covered by the Permit Scheme ............................................................................. 22
	6.1 Types covered by the Permit Scheme ............................................................................. 22
	6.1 Types covered by the Permit Scheme ............................................................................. 22

	 

	6.2 Provisional Advance Authorisation (PAA) ........................................................................ 22
	6.2 Provisional Advance Authorisation (PAA) ........................................................................ 22
	6.2 Provisional Advance Authorisation (PAA) ........................................................................ 22

	 

	6.3 Permits ............................................................................................................................. 23
	6.3 Permits ............................................................................................................................. 23
	6.3 Permits ............................................................................................................................. 23

	 

	6.4 Classes covered by the Permit Scheme .......................................................................... 23
	6.4 Classes covered by the Permit Scheme .......................................................................... 23
	6.4 Classes covered by the Permit Scheme .......................................................................... 23

	 

	6.5 Permit for Major Activities ................................................................................................ 23
	6.5 Permit for Major Activities ................................................................................................ 23
	6.5 Permit for Major Activities ................................................................................................ 23

	 

	6.6 Permit for Standard Activities ........................................................................................... 24
	6.6 Permit for Standard Activities ........................................................................................... 24
	6.6 Permit for Standard Activities ........................................................................................... 24

	 

	6.7 Permit for Minor Activities ................................................................................................ 24
	6.7 Permit for Minor Activities ................................................................................................ 24
	6.7 Permit for Minor Activities ................................................................................................ 24

	 

	6.8 Permit for Immediate Activities ......................................................................................... 24
	6.8 Permit for Immediate Activities ......................................................................................... 24
	6.8 Permit for Immediate Activities ......................................................................................... 24

	 

	6.9 Burden of Proof ................................................................................................................ 24
	6.9 Burden of Proof ................................................................................................................ 24
	6.9 Burden of Proof ................................................................................................................ 24

	 

	7. Making a Permit Application ................................................................................................... 25
	7. Making a Permit Application ................................................................................................... 25
	7. Making a Permit Application ................................................................................................... 25

	 

	7.1 Permit Authority Requirements ........................................................................................ 25
	7.1 Permit Authority Requirements ........................................................................................ 25
	7.1 Permit Authority Requirements ........................................................................................ 25

	 

	7.2 Submitting an Application ................................................................................................. 25
	7.2 Submitting an Application ................................................................................................. 25
	7.2 Submitting an Application ................................................................................................. 25

	 

	7.3 System Failure ................................................................................................................. 25
	7.3 System Failure ................................................................................................................. 25
	7.3 System Failure ................................................................................................................. 25

	 

	7.4 Compliance with EToN ..................................................................................................... 26
	7.4 Compliance with EToN ..................................................................................................... 26
	7.4 Compliance with EToN ..................................................................................................... 26

	 

	7.5 Use of Plain English ......................................................................................................... 26
	7.5 Use of Plain English ......................................................................................................... 26
	7.5 Use of Plain English ......................................................................................................... 26

	 

	7.6 One application per street ................................................................................................ 26
	7.6 One application per street ................................................................................................ 26
	7.6 One application per street ................................................................................................ 26

	 

	7.7 Activities covering several streets .................................................................................... 26
	7.7 Activities covering several streets .................................................................................... 26
	7.7 Activities covering several streets .................................................................................... 26

	 

	7.8 Notification to Interested Parties ...................................................................................... 26
	7.8 Notification to Interested Parties ...................................................................................... 26
	7.8 Notification to Interested Parties ...................................................................................... 26

	 

	7.9 Consultation Requirements .............................................................................................. 26
	7.9 Consultation Requirements .............................................................................................. 26
	7.9 Consultation Requirements .............................................................................................. 26

	 

	7.10 Restriction on Activities ................................................................................................. 26
	7.10 Restriction on Activities ................................................................................................. 26
	7.10 Restriction on Activities ................................................................................................. 26

	 

	7.11 Contact Person ............................................................................................................. 27
	7.11 Contact Person ............................................................................................................. 27
	7.11 Contact Person ............................................................................................................. 27

	 

	7.12 USRN ............................................................................................................................ 27
	7.12 USRN ............................................................................................................................ 27
	7.12 USRN ............................................................................................................................ 27

	 

	7.13 Description of Activity and Collaborative Promoters ..................................................... 27
	7.13 Description of Activity and Collaborative Promoters ..................................................... 27
	7.13 Description of Activity and Collaborative Promoters ..................................................... 27

	 

	7.14 Location ........................................................................................................................ 27
	7.14 Location ........................................................................................................................ 27
	7.14 Location ........................................................................................................................ 27

	 


	7.15 Timing and Duration ...................................................................................................... 28
	7.15 Timing and Duration ...................................................................................................... 28
	7.15 Timing and Duration ...................................................................................................... 28
	7.15 Timing and Duration ...................................................................................................... 28

	 

	7.16 Illustration ..................................................................................................................... 28
	7.16 Illustration ..................................................................................................................... 28
	7.16 Illustration ..................................................................................................................... 28

	 

	7.17 Techniques to be used for Underground Activities – Methods ...................................... 28
	7.17 Techniques to be used for Underground Activities – Methods ...................................... 28
	7.17 Techniques to be used for Underground Activities – Methods ...................................... 28

	 

	7.18 Traffic Management, Parking and Traffic Regulation Orders (TROs) ........................... 28
	7.18 Traffic Management, Parking and Traffic Regulation Orders (TROs) ........................... 28
	7.18 Traffic Management, Parking and Traffic Regulation Orders (TROs) ........................... 28

	 

	7.19 Public Transport ............................................................................................................ 29
	7.19 Public Transport ............................................................................................................ 29
	7.19 Public Transport ............................................................................................................ 29

	 

	7.20 Reinstatement Type ...................................................................................................... 29
	7.20 Reinstatement Type ...................................................................................................... 29
	7.20 Reinstatement Type ...................................................................................................... 29

	 

	7.21 Inspection Units ............................................................................................................ 29
	7.21 Inspection Units ............................................................................................................ 29
	7.21 Inspection Units ............................................................................................................ 29

	 

	7.22 Application and Response Times.................................................................................. 29
	7.22 Application and Response Times.................................................................................. 29
	7.22 Application and Response Times.................................................................................. 29

	 

	7.23 Decision making............................................................................................................ 30
	7.23 Decision making............................................................................................................ 30
	7.23 Decision making............................................................................................................ 30

	 

	7.24 Approval of a Permit Application ................................................................................... 30
	7.24 Approval of a Permit Application ................................................................................... 30
	7.24 Approval of a Permit Application ................................................................................... 30

	 

	7.25   Modification of a Permit Application .............................................................................. 30
	7.25   Modification of a Permit Application .............................................................................. 30
	7.25   Modification of a Permit Application .............................................................................. 30

	 

	7.26 Refusal of a Permit Application ..................................................................................... 31
	7.26 Refusal of a Permit Application ..................................................................................... 31
	7.26 Refusal of a Permit Application ..................................................................................... 31

	 

	8 Issue of Permits ..................................................................................................................... 32
	8 Issue of Permits ..................................................................................................................... 32
	8 Issue of Permits ..................................................................................................................... 32

	 

	8.1 Timing of Permit Issue ..................................................................................................... 32
	8.1 Timing of Permit Issue ..................................................................................................... 32
	8.1 Timing of Permit Issue ..................................................................................................... 32

	 

	8.2 Issue of Permit ................................................................................................................. 32
	8.2 Issue of Permit ................................................................................................................. 32
	8.2 Issue of Permit ................................................................................................................. 32

	 

	8.3 Inclusion of Conditions ..................................................................................................... 32
	8.3 Inclusion of Conditions ..................................................................................................... 32
	8.3 Inclusion of Conditions ..................................................................................................... 32

	 

	8.4 Permit unique reference number ...................................................................................... 32
	8.4 Permit unique reference number ...................................................................................... 32
	8.4 Permit unique reference number ...................................................................................... 32

	 

	8.5 Amendment to the original application ............................................................................. 32
	8.5 Amendment to the original application ............................................................................. 32
	8.5 Amendment to the original application ............................................................................. 32

	 

	8.6 Right of appeal ................................................................................................................. 32
	8.6 Right of appeal ................................................................................................................. 32
	8.6 Right of appeal ................................................................................................................. 32

	 

	8.7 Permit application Deemed to be approved ..................................................................... 33
	8.7 Permit application Deemed to be approved ..................................................................... 33
	8.7 Permit application Deemed to be approved ..................................................................... 33

	 

	9. Reviews, Variation and Revocation of Permits and Permit Conditions .................................. 33
	9. Reviews, Variation and Revocation of Permits and Permit Conditions .................................. 33
	9. Reviews, Variation and Revocation of Permits and Permit Conditions .................................. 33

	 

	9.1 Permit Authority Powers ................................................................................................... 33
	9.1 Permit Authority Powers ................................................................................................... 33
	9.1 Permit Authority Powers ................................................................................................... 33

	 

	9.2 Changes to a Provisional Advance Authorisation ............................................................. 33
	9.2 Changes to a Provisional Advance Authorisation ............................................................. 33
	9.2 Changes to a Provisional Advance Authorisation ............................................................. 33

	 

	9.3 Avoidance of a Criminal Offence ...................................................................................... 33
	9.3 Avoidance of a Criminal Offence ...................................................................................... 33
	9.3 Avoidance of a Criminal Offence ...................................................................................... 33

	 

	9.4 Timing of Permit Variations .............................................................................................. 33
	9.4 Timing of Permit Variations .............................................................................................. 33
	9.4 Timing of Permit Variations .............................................................................................. 33

	 

	9.5 Electronic Application for a Variation ................................................................................ 33
	9.5 Electronic Application for a Variation ................................................................................ 33
	9.5 Electronic Application for a Variation ................................................................................ 33

	 

	9.6 Telephone Application for a Variation .............................................................................. 33
	9.6 Telephone Application for a Variation .............................................................................. 33
	9.6 Telephone Application for a Variation .............................................................................. 33

	 

	9.7 Systems Failure ............................................................................................................... 34
	9.7 Systems Failure ............................................................................................................... 34
	9.7 Systems Failure ............................................................................................................... 34

	 

	9.8 Variations for Immediate Activities ................................................................................... 34
	9.8 Variations for Immediate Activities ................................................................................... 34
	9.8 Variations for Immediate Activities ................................................................................... 34

	 

	9.9  Information required for Permit Variation application ...................................................... 34
	9.9  Information required for Permit Variation application ...................................................... 34
	9.9  Information required for Permit Variation application ...................................................... 34

	 

	9.10 Review of Permit by Permit Authority due to circumstances beyond its control ............ 35
	9.10 Review of Permit by Permit Authority due to circumstances beyond its control ............ 35
	9.10 Review of Permit by Permit Authority due to circumstances beyond its control ............ 35

	 

	9.11 Review of Permit due to non-compliance by the Activity Promoter ............................... 35
	9.11 Review of Permit due to non-compliance by the Activity Promoter ............................... 35
	9.11 Review of Permit due to non-compliance by the Activity Promoter ............................... 35

	 

	9.12 Waiving of Fees ............................................................................................................ 35
	9.12 Waiving of Fees ............................................................................................................ 35
	9.12 Waiving of Fees ............................................................................................................ 35

	 

	9.13 Revocation .................................................................................................................... 35
	9.13 Revocation .................................................................................................................... 35
	9.13 Revocation .................................................................................................................... 35

	 

	9.14 Continuation of an Activity when a Permit has been revoked ....................................... 36
	9.14 Continuation of an Activity when a Permit has been revoked ....................................... 36
	9.14 Continuation of an Activity when a Permit has been revoked ....................................... 36

	 

	10. Cancellation of a Permit ...................................................................................................... 36
	10. Cancellation of a Permit ...................................................................................................... 36
	10. Cancellation of a Permit ...................................................................................................... 36

	 

	10.1 Cancellation Process .................................................................................................... 36
	10.1 Cancellation Process .................................................................................................... 36
	10.1 Cancellation Process .................................................................................................... 36

	 

	10.2 Continuing an Activity following cancellation of a Permit .............................................. 36
	10.2 Continuing an Activity following cancellation of a Permit .............................................. 36
	10.2 Continuing an Activity following cancellation of a Permit .............................................. 36

	 

	11 Permit Conditions ................................................................................................................ 36
	11 Permit Conditions ................................................................................................................ 36
	11 Permit Conditions ................................................................................................................ 36

	 


	11.1 Condition classes .......................................................................................................... 36
	11.1 Condition classes .......................................................................................................... 36
	11.1 Condition classes .......................................................................................................... 36
	11.1 Condition classes .......................................................................................................... 36

	 

	11.2 Breaching of Conditions ................................................................................................ 36
	11.2 Breaching of Conditions ................................................................................................ 36
	11.2 Breaching of Conditions ................................................................................................ 36

	 

	11.3 Avoidance of conflict with other legislation .................................................................... 37
	11.3 Avoidance of conflict with other legislation .................................................................... 37
	11.3 Avoidance of conflict with other legislation .................................................................... 37

	 

	11.4 Permit Authority Imposed Conditions ............................................................................ 37
	11.4 Permit Authority Imposed Conditions ............................................................................ 37
	11.4 Permit Authority Imposed Conditions ............................................................................ 37

	 

	11.5 Imposing Conditions upon Highway Authority Works Permits ...................................... 37
	11.5 Imposing Conditions upon Highway Authority Works Permits ...................................... 37
	11.5 Imposing Conditions upon Highway Authority Works Permits ...................................... 37

	 

	12 Fees .................................................................................................................................... 37
	12 Fees .................................................................................................................................... 37
	12 Fees .................................................................................................................................... 37

	 

	12.1 Permit Authority’s power to charge Fees ...................................................................... 37
	12.1 Permit Authority’s power to charge Fees ...................................................................... 37
	12.1 Permit Authority’s power to charge Fees ...................................................................... 37

	 

	12.2 Allowable Costs and Fees ............................................................................................ 38
	12.2 Allowable Costs and Fees ............................................................................................ 38
	12.2 Allowable Costs and Fees ............................................................................................ 38

	 

	12.3 Fee Policy ..................................................................................................................... 38
	12.3 Fee Policy ..................................................................................................................... 38
	12.3 Fee Policy ..................................................................................................................... 38

	 

	12.4 Where Fees will not be chargeable ............................................................................... 38
	12.4 Where Fees will not be chargeable ............................................................................... 38
	12.4 Where Fees will not be chargeable ............................................................................... 38

	 

	12.5 Circumstances where fees may be reduced ................................................................. 38
	12.5 Circumstances where fees may be reduced ................................................................. 38
	12.5 Circumstances where fees may be reduced ................................................................. 38

	 

	12.6 Option to Waive or Reduce Fees .................................................................................. 39
	12.6 Option to Waive or Reduce Fees .................................................................................. 39
	12.6 Option to Waive or Reduce Fees .................................................................................. 39

	 

	12.7 Review of Fees ............................................................................................................. 39
	12.7 Review of Fees ............................................................................................................. 39
	12.7 Review of Fees ............................................................................................................. 39

	 

	12.8 Approved Level of Fees ................................................................................................ 39
	12.8 Approved Level of Fees ................................................................................................ 39
	12.8 Approved Level of Fees ................................................................................................ 39

	 

	13. Registers ............................................................................................................................. 39
	13. Registers ............................................................................................................................. 39
	13. Registers ............................................................................................................................. 39

	 

	13.1 Register of Permits ....................................................................................................... 39
	13.1 Register of Permits ....................................................................................................... 39
	13.1 Register of Permits ....................................................................................................... 39

	 

	14. Monitoring ............................................................................................................................ 40
	14. Monitoring ............................................................................................................................ 40
	14. Monitoring ............................................................................................................................ 40

	 

	14.1 Monitoring and Evaluating the Permit Scheme ............................................................. 40
	14.1 Monitoring and Evaluating the Permit Scheme ............................................................. 40
	14.1 Monitoring and Evaluating the Permit Scheme ............................................................. 40

	 

	14.2 Use of Key Performance Indicators (KPI) ..................................................................... 40
	14.2 Use of Key Performance Indicators (KPI) ..................................................................... 40
	14.2 Use of Key Performance Indicators (KPI) ..................................................................... 40

	 

	The Permit Authority will remain committed to submitting the performance scorecard data to the DfT or any organisation nominated on a quarterly basis. ........................................................... 41
	The Permit Authority will remain committed to submitting the performance scorecard data to the DfT or any organisation nominated on a quarterly basis. ........................................................... 41
	The Permit Authority will remain committed to submitting the performance scorecard data to the DfT or any organisation nominated on a quarterly basis. ........................................................... 41

	 

	14.3 Presentation of KPIs ..................................................................................................... 41
	14.3 Presentation of KPIs ..................................................................................................... 41
	14.3 Presentation of KPIs ..................................................................................................... 41

	 

	15. Disputes .............................................................................................................................. 41
	15. Disputes .............................................................................................................................. 41
	15. Disputes .............................................................................................................................. 41

	 

	15.1  Adjudication .................................................................................................................. 41
	15.1  Adjudication .................................................................................................................. 41
	15.1  Adjudication .................................................................................................................. 41

	 

	15.2 Arbitration ..................................................................................................................... 42
	15.2 Arbitration ..................................................................................................................... 42
	15.2 Arbitration ..................................................................................................................... 42

	 

	16. Related Matters and Procedures ......................................................................................... 42
	16. Related Matters and Procedures ......................................................................................... 42
	16. Related Matters and Procedures ......................................................................................... 42

	 

	16.2 Traffic Restrictions and Road Closures ......................................................................... 42
	16.2 Traffic Restrictions and Road Closures ......................................................................... 42
	16.2 Traffic Restrictions and Road Closures ......................................................................... 42

	 

	16.3 Temporary Notices ........................................................................................................ 43
	16.3 Temporary Notices ........................................................................................................ 43
	16.3 Temporary Notices ........................................................................................................ 43

	 

	16.4 Temporary Orders ......................................................................................................... 43
	16.4 Temporary Orders ......................................................................................................... 43
	16.4 Temporary Orders ......................................................................................................... 43

	 

	16.5  Working near Rail Tracks ............................................................................................. 43
	16.5  Working near Rail Tracks ............................................................................................. 43
	16.5  Working near Rail Tracks ............................................................................................. 43

	 

	16.6  Vehicle parking at Street works and Road works ......................................................... 43
	16.6  Vehicle parking at Street works and Road works ......................................................... 43
	16.6  Vehicle parking at Street works and Road works ......................................................... 43

	 

	16.6.1 Vehicle within Activity Site ...................................................................................... 43
	16.6.1 Vehicle within Activity Site ...................................................................................... 43
	16.6.1 Vehicle within Activity Site ...................................................................................... 43

	 

	16.6.4  Parking Restrictions .............................................................................................. 44
	16.6.4  Parking Restrictions .............................................................................................. 44
	16.6.4  Parking Restrictions .............................................................................................. 44

	 

	16.7 Storage of materials ...................................................................................................... 44
	16.7 Storage of materials ...................................................................................................... 44
	16.7 Storage of materials ...................................................................................................... 44

	 

	16.8 Apparatus belonging to others ...................................................................................... 44
	16.8 Apparatus belonging to others ...................................................................................... 44
	16.8 Apparatus belonging to others ...................................................................................... 44

	 

	16.9 Environmental Issues .................................................................................................... 44
	16.9 Environmental Issues .................................................................................................... 44
	16.9 Environmental Issues .................................................................................................... 44

	 

	16.10 Section 58 & 58a Restrictions ....................................................................................... 44
	16.10 Section 58 & 58a Restrictions ....................................................................................... 44
	16.10 Section 58 & 58a Restrictions ....................................................................................... 44

	 

	16.10.1 Activities during a Restriction .................................................................................... 45
	16.10.1 Activities during a Restriction .................................................................................... 45
	16.10.1 Activities during a Restriction .................................................................................... 45

	 

	16.10.2 Exempt Activities and Reduced Restrictions ............................................................. 45
	16.10.2 Exempt Activities and Reduced Restrictions ............................................................. 45
	16.10.2 Exempt Activities and Reduced Restrictions ............................................................. 45

	 


	16.10.3 Customer Connections .............................................................................................. 45
	16.10.3 Customer Connections .............................................................................................. 45
	16.10.3 Customer Connections .............................................................................................. 45
	16.10.3 Customer Connections .............................................................................................. 45

	 

	16.10.4 Permit Applications during Restrictions ..................................................................... 46
	16.10.4 Permit Applications during Restrictions ..................................................................... 46
	16.10.4 Permit Applications during Restrictions ..................................................................... 46

	 

	17. Sanctions ............................................................................................................................. 46
	17. Sanctions ............................................................................................................................. 46
	17. Sanctions ............................................................................................................................. 46

	 

	17.1 Permit Authority’s Policy ............................................................................................... 47
	17.1 Permit Authority’s Policy ............................................................................................... 47
	17.1 Permit Authority’s Policy ............................................................................................... 47

	 

	17.2 Undertaking Activities without a Permit ......................................................................... 47
	17.2 Undertaking Activities without a Permit ......................................................................... 47
	17.2 Undertaking Activities without a Permit ......................................................................... 47

	 

	17.3 Breaching a Permit Condition ....................................................................................... 47
	17.3 Breaching a Permit Condition ....................................................................................... 47
	17.3 Breaching a Permit Condition ....................................................................................... 47

	 

	17.4 Action by Permit Authority ............................................................................................. 47
	17.4 Action by Permit Authority ............................................................................................. 47
	17.4 Action by Permit Authority ............................................................................................. 47

	 

	17.5 Fixed Penalty Notices ................................................................................................... 48
	17.5 Fixed Penalty Notices ................................................................................................... 48
	17.5 Fixed Penalty Notices ................................................................................................... 48

	 

	17.6 Withdrawal of an FPN ................................................................................................... 49
	17.6 Withdrawal of an FPN ................................................................................................... 49
	17.6 Withdrawal of an FPN ................................................................................................... 49

	 

	17.7 Non Payment of an FPN ............................................................................................... 49
	17.7 Non Payment of an FPN ............................................................................................... 49
	17.7 Non Payment of an FPN ............................................................................................... 49

	 

	17.8 Section 74 of NRSWA ................................................................................................... 49
	17.8 Section 74 of NRSWA ................................................................................................... 49
	17.8 Section 74 of NRSWA ................................................................................................... 49

	 

	17.8.1 Charges .................................................................................................................. 50
	17.8.1 Charges .................................................................................................................. 50
	17.8.1 Charges .................................................................................................................. 50

	 

	17.9 Application of Money by the Permit Authority ............................................................... 50
	17.9 Application of Money by the Permit Authority ............................................................... 50
	17.9 Application of Money by the Permit Authority ............................................................... 50

	 

	17.10 Regulation 18 – Discretionary Unauthorised Works Notices ......................................... 50
	17.10 Regulation 18 – Discretionary Unauthorised Works Notices ......................................... 50
	17.10 Regulation 18 – Discretionary Unauthorised Works Notices ......................................... 50

	 

	17.11 Other NRSWA Offences ............................................................................................... 50
	17.11 Other NRSWA Offences ............................................................................................... 50
	17.11 Other NRSWA Offences ............................................................................................... 50

	 

	18. Permit Fee Payment ............................................................................................................ 51
	18. Permit Fee Payment ............................................................................................................ 51
	18. Permit Fee Payment ............................................................................................................ 51

	 

	18.1 Payment options ........................................................................................................... 51
	18.1 Payment options ........................................................................................................... 51
	18.1 Payment options ........................................................................................................... 51

	 

	18.2 Permit Fee payment and reconciliation ......................................................................... 51
	18.2 Permit Fee payment and reconciliation ......................................................................... 51
	18.2 Permit Fee payment and reconciliation ......................................................................... 51

	 

	19. Transitional Arrangements and Estimated start date ........................................................... 51
	19. Transitional Arrangements and Estimated start date ........................................................... 51
	19. Transitional Arrangements and Estimated start date ........................................................... 51

	 

	19.1 Transitional Arrangements ............................................................................................ 52
	19.1 Transitional Arrangements ............................................................................................ 52
	19.1 Transitional Arrangements ............................................................................................ 52

	 

	19.2 Estimated start date ...................................................................................................... 52
	19.2 Estimated start date ...................................................................................................... 52
	19.2 Estimated start date ...................................................................................................... 52

	 

	Appendix A – Glossary of terms ................................................................................................ 52
	Appendix A – Glossary of terms ................................................................................................ 52
	Appendix A – Glossary of terms ................................................................................................ 52

	 

	Appendix B – Policy Statement variations, review and revocations ........................................... 58
	Appendix B – Policy Statement variations, review and revocations ........................................... 58
	Appendix B – Policy Statement variations, review and revocations ........................................... 58

	 

	Appendix C - Policy Statement – Employment of Sanctions ...................................................... 59
	Appendix C - Policy Statement – Employment of Sanctions ...................................................... 59
	Appendix C - Policy Statement – Employment of Sanctions ...................................................... 59

	 

	Appendix D - Dis-application / Modifications of NRSWA ........................................................... 59
	Appendix D - Dis-application / Modifications of NRSWA ........................................................... 59
	Appendix D - Dis-application / Modifications of NRSWA ........................................................... 59

	 

	Modified Sections ...................................................................................................................... 60
	Modified Sections ...................................................................................................................... 60
	Modified Sections ...................................................................................................................... 60

	 

	 

	 
	  
	1. Introduction  
	 
	1.1 Background  
	  
	Part 3 of the Traffic Management Act (TMA) 2004 introduced Permit Schemes as a new way in which activities in the public highway could be managed and to improve Authorities’ ability to minimise disruption from road and street works. This Permit Scheme is known as the Middlesbrough Road Activities Permit Scheme or hereby known within this document as the “Permit Scheme”. 
	 
	 
	Promoters should make themselves aware of the content of Part 3 of the Traffic Management Act 2004 (“TMA”) (Sections 32 to 39) and the Traffic Management Permit Scheme (England) Regulations 2007 (“the 2007 Regulations”), Statutory Instrument 2007 No. 3372 made on 28 November 2007, as amended by the Traffic Management Permit Scheme (England) (Amendment) Regulations 2015, Statutory Instrument 2015 No. 958 made on 26 March 2015 (“the amendment regulations”) and the 2007 Regulations and the Amendment Regulation
	  
	Due regard has also been had to the Statutory Guidance for Highway Authority Permit Schemes (October 2015) 
	 
	In preparing the Permit Scheme Middlesbrough Council has undertaken a full consultation with all relevant stakeholders as required under the regulations 
	 
	1.2 The Permit Authority  
	 
	The Permit Scheme is operated as a single scheme by Middlesbrough Council as the Street Authority, hereinafter referred to as “the Permit Authority”.   
	 
	1.3 Relationship to the New Roads and Street Works Act (NRSWA) 1991  
	 
	Permit Schemes (as defined with the TMA) provide an alternative to the notification system of the NRSWA 1991 in the following ways; 
	 
	 Instead of informing a Street Authority about its intention to carry out works in their area, a statutory undertaker has to book time on the highway by obtaining a permit from the Permit Authority 
	 Instead of informing a Street Authority about its intention to carry out works in their area, a statutory undertaker has to book time on the highway by obtaining a permit from the Permit Authority 
	 Instead of informing a Street Authority about its intention to carry out works in their area, a statutory undertaker has to book time on the highway by obtaining a permit from the Permit Authority 

	 Under a Permit Scheme, the Highway Authority’s activities undertaken by itself, its partners or agents are also treated in the same way as a statutory undertaker  
	 Under a Permit Scheme, the Highway Authority’s activities undertaken by itself, its partners or agents are also treated in the same way as a statutory undertaker  

	 The street Authority has chosen to implement a Permit Scheme on all of the roads under its control.  
	 The street Authority has chosen to implement a Permit Scheme on all of the roads under its control.  

	 Conditions can be applied to the works which impose constraints on dates and times of activities and the way in which work is carried out 
	 Conditions can be applied to the works which impose constraints on dates and times of activities and the way in which work is carried out 

	 A Permit Authority has greater control over the variations that can be applied to works such as time extensions.  
	 A Permit Authority has greater control over the variations that can be applied to works such as time extensions.  


	 
	1.4 The Permit Scheme  
	 
	This Permit Scheme has been prepared in accordance with the guidance issued by the Department for Transport  (DfT) to assist Street Authorities wishing to become Permit Authorities. It has also been prepared with due regard to the Equality Act 2010. 
	 
	1.5 Changes to NRSWA Legislation  
	 
	 . 
	 . 
	 . 


	 
	Where it is implemented on the specified streets and in accordance with the Regulations, the Permit Scheme will result in the non-application and modification of the following sections of the NRSWA as detailed in Appendix D 
	 
	In the interests of parity, the modified legislation will also apply to works for road purposes where allowable 
	 
	Section 74 (Charges for unreasonably prolonged occupation of the highway) apply only to statutory undertakers activities, however the Permit Scheme makes arrangements for shadow charging in relation to timings, durations and  monitoring of Highway Authority activities to ensure parity for all promoters. 
	 
	Section 58 (Restrictions on works followings substantial road works) apply only to statutory undertakers activities as restricting the Highway Authority may be contrary to the statutory duty to maintain the highway under other obligations such as the Highways Act 1980. 
	 
	1.6 Activities  
	 
	The generic term “activities” has been used rather than “works” to reflect the fact that the scheme may eventually cover more than road and street works in subsequent regulations. These are the specified activities as set out in the Regulations.  
	 
	The term “promoters” has been used for both the statutory undertaker and the Highway Authority as it applies to a person or organisation responsible for commissioning activities in streets covered by the Permit Scheme. 
	 
	The Highway Authority operating the Permit Scheme must apply for permits in the same manner as a statutory undertaker.  All fees and charges for the Highway Authorities will not apply in the application of the Permit Scheme, but shadow fees and charges will be collated and monitored in demonstration of parity. 
	 
	The Permit Scheme applies to the road categories as set out in paragraph S1.3.1 of the Specification for the Reinstatement of Openings in the Highway (current edition or as amended by any of its successors) and shall not apply to roads not maintained at the public expense. Permits will be required on all road categories within the Permit Authority’s area. 
	 
	To assist in the identification of the road categories the Permit Authority will provide through the National Street Gazetteer (NSG) custodian an additional street record for each street for which a permit to carry out activities is required. 
	 
	1.7 Objective of the Permit Scheme  
	 
	The Permit Scheme has been prepared with due regards to section 59 of NRSWA to co-ordinate works of all kinds on the highway and also achieving the overriding statutory objectives and duties under the TMA 2004. It is an important aspect of the duties and policies for the Permit Authority to manage activities in the street, so as to minimise the impact of those activities, while allowing essential activities to take place. The specific objectives of the Permit Scheme are as follows;  
	 
	 Reduce occupation of the highway  
	 Reduce occupation of the highway  
	 Reduce occupation of the highway  

	 Enhance co-ordination and obtain greater control of all activities on the highway  
	 Enhance co-ordination and obtain greater control of all activities on the highway  

	 Minimise/avoid/manage delays to all road users  
	 Minimise/avoid/manage delays to all road users  


	 Encourage collaborative activities between all activity promoters  
	 Encourage collaborative activities between all activity promoters  
	 Encourage collaborative activities between all activity promoters  

	 Promoting best practices across Middlesbrough and the NE region  
	 Promoting best practices across Middlesbrough and the NE region  

	 Enhanced cross-boundary co-operation  
	 Enhanced cross-boundary co-operation  

	 Reducing the impact of noise on residents by having greater control of timing of activities  
	 Reducing the impact of noise on residents by having greater control of timing of activities  

	 Reduce instances of customer complaints regarding road and street activities 
	 Reduce instances of customer complaints regarding road and street activities 

	 Public transport benefits which come from more structured and coherent engagement with all stakeholders at all stages of the activities life cycle. 
	 Public transport benefits which come from more structured and coherent engagement with all stakeholders at all stages of the activities life cycle. 

	 Promote common activity practices across the region to ensure ease of operation for activity promoters  
	 Promote common activity practices across the region to ensure ease of operation for activity promoters  

	 Demonstrate parity for all activity promoters  
	 Demonstrate parity for all activity promoters  

	 Enhance reliability of activities taking place at a particular time. 
	 Enhance reliability of activities taking place at a particular time. 


	 
	The Permit Scheme intends to use incentives and discounts to encourage promoters to actively plan the methodology and scheduling of works with the future in mind which it is hoped will lead to; 
	 
	 Enhancing safety of all road users at road and street activities, by reducing potential incidents/accidents 
	 Enhancing safety of all road users at road and street activities, by reducing potential incidents/accidents 
	 Enhancing safety of all road users at road and street activities, by reducing potential incidents/accidents 

	 Improving public perception of management of road activities  
	 Improving public perception of management of road activities  

	 Enhancing reliability of journey times. 
	 Enhancing reliability of journey times. 


	 
	1.8 Aligned Objectives 
	 
	The Vision with in Middlesbrough is that “Transport helps make our area a great place to live, work and play. Effective transport will support a sustainable social, economic and environmental future”  
	 
	The objectives have also been shaped by the goals identified by the transport strategy for the highway network which includes the following: 
	 Support national economic competitiveness and growth, by delivering reliable and efficient transport networks 
	 Support national economic competitiveness and growth, by delivering reliable and efficient transport networks 
	 Support national economic competitiveness and growth, by delivering reliable and efficient transport networks 

	 Improved quality of life for transport users and non-transport users 
	 Improved quality of life for transport users and non-transport users 

	 Reduce occupation of the highway  
	 Reduce occupation of the highway  

	 Enhance co-ordination and obtain greater control of all activities on the highway  
	 Enhance co-ordination and obtain greater control of all activities on the highway  

	 Minimise/avoid/manage delays to all road users  
	 Minimise/avoid/manage delays to all road users  

	 Encourage collaborative activities between all activity promoters  
	 Encourage collaborative activities between all activity promoters  

	 Promoting best practices across Middlesbrough and the NE region  
	 Promoting best practices across Middlesbrough and the NE region  

	 Enhanced cross-boundary co-operation  
	 Enhanced cross-boundary co-operation  

	 Reducing the impact of noise on residents by having greater control of timing of activities  
	 Reducing the impact of noise on residents by having greater control of timing of activities  

	 Reduce instances of customer complaints regarding road and street activities 
	 Reduce instances of customer complaints regarding road and street activities 

	 Public transport benefits which come from more structured and coherent engagement with all stakeholders at all stages of the activities life cycle. 
	 Public transport benefits which come from more structured and coherent engagement with all stakeholders at all stages of the activities life cycle. 

	 Promote common activity practices across the region to ensure ease of operation for activity promoters  
	 Promote common activity practices across the region to ensure ease of operation for activity promoters  

	 Demonstrate parity for all activity promoters  
	 Demonstrate parity for all activity promoters  

	 Enhance reliability of activities taking place at a particular time. 
	 Enhance reliability of activities taking place at a particular time. 


	 
	The Permit Scheme intends to use incentives and discounts to encourage promoters to actively plan the methodology and scheduling of works with the future in mind which it is hoped will lead to; 
	  
	 
	 Enhancing safety of all road users at road and street activities, by reducing potential incidents/accidents 
	 Enhancing safety of all road users at road and street activities, by reducing potential incidents/accidents 
	 Enhancing safety of all road users at road and street activities, by reducing potential incidents/accidents 

	 Improving public perception of management of road activities  
	 Improving public perception of management of road activities  

	 Enhancing reliability of journey times. 
	 Enhancing reliability of journey times. 


	 
	1.9 Operation of the Permit Scheme 
	 
	In operating the Middlesbrough Council Permit Scheme, the permit Authority will follow, where possible, the Highway Authority and Utilities Commmittee (HAUC)(England) Guidance Operation of Permit Schemes and its successors (including. Permit Condition Text), Feb 2017 and its successors)  
	 
	All references to Electronic Transfer of Notifications (EToN) in all Middlesbrough Council’s Permit Scheme documentation shall be replaced with ‘by electronic means’. When the scheme is next reviewed and a new order approved, this amendment will be subsumed into the text of all the scheme documentation. 
	 
	Middlesbrough Council fully support the aims and objectives of the Superfast broadband rollout and has been designed to give flexibility in the delivery of major projects.  
	 
	1.10 Communications 
	 
	All references to EToN shall be taken to refer to EToN and its successors. 
	 
	2. Principles 
	 
	2.1 Co-ordination 
	 
	All activities performed for the purposes of highway maintenance can reduce the width of the street available for public use whoever the promoter is.  The scale of the disruption experienced is relative to the activity type and the capacity of the street, however we must not ignore the impact small scale works in non-traffic sensitive streets have on the residents as there is still an aspect of disruption in their lives. 
	 
	Effective co-ordination and management by the Permit Authority is essential to ensure that traffic disruption is minimised whilst allowing promoters time and space to complete their works. 
	 
	Before any specified works are carried out on a specified street a permit must be obtained from the Permit Authority in accordance with the Permit Scheme. 
	 
	Under the Permit Scheme, all promoter activities are treated equally with regards to co-ordination and setting of conditions.   
	 
	The Permit Authority will actively promote a cultural change in attitudes from its own departments that play an important role in the overall network management by;  
	 
	 Working closely with its own highways contractors to improve working practices 
	 Working closely with its own highways contractors to improve working practices 
	 Working closely with its own highways contractors to improve working practices 

	 Forming network management teams to bring together the coordination of all highways activities including events and highways operations 
	 Forming network management teams to bring together the coordination of all highways activities including events and highways operations 


	 Better engagement with Development Control and Planning departments to bring in the structures and processes to the forward planning process to ensure better coordination and delivery of all activities that affect the highway. 
	 Better engagement with Development Control and Planning departments to bring in the structures and processes to the forward planning process to ensure better coordination and delivery of all activities that affect the highway. 
	 Better engagement with Development Control and Planning departments to bring in the structures and processes to the forward planning process to ensure better coordination and delivery of all activities that affect the highway. 


	 
	2.2 Promoters 
	 
	It is essential that everyone undertaking activities on the highway take both the Permit Scheme objectives and the broader TMA objective of expediting the movement of traffic into account.  To do this the Authority and the promoter must adhere to four key principles; 
	 
	1) The need to balance the potentially conflicting interests of road users, promoters and their customers 
	1) The need to balance the potentially conflicting interests of road users, promoters and their customers 
	1) The need to balance the potentially conflicting interests of road users, promoters and their customers 

	2) The importance of close co-operation and liaison between the two parties 
	2) The importance of close co-operation and liaison between the two parties 

	3) Acknowledgement that pre-planned activities, planned programmes and working practices may have to be adjusted to meet coordination provisions in statutory objectives 
	3) Acknowledgement that pre-planned activities, planned programmes and working practices may have to be adjusted to meet coordination provisions in statutory objectives 

	4) The provision of timely, clear, accurate and complete information. 
	4) The provision of timely, clear, accurate and complete information. 


	 
	The Permit Scheme will give the Permit Authority greater influence over how and when activities are carried out although the initial responsibility for planning, supervising and carrying out activities remains with the promoters. 
	 
	Promoters must consider the needs of public transport operators, pedestrians, motorists, cyclists, horse riders or any other road user paying particular attention to those with disabilities when planning and executing activities on the highway. They should also ensure they have considered and co-ordinated activities with other existing road activities and considered how their proposals will integrate with those and the impact and effect of the operation on the local and strategic highway network. 
	 
	Some considerations are listed, but not limited to; 
	 
	 Timing of activities 
	 Timing of activities 
	 Timing of activities 

	 The methods of working 
	 The methods of working 

	 Road safety 
	 Road safety 

	 Health and Safety Construction, Design and Management (CDM) regulations 
	 Health and Safety Construction, Design and Management (CDM) regulations 

	 Noise, light and traffic management 
	 Noise, light and traffic management 

	 Activity programme management 
	 Activity programme management 

	 Co-ordination with other promoters. 
	 Co-ordination with other promoters. 


	 
	Proposals should be discussed with other interested parties in advance such as neighbouring Authorities, Network Rail, bus and rail operators, schools, businesses and residents and where necessary modified when appropriate and practical. Other appropriate bodies include but are not limited to those representing disabled people, pedestrian and cycle groups, hauliers, local tourism boards, the Environment Agency and English Heritage. 
	 
	The greater the disruption the sooner the application should be made and promoters should recognise that statutory application periods are only a minimum and longer should be given where practicable. 
	 
	Promoters should also take into account the space needed for the works, the storage of plant and materials and other associated plant such as welfare cabins and car parking areas.  Where this is outside the working area including if on another street, the promoter must consider the impact of this on disruption to traffic, local residents, businesses and the local environment.  These areas may 
	be subject to another permit application and conditions applicable as appropriate to the disruption, road type or network congestion. 
	 
	2.3 Collaborative Working 
	 
	The Permit Authority actively encourages collaborative working and will offer fee reductions or waived fees for cooperative working between promoters. However each promoter should apply for a permit in the normal way. 
	 
	This includes, but is not limited to, the following; 
	 
	 Trench sharing 
	 Trench sharing 
	 Trench sharing 

	 Concurrent activities on a single street 
	 Concurrent activities on a single street 

	 Traffic Management sharing 
	 Traffic Management sharing 

	 Multi-promoters sharing road space  
	 Multi-promoters sharing road space  

	 Multi-promoters sharing road closures  
	 Multi-promoters sharing road closures  

	 Timing works on nearby streets which affect traffic flow in order to minimise overall effect. 
	 Timing works on nearby streets which affect traffic flow in order to minimise overall effect. 


	 
	Whilst co-operative working is encouraged it is understood that such arrangements can cause problems with contractual, CDM and other management arrangements but every opportunity should be explored. 
	 
	Therefore, where two or more promoters demonstrate collaborative working reduced permit charges may be applicable. See Section 12.5 for fee discounts related to collaborative working. 
	 
	Where two or more activity promoters for street activities and activities for road purposes enter into such arrangements, one must take on the role of the primary promoter with the overall responsibility for the activities and will be the point of contact with the Permit Authority. 
	 
	While the secondary activity promoter(s) will be required to make a permit application for the activity for which they are responsible, only the permit application made by the primary activity promoter will need to show the number of estimated inspection units.  
	 
	The primary activity promoter’s permit application must give details of the other activity promoter(s) involved and the extent of the collaborative working. The primary activity promoter must also ensure that the estimates of the activity duration are agreed and confirmed with the secondary activity promoter(s) when submitting the application.  
	 
	While the Permit Authority will issue permits to all of the activity promoters involved, not just the primary activity promoter, the fees will be discounted (please refer to section 12.5) to reflect the collaborative approach, subject to all criteria being met.  
	 
	The primary activity promoter will excavate the trench and install its own apparatus with the secondary activity promoter(s) installing their apparatus in the same trench. The primary activity promoter will backfill and reinstate the trench unless it has previously been agreed with the Permit Authority and documented by the works promoter via EToN, that the secondary activity promoter(s) will undertake the reinstatement, in which case the responsibility for the reinstatement will rest with the activity prom
	 
	The other promoters in these circumstances must indicate a “No excavation” status on the Section 74 Work Stop Notice. Notice text within the work stop notice must indicate that reinstatements have been registered by the promoter responsible for the reinstatement. 
	 
	This process may vary in line with future amendments to the technical specification for EToN or its successors. 
	 
	2.4 Forward planning 
	 
	Forward planning information on large-scale and potentially disruptive activities should be included in the permits register at the earliest opportunity.  This will enable promoters to; 
	 
	 Engage in early co-ordination 
	 Engage in early co-ordination 
	 Engage in early co-ordination 

	 Consider joint working 
	 Consider joint working 

	 Consider trench sharing 
	 Consider trench sharing 

	 Consider other planned activities. 
	 Consider other planned activities. 


	 
	Forward planning information does not remove the need to apply for the appropriate permit at the appropriate time. 
	 
	2.5 Non–Discrimination: Parity Treatment  
	 
	A key objective of the Permit Scheme is that it treats all activities covered on an equal basis. The Regulations provide for permit schemes to include both street works by statutory undertakers (as defined in NRSWA) and highway works (as defined in Section 86 (2) of NRSWA) as works for road purposes. Although the term “specified works” is used generically in the Regulations, “activities” is used in the Permit Scheme to encompass both types of works and anticipates subsequent sets of Regulations which may ex
	 
	Whilst not all activities require a permit, Promoters are strongly recommended to check the Permit Authority street works register to ensure that they are not planning to work at the same time as other activities in that street.  
	 
	Permits for all qualifying street works and works for road purposes, and all applications (which can only be made by licensed undertakers or Highway Authorities), will be treated in a non-discriminatory way, as required in Regulation 40 of the regulations. The Highway Authority's activities and their applications will be treated in exactly the same way as those of a licensed undertaker’s with regard to co-ordination and the setting of conditions.   
	 
	In order to show that the Permit Authority is operating the Permit Scheme in a fair and equitable way each Officer responsible for making any decision related to a permit application be separated from the highway activities of the Authority.  
	 
	3. Specified Activities 
	 
	3.1 Activities requiring a Permit 
	 
	For the purposes of the Middlesbrough Council Permit Scheme, specified activities are any activities falling within the definition of “registerable activities” as defined in The Street Works (Registers Notices Directions and Designations) (England) Regulations 2007 and any subsequent amendments. This applies equally to streets works as defined by Section 48(3) of NRSWA and works for road purposes as defined by Section 86(2) of NRSWA 
	  
	 
	. 
	 
	The term “specified activities” is used generically in the permit regulations therefore, the term “activity” is used in this scheme to encompass any registerable activity that requires a permit  
	 
	The term registerable corresponds to what are specified works under the Regulations and are registerable for all promoters and information related to them has to be recorded on the register. This includes; 
	 
	 
	 Street works as in part 3 of NRSWA, except for works by licensees under section 50 of NRSWA  
	 Street works as in part 3 of NRSWA, except for works by licensees under section 50 of NRSWA  
	 Street works as in part 3 of NRSWA, except for works by licensees under section 50 of NRSWA  

	 Works for road purposes as defined by section 86 of NRSWA – maintenance and improvement works carried out by, or on behalf of the highway Authority 
	 Works for road purposes as defined by section 86 of NRSWA – maintenance and improvement works carried out by, or on behalf of the highway Authority 

	 Other activities that may be introduced under future regulations.  
	 Other activities that may be introduced under future regulations.  


	   
	3.2  Activities for Road Purposes  
	 
	The requirements of the Permit Scheme apply equally to both Highway Authority and statutory undertakers’ activities with the exception that fees will not be charged for permits issued for the Highway Authority’s own activities for road purposes. Promoters of activities for road purposes must ensure that they have followed the equivalent processes for activities and declare that they have fulfilled these requirements in their applications.  
	 
	The Permit Authority must demonstrate parity of treatment for all activity promoters which will be measured through appropriate key performance indicators (See Section 14). 
	 
	Diversionary works to accommodate works for road purposes shall require a permit and will require the statutory undertaker to apply for the permit.  However the statutory undertaker may wish to apply for reduced fees as per the fee matrix in Appendix B and in the reductions in Section12.5. 
	 
	3.3 Activities not requiring a Permit before they start  
	 
	Immediate activities do require a permit, although as such activities are concerned with emergency or urgent situations, an activity promoter can start the activity before applying for a permit but they MUST apply for the permit within 2 hours of starting on site. 
	 
	If the works commence out of working hours then a permit must be applied for by 10am the next working day. 
	 
	Immediate activity permit applications must comply with the relevant conditions. 
	 
	3.4 Activities for which no Permit is required  
	 
	Non registerable activities are those which do not fall under the criteria set out in Section 3.1 and can take place without requiring a permit.  If the circumstances change so that the works then falls under registerable activities, the undertaker must obtain the correct permit within the required timescales. This may require the activity to cease and the permit obtained, however it is strongly recommended that contact is made with the Permit Authority to discuss this as continuity of works 
	may be allowed by agreement provided the permit is applied for within adequate timescales and the relevant fee payable. 
	 
	 Activities executed in a street pursuant to a street works licence issued under Section 50 of the NRSWA are not included in the Permit Scheme but have to follow the normal procedures as required through Middlesbrough Council. A permit should be submitted into the register but no permit fee will be charged. . 
	 Activities executed in a street pursuant to a street works licence issued under Section 50 of the NRSWA are not included in the Permit Scheme but have to follow the normal procedures as required through Middlesbrough Council. A permit should be submitted into the register but no permit fee will be charged. . 
	 Activities executed in a street pursuant to a street works licence issued under Section 50 of the NRSWA are not included in the Permit Scheme but have to follow the normal procedures as required through Middlesbrough Council. A permit should be submitted into the register but no permit fee will be charged. . 

	 Third party repairs carried out under section 171 of the Highways Act 1980 e.g. repairs to private apparatus. 
	 Third party repairs carried out under section 171 of the Highways Act 1980 e.g. repairs to private apparatus. 

	 Traffic census surveys. 
	 Traffic census surveys. 

	 Pole testing which does not involve excavation. 
	 Pole testing which does not involve excavation. 

	 Fire service vehicles parked adjacent to fire hydrants being tested, on the provision that this is done outside traffic sensitive hours. 
	 Fire service vehicles parked adjacent to fire hydrants being tested, on the provision that this is done outside traffic sensitive hours. 

	 Works not involving excavation in non traffic-sensitive situations. 
	 Works not involving excavation in non traffic-sensitive situations. 


	 
	To enable full co-ordination of all activities which occupy the highway promoters of activities are encouraged to submit a permit to ensure that road space is available.  This will ensure that their activity will not be interrupted by other activities for which a permit has been granted. No fee will be charged for the granting of permits for exempt activities unless during the course of the activity the classification of the activity changes. 
	 
	3.5 Street lighting  
	 
	The definition of works for road purposes may include some works carried out by works promoters, such as street lighting.  It is for works promoters to ensure that permit applications for such activities are notified and registered, through the permit scheme as appropriate to those works.  .  
	 
	Fault repairs and works carried out for any other Authority, such as District or Parish Councils, are not works for road purposes. They should be treated as street works and must follow the normal procedures. 
	 
	3.6 Common elements with NRSWA 
	 
	To facilitate working across Highway Authority boundaries, the Permit Scheme uses the same or similar definitions or requirements as used in the NRSWA notice system for; 
	 
	 Registerable activities  
	 Registerable activities  
	 Registerable activities  

	 Categories of activities (major, standard, minor and immediate) 
	 Categories of activities (major, standard, minor and immediate) 

	 Street gazetteers, including street referencing by means of a Unique Street Reference Number (USRN) and Additional Street Data (ASD) 
	 Street gazetteers, including street referencing by means of a Unique Street Reference Number (USRN) and Additional Street Data (ASD) 

	 Street reinstatement categories as defined in the specification for the reinstatement of reinstatement of openings in the highway 
	 Street reinstatement categories as defined in the specification for the reinstatement of reinstatement of openings in the highway 

	 The distinction between main roads and minor roads, where such distinctions are relevant 
	 The distinction between main roads and minor roads, where such distinctions are relevant 

	 Streets designated as protected, having special engineering difficulty or traffic sensitivity. 
	 Streets designated as protected, having special engineering difficulty or traffic sensitivity. 


	 
	The Permit Authority will be set up to receive applications, issue and receive notices and otherwise communicate electronically.  All such communications relating to works on the highway should be made using EToN or its successors where possible and available. 
	 
	4. Specified Streets  
	 
	4.1 Definition of the Term “Street”  
	 
	 
	As defined in section 48(1) of NRSWA, “street means the whole or any part of any of the following, irrespective of whether it is a thoroughfare (a) any highway, road, lane, footway, alley or passage; (b) any square or court; (c) any land laid out as a way whether it is for the time being formed as a way or not” 
	 
	For the purposes of the Permit Scheme, the term “street” refers to that length of road associated with a single USRN. Where a single street on the ground has more than one USRN, separate permits will be required for each USRN to which an activity relates.  
	 
	 
	 
	4.2 Streets covered by the Permit Scheme  
	 
	The Permit Scheme will apply to ALL Highway Authority maintained streets in the Borough of Middlesbrough. The street gazetteer will be updated with the relevant information indicating it to be a permitted street well in advance of the implementation date. The street gazetteer will be available to all work promoters via the National Street Gazetteer (NSG) concessionaire’s website. 
	 
	4.3 Identification of Streets  
	 
	All streets that are subject to the Permit Scheme will be identified via the ASD record and held on the National Street Gazetteer (NSG) concessionaire’s website alongside the NSG data, where the Operational District responsible for maintaining the street is defined as operating a Permit Scheme.  
	 
	4.4 Motorways and Trunk Roads  
	 
	Motorways and trunk roads within Middlesbrough’s Borough boundary for which the Highways Agency is the Highway Authority are excluded from the Permit Scheme.  
	 
	4.5 Non-Maintainable Highways  
	 
	Streets that are not publically maintainable highways, other than those that are expected to become a maintainable highway pursuant to an agreement under s.38 Highways Act 1980, are not included in the Permit Scheme.  
	 
	4.6 Streets to be adopted as Maintainable Highways  
	 
	Once a street has become adopted and maintainable at public expense, the highway authority will update the National Street Gazetteer (NSG) accordingly.  Permit applications will be required for any works on such streets with effect from the next publication of NSG. 
	 
	 
	4.7 Reinstatement categories 
	 
	The reinstatement categories of streets used in the Permit Scheme are the same as the reinstatement categories under NRSWA and as given in the ASD.  If any street does not have a category on the NSG the street will be treated as a category 4 for the purposes of the Permit Scheme and the overrun charges and other elements as necessary. 
	 
	5. Permits General 
	 
	5.1 Permit Validity  
	 
	Permits are valid from the start date to the end date of the permit. The start and end dates are calendar days and will include weekends and bank holidays even if these are not working days subject to the conditions on the permit. The permit will include information on the duration of the works. 
	 
	Permits will only be valid from the start date to the end date of the permit on category 0 to 2 or traffic sensitive streets, and between adjusted dates based on the allowed starting window in the start date for category 3 and 4 streets that are not designated as traffic sensitive. The start and end dates will be calendar days, notwithstanding reference elsewhere to working days, and will include weekends and bank holidays. 
	 
	The permit will allow an activity to be carried out during the specified duration and a promoter working outside those dates will not have a valid permit and will be committing an offence.  If the activity cannot commence on the proposed start date, or within the allowed starting window, a variation is required. 
	 
	5.2 Permit Variation 
	 
	Changing circumstances for any promoter may necessitate applications for permit details and/or conditions to be modified.  Variations to permits if acceptable to the Permit Authority will be confirmed by the granting of an amended permit showing the revised details. 
	 
	If the Permit Authority initiates the variation then there will be no fee charged for the granting of this revised permit, however if the variation is initiated by the activity promoter then a variation fee will be applied. 
	 
	Further information on variations refer to Section 9. 
	 
	5.3 Error Correction  
	 
	Where the Permit Authority identifies an error in data recorded in, or submitted for recording, in the Permit Authority register, they will contact the activity promoter to discuss and agree the corrections to be made. Where the activity promoter identifies an error, they will contact the Permit Authority to discuss and agree the corrections to be made. If an error has been identified on an application, the activity promoter shall submit a permit variation request by the end of the next working day followin
	 
	The works data variation process is described in the Technical specification for EToN or its successors, which also defines those data elements for which an agreement reference is required prior to changes. 
	 
	A variation fee will not be applicable if a modified application is submitted prior to the permit being granted by the Permit Authority.  If the permit has been granted, a fee is applicable for granting the variation application unless otherwise and specifically agreed. 
	 
	5.4 Working without a Permit 
	 
	It is an offence for an activity promoter or a person contracted to act on its behalf to undertake specified activities in a specified street without a permit, except where the Permit Scheme provides that this requirement does not apply. Where it is believed that such an offence is being committed, the Permit Authority may impose a Fixed Penalty Notice (FPN) or pursue legal action via a prosecution and require the party concerned to remove the activity and return the street to its full and intended use. 
	 
	5.5 Phasing of Activities  
	 
	A phase of an activity is a period of continuous occupation of the street (whether or not the activity is taking place for the whole time) between the start and completion of the works. As one permit can only contain one phase, the dates given in a permit application will denote the dates for that phase. A phase can end only when all the plant, equipment and materials, including any signing, lighting and guarding have been removed from the site.  
	 
	5.6 Linked Activities  
	 
	An activity promoter should clarify that an activity is to be carried out in phases on the application. Each phase will require a permit and possibly also a Provisional Advance Authorisation, which again should ideally use the original works / activity reference but failing that must be cross referenced to the original notice or permit. Phased activities must relate to the same activity and be within the scope of the description provided in the initial application. These could be a single or multiple linked
	 
	The Technical Specification for EToN or its successors, allows for project references, activity references and phase types: 
	 
	 A phase of an activity is a period of continuous occupation of the street (whether or not work is taking place for the whole time) between the start and completion of the works 
	 A phase of an activity is a period of continuous occupation of the street (whether or not work is taking place for the whole time) between the start and completion of the works 
	 A phase of an activity is a period of continuous occupation of the street (whether or not work is taking place for the whole time) between the start and completion of the works 

	 A promoter must clarify that an activity is to be carried out in phases on the initial Provision Advanced Authorisation (PAA) or permit application 
	 A promoter must clarify that an activity is to be carried out in phases on the initial Provision Advanced Authorisation (PAA) or permit application 

	 For a major activity, the EToN activity reference number must be used within the PAA 
	 For a major activity, the EToN activity reference number must be used within the PAA 

	 Linked activities carried out at separate locations in a street must be treated as belonging to the same set of works. All works in these circumstances must be related and operationally dependant on each other 
	 Linked activities carried out at separate locations in a street must be treated as belonging to the same set of works. All works in these circumstances must be related and operationally dependant on each other 

	 Unconnected activities carried out by the same promoter in one street must not be treated as parts, or phases, of a single activity 
	 Unconnected activities carried out by the same promoter in one street must not be treated as parts, or phases, of a single activity 

	 A new main or cable run, which includes new customer connections, can be classed as one phase if all the activity is completed in a single occupation of the street. Otherwise, a new permit will be required for the customer connections stage 
	 A new main or cable run, which includes new customer connections, can be classed as one phase if all the activity is completed in a single occupation of the street. Otherwise, a new permit will be required for the customer connections stage 

	 Even if an activity involving more than one street forms part of one project in management and contractual terms, separate permits and PAA’s must be obtained for each street or USRN. 
	 Even if an activity involving more than one street forms part of one project in management and contractual terms, separate permits and PAA’s must be obtained for each street or USRN. 


	 
	5.7 Reinstatement  
	 
	If a permanent reinstatement cannot be completed on the first phase, the activity shall be regarded as having two separate phases. Under the provisions of NRSWA, this will mean two separate works/activities for Section 74 purposes. Each phase is from the start date in the relevant permit to 
	the completion of either interim or permanent reinstatement and the removal of all surplus materials and equipment from site. The same activity reference must be used for all phases.  
	 
	5.8 Remedial Works 
	 
	Remedial works correct defects identified in accordance with the Code of Practice for Inspections its successor and other associated regulations and codes of practice and their successors. They will need to ideally use the original works / activity reference but if this is not available a promoter will need to cross-reference the original activity promoter reference number. Those remedial works to remedy dangerous defects will be categorised as immediate emergency activities however the burden of proof of p
	 
	5.9  Interrupted Activities  
	 
	In the event of an activity being interrupted and delayed, for instance due to damage to a third party’s plant or while missing apparatus is acquired, the activity promoter shall contact the Permit Authority to agree what action should be taken. Where the Permit Authority is satisfied that the excavation can remain open while the repairs are implemented or the equipment obtained, then a permit variation will be required. However, where it is considered that the opening should be reinstated and the road retu
	 
	If an activity is interrupted at the request of the Permit Authority, they should discuss this and agree to a permit variation, or if necessary a further permit to allow the activity to be completed later.  
	 
	Whenever an activity is interrupted, the activity promoter should contact the Permit Authority before starting any of the processes above.  
	 
	5.10 Charges for Overrunning Street Works/Activities  
	 
	Charges for overrunning street works/activities, are made under Section 74 of NRSWA, will be made alongside the permit scheme and will follow Statutory Instrument 2012 No. 2272. The Street Works (Charges for Unreasonably Prolonged Occupation of the Highway) (England) (Amendment) Regulations 2012 and its successors.   
	 
	The Regulations incorporate the process of setting and modifying the duration of the activity through the permit application, approval and variation processes, with the option to treat all or parts of a duration extension as chargeable overrun. See Section 17.8 for further information on Section 74 overruns . 
	5.11 Early Start  
	 
	Where a promoter cannot adhere to the minimum application period, the Permit Authority and any other interested party will consider applications where mitigating circumstances justify this.  Permission to allow a promoter to submit such an application is solely at the discretion of the Permit Authority and any other interested party where applicable but will not be unreasonably withheld. 
	 
	Where an application is granted, thereby providing such permission, it will be recorded by the Permit Authority, where permission is not granted, the application will be refused. 
	 
	An early start must be requested when applying for the PAA or the permit as this will allow the Permit Authority and any other interested party to make a full and informed decision as to the facts 
	of the early start request with all details of the permit available. There will be no additional charges to the permit fee, however, where a variation application is made to request an early start after the permit has been granted or deemed, a variation charge will apply, therefore early engagement with the Permit Authority is encouraged. 
	 
	5.12 Actual Start 
	 
	Notification of the actual start for the activity must be given to begin the reasonable period. An activity must not begin before the date given in the permit, unless an early start has been agreed; to do so would be committing an offence. Once the activity has begun, a Notice of Actual Start of an activity must be given by 10.00am the next working day on category 0, 1, 2 and traffic sensitive streets and by the end of the next working day in the case of category 3 and 4 non traffic-sensitive streets. In th
	 
	5.13 Starting windows 
	 
	The Permit Scheme has been designed so that permits have the flexibility of a starting window where appropriate.  
	 
	5.14 Category 0-2 and Traffic Sensitive Streets  
	 
	In Category 0-2 and traffic sensitive streets, the duration of the activity will exactly match the time from the start date to the end date, for example: start date Wednesday 1 June, end date Friday 10 June, duration ten days including the weekend. The permit start date will be the proposed start date of the activity. If the activity cannot begin on the permit start date, the promoter should inform the Permit Authority [on the previous working day by telephone]. There is no automatic extension of the permit
	 
	If the activity promoter could not complete the activity before the permit end date, it would need to apply for a permit variation (extension). This would be required even if the extra days are on a weekend. A Permit Authority may or may not agree to a permit variation (extension), depending on the circumstances, and the activity promoter may be subject to overrun charges.  
	 
	5.15 Category 3-4 Non-Traffic Sensitive Streets  
	 
	In Category 3 and 4 streets that are not traffic sensitive, the permit will be issued with a start and end date. However, because both competition for space and the expected level of disruption is likely to be lower on less busy streets, there will be flexibility on the start of the activity - a “starting window” - equivalent to the validity period on a NRSWA notice.  
	 
	The starting windows are;  
	• 5 days for major and standard activities  
	• 2 days for minor activities. 
	 
	When the activity commences, the activity promoter shall   submit the Actual Start of activity notice, setting out the Actual Start of the activity, and the duration must be the same as that given in the 
	permit. The permit end date is automatically adjusted to allow the agreed duration if the activity starts on any day up to the last day of the starting window. The duration applies to continuous calendar days and, once the activity starts, the activity promoter has only the successive calendar days in duration in which to complete the activity subject to the conditions applicable granted within the permit. 
	 
	5.16 Works Clear 
	 
	A Works Clear notice is used following an interim reinstatement. Works Clear must be given no later than the end of the working day following the one on which the activity was cleared. Where the activity is completed in different phases such as interim and permanent reinstatement, there will be a need for separate permits for each phase. In no circumstances should permits be sought for more than one phase. 
	 
	All spoil, excess materials, stores and all signing, lighting and guarding must be removed from site before the activity can be regarded as completed for a works clear notice. A new permit will be required for any subsequent phases such as to complete the permanent reinstatement. 
	 
	5.17 Works Closed 
	 
	A Works Closed notice is used following permanent reinstatement. The Notice of Works Closed must be given by the end of the next working day following the day on which the activity was closed.  
	All spoil, excess materials, stores and all signing, lighting and guarding must be removed from site before the activity can be regarded as completed for a Works Closed Notice. If temporary road markings have been used, then the activity is not complete until the permanent markings are applied and the activity duration should also cover this period. 
	 
	5.18 Application Requirements  
	 
	Each application for a permit must include the information indicated in Section 7.  
	 
	6 Permits – Types  
	 
	6.1 Types covered by the Permit Scheme  
	 
	There are two types of permit covered by the Permit Scheme as set out below.  
	 
	6.2 Provisional Advance Authorisation (PAA)  
	 
	PAA’s, are a means of enabling significant activities to be identified, co-ordinated and programmed in advance by allowing activities to be provisionally planned in by the activity promoters, pending the Permit Authority’s subsequent decision on whether, and with what conditions, to grant a permit for the activities.  
	An activity promoter who wishes to undertake Major Activities (see 6.5 below) on a specified street shall apply for a PAA at least 3 months in advance of those activities starting on the highway, or as agreed with the Permit Authority. Subsequent applications for permits for Major Activities that have not been preceded by a PAA will not be accepted by the Permit Authority.  
	 
	Each application for a PAA will be limited to one street.  
	 
	An application for a PAA must include a full description of the activity and specify start and end dates, although the start date may be considered as provisional and can be amended in the application for a final permit with full justification of the amendment of the start and end dates.  
	 
	A fee will be charged for a PAA in addition to the fee which is charged for the issue of the major permit unless other conditions have been met by pre-agreement with the Permit Authority. 
	 
	The granting of a PAA does not prevent the Permit Authority from subsequently refusing to grant a major permit to which the PAA relates, if circumstances should change.  For major works to commence the promoter will be required to provide the final detailed information in support of the application for a permit at least 10 days before the activity is due to commence unless otherwise agreed. 
	 
	6.3 Permits 
	 
	Permits are the full permit applications with final details for all registerable activities on the specified street. The information which shall accompany a permit is set out in Section 7 and wherever practicably possible be supplied using the latest EToN system and in any event within the timescales as set out within Section 7.22. 
	 
	Promoters should note that in line with Regulation 9(9) of the regulations  the Permit Scheme requires applicants to copy any permit applications to any Authority, statutory undertaker or other relevant body that has requested to see notices or permit application on certain streets. 
	 
	The minimum timescales are set out in section 7.22 however promoters are encouraged to contact the Permit Authority early so that conditions can be discussed and, if possible, an agreement can be reached so that the application is approved quickly. 
	 
	6.4 Classes covered by the Permit Scheme  
	 
	There are four classes of permit covered by the Permit Scheme as set out below. 
	 
	6.5 Permit for Major Activities  
	 
	Major Activities are those which;  
	 
	 have been identified in an activity promoters’ annual operating programme or, if not identified in that programme, are normally planned or known about at least six months in advance of the proposed date of the activity  
	 have been identified in an activity promoters’ annual operating programme or, if not identified in that programme, are normally planned or known about at least six months in advance of the proposed date of the activity  
	 have been identified in an activity promoters’ annual operating programme or, if not identified in that programme, are normally planned or known about at least six months in advance of the proposed date of the activity  


	 
	 other than immediate activities, require a temporary traffic regulation order (TTRO) (i.e. not a temporary traffic notice) under the Road Traffic Regulation Act 1984 for any other activities  
	 other than immediate activities, require a temporary traffic regulation order (TTRO) (i.e. not a temporary traffic notice) under the Road Traffic Regulation Act 1984 for any other activities  
	 other than immediate activities, require a temporary traffic regulation order (TTRO) (i.e. not a temporary traffic notice) under the Road Traffic Regulation Act 1984 for any other activities  


	 
	 other than immediate activities, have a duration of 11 working days or more.  
	 other than immediate activities, have a duration of 11 working days or more.  
	 other than immediate activities, have a duration of 11 working days or more.  


	 
	 Major Activity Permits are usually required for the most significant activities on the highway, as Permit Authorities will generally need the most advance notice in for such activities. This is why it is expected that Permit Authorities will choose to incorporate the requirement to obtain a provisional advance authorisation (PAA) as part of the application process for a Major Activity Permit. This should incorporate a minimum of three months advance notice of the proposed activity, to enable appropriate p
	 Major Activity Permits are usually required for the most significant activities on the highway, as Permit Authorities will generally need the most advance notice in for such activities. This is why it is expected that Permit Authorities will choose to incorporate the requirement to obtain a provisional advance authorisation (PAA) as part of the application process for a Major Activity Permit. This should incorporate a minimum of three months advance notice of the proposed activity, to enable appropriate p
	 Major Activity Permits are usually required for the most significant activities on the highway, as Permit Authorities will generally need the most advance notice in for such activities. This is why it is expected that Permit Authorities will choose to incorporate the requirement to obtain a provisional advance authorisation (PAA) as part of the application process for a Major Activity Permit. This should incorporate a minimum of three months advance notice of the proposed activity, to enable appropriate p


	end dates. 
	end dates. 
	end dates. 


	 
	6.6 Permit for Standard Activities  
	 
	Standard Activities are those activities, other than immediate or major activities, that have a planned duration of between 4 and 10 days inclusive. Activities lasting less than 10 days but which require a TRO, such as a temporary road closure, or are part of the promoters operating programme will be classified as Major Activities and will be subject to the application process for a Major Activity. (See Section 7 for application process). However, as per DfT Guidelines may be subject to reduced fees for Non
	 
	An application for a Standard Activity Permit shall be submitted to the Permit Authority in accordance with the timescales given in 7.22 below and must include a description of the proposed activity together with the proposed start and end dates of the activity.  
	 
	6.7 Permit for Minor Activities  
	 
	Minor Activities are those activities, other than immediate or major activities, where the planned working duration is 3 days or less. An application for a Minor Activity Permit shall be submitted to the Permit Authority in accordance with the timescales given in 7.22 below and must include a description of the proposed activity together with the proposed start and end dates of the activity.  
	 
	6.8 Permit for Immediate Activities  
	 
	Immediate Activities are those which;  
	 
	a) are emergency activities as defined in section 52 of NRSWA 
	a) are emergency activities as defined in section 52 of NRSWA 
	a) are emergency activities as defined in section 52 of NRSWA 


	 
	b) are activities (not being emergency activities) which are required; 
	b) are activities (not being emergency activities) which are required; 
	b) are activities (not being emergency activities) which are required; 


	 
	 to prevent or put an end to an unplanned interruption of any supply or service provided by the works promoter 
	 to prevent or put an end to an unplanned interruption of any supply or service provided by the works promoter 
	 to prevent or put an end to an unplanned interruption of any supply or service provided by the works promoter 


	 
	 to avoid substantial loss to the promoter in relation to an existing service 
	 to avoid substantial loss to the promoter in relation to an existing service 
	 to avoid substantial loss to the promoter in relation to an existing service 


	 
	 to reconnect supplies or services where the promoter would be under a civil or criminal liability if the reconnection is delayed until after the expiration of the appropriate permit period. 
	 to reconnect supplies or services where the promoter would be under a civil or criminal liability if the reconnection is delayed until after the expiration of the appropriate permit period. 
	 to reconnect supplies or services where the promoter would be under a civil or criminal liability if the reconnection is delayed until after the expiration of the appropriate permit period. 


	 
	c) Includes the activity that cannot reasonably be severed from such activities 
	c) Includes the activity that cannot reasonably be severed from such activities 
	c) Includes the activity that cannot reasonably be severed from such activities 


	 
	Given the nature of Immediate Activities, the activity may commence without a permit. However, where it is necessary to carry out immediate activities requiring traffic control on traffic sensitive streets, where indicated on the ASD, promoters of such activities must contact the Permit Authority by telephone immediately, and in any case must apply to the Permit Authority within 2 hours of the activity starting. Immediate activities will be subject to relevant conditions 
	 
	Remedial works for dangerous defects may be classed as emergency works. 
	 
	6.9 Burden of Proof 
	 
	The activity description must clearly justify why the activity is immediate. 
	 
	If the Permit Authority disputes whether an activity, or part of an activity, is immediate, the promoter must demonstrate, conclusively that it is. Those elements of the activity, which could be subject to the normal application period, cannot be included in the immediate category. Failure to do so will constitute an offence and appropriate enforcement action will be taken by the Permit Authority.  This may include, but is not limited to the revocation of the permit and the requirement to resubmit against t
	 
	7. Making a Permit Application  
	 
	7.1 Permit Authority Requirements  
	 
	Any promoter of specified activities who wishes to carry out such an activity on a specified street must first obtain a permit from the Permit Authority. The permit will allow the promoter to; 
	 
	 carry out the specified activity, 
	 carry out the specified activity, 
	 carry out the specified activity, 

	 at the specified location, 
	 at the specified location, 

	 between the dates shown, 
	 between the dates shown, 

	 subject to any conditions the authority may require to be included. 
	 subject to any conditions the authority may require to be included. 


	 
	Permit applications must contain the required level of information in order for the Permit Authority to properly assess the application and if necessary request that appropriate conditions be attached. 
	 
	Permit application timings will vary according to the proposed activity however where early applications are received the Permit Authority will be able to give better advice in relation to the use of conditions, requirements and deliver more effective coordination. 
	 
	Where the activity is dependent on a TTRO, temporary traffic signal approval or the suspension of parking regulations, the relevant timescales should be taken into account and applicants are advised to submit their requests for TTROs and/or temporary traffic signal approval when applying for a PAA or Forward Planning Notification. The application process will begin when the Permit Authority receives the applications, as defined in the EToN Specifications, not when the permit application is sent.  
	  
	7.2 Submitting an Application  
	 
	Permit and PAA applications should be made electronically, as set down in EToN, unless there is a failure in the electronic system or the activity promoter does not have access to electronic systems, in which case an alternative application methods such as e-mail, post, hand, fax will be acceptable but this must be pre-agreed in writing with the Permit Authority. In these instances the definitive format of both paper and electronic permit applications must comply with that given in the current EToN Technica
	 
	Where an alternative to EToN is being used, the pre-agreement must include how the receipt of the permit/variation application and the associated responses are to be made to ensure no misunderstanding of receipt and response times.  
	 
	7.3 System Failure  
	 
	In the event of a system failure, activity promoters shall adopt the Technical Specification procedure for EToN or its successors. 
	 
	FPN’s, Section 74 charges and any other penalties that result due to system failures may be  waived at the discretion of the Middlesbrough Borough Council. However, activity promoters must inform the Permit Authority about system failures immediately and get an agreement in principle to avoid the creation of FPNs and Section 74 charges in advance.  
	 
	7.4 Compliance with EToN  
	 
	All applications must comply with the definitive format and content given in the current Technical Specification -  EToN or its successors. 
	 
	7.5 Use of Plain English  
	 
	The description of activities must be in plain English, avoiding industry specific jargon.  A standard description used consistently with added text for exceptions which will allow for quicker analysis of applications and ongoing coordination. 
	 
	7.6 One application per street  
	 
	Each application shall refer to activities in only one street and for one activity only; multiple activities MUST NOT be grouped under one permit. Where a project covers more than one street, all related applications must be cross-referenced and the project reference included on each application.  
	 
	7.7 Activities covering several streets  
	 
	Where the specified activity, as part of the same project involves a number of specified streets, a separate PAA and/or permit will be required for each street. Permit applications for specified activities covering more than one specified street shall be cross-referenced to all related applications. Fees which involve several permits may be subject to a discount (refer to section 12.5 for information on discount and incentive options) if the applications are submitted together and cross referenced. For cons
	 
	7.8 Notification to Interested Parties  
	 
	Where the ASD indicates other interested parties, Provisional advance applications and permit applications shall be copied to those parties.  
	 
	7.9 Consultation Requirements  
	 
	Activity promoters must carry out necessary consultations as set down in sections 88, 89 and 93 (as amended) and sections 90 and 91 of the NRSWA.  
	 
	7.10 Restriction on Activities  
	 
	Where an activity promoter wishes to apply for a permit to carry out specified activities on a specified street where a notice has been issued under Sections 58 or 58A of NRSWA, and the activities are not covered by the specific exemptions of that notice, the activity promoter must make an application for the Permit Authority’s consent specifying the grounds on which the consent is sought. If the consent is given, then the Permit Authority will provide an agreement reference number. This agreement reference
	 
	7.11 Contact Person  
	 
	Each permit application must include the contact details of the person appointed by the activity promoter to deal with any problems that may occur during the activity, including any provision made for out of hours contact where required. Where collaborative works are to be performed, the identity of the lead promoter must be provided. 
	 
	7.12 USRN  
	 
	Each application must relate to a single street only. Where a single street on the ground has more than one USRN, separate permit applications will be required for each USRN to which an activity relates.  
	 
	7.13 Description of Activity and Collaborative Promoters 
	 
	For all works a sufficiently detailed description of the activity, clearly setting out what the works are, and their purpose must be provided to allow the Permit Authority to assess the likely impact of the activity.  Where collaborative working is proposed the promoter must provide a detailed description of the collaborative scheme of the works.  
	 
	7.14 Location  
	 
	The activity promoter must provide accurate location details using a spatial feature (point, line or polygon) covering the extent of the works based on National Grid References (NGR). In the case of small excavations, an NGR should be given for the centre of the excavation; for larger works, a polygon representing the works footprint is required. In addition, dimensions should be given of the space that will be taken up by the activity in the street, including space for the storage of plant/materials, activ
	 
	If any NGR contained within a permit application is considered to be inaccurate or misleading the application may be refused. 
	 
	Major works – Start and end NGR’s must be supplied, however a poly line is desirable particularly if proposed works areas or trenches are not in a straight line and follow a road or require a road crossing. 
	 
	Standard, Minor, Immediate – A centre point must be provided as a minimum, however a poly line is desirable if; 
	 the activity area or trench is expected to be more than 10m in length 
	 the activity area or trench is expected to be more than 10m in length 
	 the activity area or trench is expected to be more than 10m in length 

	 there are multiple separate locations on the same street   
	 there are multiple separate locations on the same street   

	 proposed works areas or trenches are not in a straight line and follow a road or require a road crossing. 
	 proposed works areas or trenches are not in a straight line and follow a road or require a road crossing. 


	 
	NGR’s must be supported by the notice location text facility as defined in the EToN technical specification and must contain relevant and detailed information specific to the application including but not necessarily limited to the following; 
	 
	 house names and numbers 
	 house names and numbers 
	 house names and numbers 

	 proximity to fixed points where house names and numbers cannot be obtained (e.g. distances from junctions or lamp columns) 
	 proximity to fixed points where house names and numbers cannot be obtained (e.g. distances from junctions or lamp columns) 


	 
	If the activity location description of the proposed permit is considered to be inadequate for any reason the application may be refused. 
	 
	7.15 Timing and Duration  
	 
	The permit will allow an activity to be carried out for a specific duration between the start and end date on the permit (allowing for the starting window on the start date where that applies). A promoter working outside those dates will not have a valid permit and will be committing an offence.  If the activity cannot commence on the proposed start date and a variation is required the promoter must inform the Permit Authority no later than the preceding day by telephone and an agreement made.  There is no 
	 
	The permit will not be valid before the start date on the permit and will cease to be valid once the end date (adjusted in line with the starting window if appropriate) has passed, unless a variation has been granted. 
	 
	 
	7.16 Illustration  
	 
	PAA’s, PA’s and any other activities that pose disruption as directed by the Permit Authority should be accompanied by an illustration(s) of the activity and should include details of the activity, and the extent of highway occupancy. The illustration may comprise plans, sections, digital photographs and similar material. Illustrations may also be submitted with the application for standard activities located on a designated traffic sensitive street and streets of engineering difficulty.  
	 
	Illustrations should be sent via EToN as an attachment wherever possible. 
	 
	7.17 Techniques to be used for Underground Activities – Methods 
	 
	Details of the planned techniques, including open cut, trench share, minimum dig technique or no dig must be provided. This information may be included in the EToN Excavation Type Code that is provided for this purpose and supplemented in the description field if necessary. 
	 
	7.18 Traffic Management, Parking and Traffic Regulation Orders (TROs)  
	 
	The activity promoter must supply full details of the traffic management proposals, including any requirement for action by the local Permit Authority such as the need for TTROs ) under s14(1) of the Road Traffic Regulation Act 1984 (RTRA) or (where the Council is prepared to do so) a Temporary Traffic Notice under s14(2) of RTRA, or  approval for portable light signals. In the case of the suspension of a parking bay being required, the activity promoter should make an application to the Parking Manager.  
	 
	Applicants should be aware that such applications may involve additional costs and activity promoters should familiarise themselves with the timescales and procedures relating to such applications. 
	 
	Any requirement for action on the part of the Permit Authority, including but not limited to those listed below must be included within the application; 
	 
	 the need to make TTROs  
	 the need to make TTROs  
	 the need to make TTROs  

	 notice to suspend parking restrictions 
	 notice to suspend parking restrictions 

	 to give approval for all portable traffic signals 
	 to give approval for all portable traffic signals 


	 
	A PAA must specify that an application has been made to the relevant Authority for a TTRO where one is required. 
	 
	The follow up Major Works PA must confirm that a TTRO has been made by that relevant Authority. 
	 
	An associated traffic management plan for traffic sensitive streets must be provided with the application, together with the justification for use of  portable traffic signals.  The costs associated with these are not within the scope of the permit fees and will be applied separately.  
	 
	7.19 Public Transport 
	 
	If the proposed activities are likely to have an effect on public transport operators the promoters should have liaised with the operators to consider what measures could be taken to mitigate any adverse impact on public transport. The promoter should include information of such discussions and actions with their application. 
	Where bus stops need to be closed or relocated then the existing application process should be followed and evidence attached to the permit application. 
	 
	7.20 Reinstatement Type  
	 
	Permit applications must indicate whether the proposed activity is intended to be completed with interim or permanent reinstatement or a mixture of both.  
	 
	Where the activity will be completed with a mixture of both interim and permanent reinstatement, the applicant must give details of where these methods will be used within the permit. These details can be provided in the form of text, either in the activity description or in the form of a comment.  
	 
	Where the activity is completed with an interim reinstatement, a separate permit application will be required for the permanent reinstatement where this is to be undertaken outside the duration of the permit.  
	 
	A Permit application requires a promoter to provide their best estimate of the excavation depth as part of the application. This estimate may be expressed as a range, but should nonetheless provide a meaningful indication of the nature and extent of activity involved.  
	 
	 
	7.21 Inspection Units  
	 
	The activity promoter is required to indicate the provisional number of estimated inspection units appropriate to the activity in accordance with the rules laid down in the relevant Code of Practice for Inspections and in the Street Works Inspection Fees (England) (2002)  and  any subsequent amendments to those regulations  
	7.22 Application and Response Times  
	 
	The Permit Scheme sets down the application and response times for dealing with permit applications and permit variation applications electronically in the table below. In all cases given in the table, the time period is measured from the time of receipt of the application by the Permit Authority. A “response” means a Permit Grant, Permit Refusal or a Permit Modification Request. In 
	the case of either of the latter two options where there are reasons why the permit cannot be granted in the terms applied for, the response terms will explain the reasons to the applicant and if relevant what needs to be altered to make the application acceptable.  
	 
	 
	Table
	TBody
	TR
	Span
	ACTIVITY TYPE 
	ACTIVITY TYPE 

	Minimum application periods ahead of proposed start date 
	Minimum application periods ahead of proposed start date 

	Minimum period before permit expires for application for variation (including extension) 
	Minimum period before permit expires for application for variation (including extension) 

	Response times for issuing a permit or seeking further information or discussion 
	Response times for issuing a permit or seeking further information or discussion 

	Response times to applications for permit variations 
	Response times to applications for permit variations 


	TR
	Span
	 
	 

	Application for provisional advance authorisation 
	Application for provisional advance authorisation 

	Application for permit 
	Application for permit 

	Application for provisional advance authorisation 
	Application for provisional advance authorisation 

	Application for permit 
	Application for permit 

	 
	 


	TR
	Span
	Major 
	Major 

	3 Months 
	3 Months 

	10 Days 
	10 Days 

	2 days or 20% of the original duration whichever is longest 
	2 days or 20% of the original duration whichever is longest 

	1 calendar month 
	1 calendar month 

	5 days 
	5 days 

	2 days 
	2 days 


	TR
	Span
	Standard 
	Standard 

	n/a 
	n/a 

	10 Days 
	10 Days 

	n/a 
	n/a 

	5 days 
	5 days 


	TR
	Span
	Minor 
	Minor 

	n/a 
	n/a 

	3 Days 
	3 Days 

	n/a 
	n/a 

	2 days 
	2 days 


	TR
	Span
	Immediate 
	Immediate 

	n/a 
	n/a 

	2 Hours after 
	2 Hours after 

	n/a 
	n/a 

	2 days 
	2 days 




	 
	Without a prior telephone call, the minimum period to apply electronically for a permit variation (extension) before the permit expires is 2 days or 20% of the original duration. 
	 
	7.23 Decision making 
	 
	The Permit Authority when making a decision on an application will act reasonably and in accordance with the statutory duty to co-ordinate and manage the network and also in line with the objectives of the scheme. 
	 
	When reaching a decision, the Permit Authority will consider all aspects of the proposed activity and other influences that may affect the traffic flow.  These will include but will not be limited to; 
	 
	 the network capacity 
	 the network capacity 
	 the network capacity 

	 safety 
	 safety 

	 the scope for collaborative working 
	 the scope for collaborative working 

	 the overall effect on the local and regional highway network 
	 the overall effect on the local and regional highway network 

	 the local residents 
	 the local residents 

	 appropriate technique and arrangements 
	 appropriate technique and arrangements 

	 working arrangements 
	 working arrangements 

	 environmental impacts 
	 environmental impacts 

	 public transport. 
	 public transport. 


	 
	7.24 Approval of a Permit Application 
	 
	If the Permit Authority is content with the proposal it will grant the permit within the timescales detailed in the table in 7.22. The permit will be granted based solely on the details provided in the application that is being granted including associated documentation, cross referenced sites and any conditions. The permit will be granted in accordance with the EToN technical Specification. 
	 
	7.25   Modification of a Permit Application 
	 
	If it is necessary to seek further clarification of the information contained in the application then the Permit Authority will endeavour to resolve this within the mandatory response times so that the estimated start date and duration of the original application remains.  
	 
	The Permit Authority will submit a Modification Request to allow the activity promoter the opportunity to make amendments to their application and resubmit this within the required timeframe.  
	 
	As long as the timeframes are met, the original start and end dates of the first application can be kept and no early start agreements are required.  
	 
	If the matter cannot be resolved satisfactorily within the timeframes or the response period then the Permit Authority will refuse the application.  
	 
	If the Modification Application is not subsequently submitted within the required timeframes then in accordance with regulation 16(3) of the regulations the Permit Authority will consider the application refused.  
	 
	The EToN technical specification sets out the requirements and timelines in more detail. 
	 
	7.26 Refusal of a Permit Application  
	 
	The Permit Authority cannot refuse legitimate activities, but reserves the right to refuse an application for a PAA or PA where it considers that any element of the permit application is not acceptable. 
	 
	In these cases the Permit Authority will clearly state the reasons for refusal within the required response times and if necessary the aspects which require modification. 
	 
	A promoter may cancel the application at any point before the works has started by way of an EToN electronic works notice or if EToN is not being used the pre-agreed methodology. At any point up to the point until the permit has been granted no fee will be charged for the cancellation or withdrawal, however if the permit has been granted prior to the cancellation or withdrawal the fee will be charged regardless. 
	 
	There is no legislation that states that a promoter has to respond to a works comment however is strongly recommended that communications between both promoter and Permit Authority are maintained in these situations as the timescales for permit responses remain valid and if agreement cannot be reached the Permit Authority may have no option but to refuse a permit to avoid the potential for a deemed permit. 
	 
	Permit applications can be refused, but are not limited to the following reasons; 
	 
	 Overlapping activities – Where other activities are due to take place in the same street or other streets affected by the proposed activity. In which case the Permit Authority may request the promoter to consider collaborative working as an alternative. 
	 Overlapping activities – Where other activities are due to take place in the same street or other streets affected by the proposed activity. In which case the Permit Authority may request the promoter to consider collaborative working as an alternative. 
	 Overlapping activities – Where other activities are due to take place in the same street or other streets affected by the proposed activity. In which case the Permit Authority may request the promoter to consider collaborative working as an alternative. 


	 
	 Timing and duration – A promoter must ensure that when making an application that the proposed duration of the activity takes into account both the legitimate need to complete the activity in an efficient and economic manner and the legitimate interest of other users of the highway. 
	 Timing and duration – A promoter must ensure that when making an application that the proposed duration of the activity takes into account both the legitimate need to complete the activity in an efficient and economic manner and the legitimate interest of other users of the highway. 
	 Timing and duration – A promoter must ensure that when making an application that the proposed duration of the activity takes into account both the legitimate need to complete the activity in an efficient and economic manner and the legitimate interest of other users of the highway. 


	 
	 Location – This would only apply in relation to new apparatus and where disruption would be reduced by installing the apparatus in an alternative street and where it is reasonable to use the alternative street.  
	 Location – This would only apply in relation to new apparatus and where disruption would be reduced by installing the apparatus in an alternative street and where it is reasonable to use the alternative street.  
	 Location – This would only apply in relation to new apparatus and where disruption would be reduced by installing the apparatus in an alternative street and where it is reasonable to use the alternative street.  


	 
	8 Issue of Permits  
	 
	8.1 Timing of Permit Issue  
	 
	Where the Permit Authority is content that all aspects of the permit application meet the criteria of the scheme, it will issue a permit within the response times detailed in 7.22.  
	 
	8.2 Issue of Permit  
	 
	A permit will be issued electronically (and copied to Interested Parties) in accordance with the formats given in the Technical Specification for EToN or its successors, with the details placed on the permit register, the permit will reference in detail the activity it allows and its duration.  
	 
	In case of an EToN system failure, and if the Permit Authority has been made aware of the system failure the Permit Authority will contact the activity promoter and agree an alternative method by which permit should be sent. 
	 
	8.3 Inclusion of Conditions  
	 
	A permit granted notice will be issued to the activity promoter for every permit and will reference all of the conditions identified in the permit.  
	 
	 
	8.4 Permit unique reference number  
	 
	In accordance with Regulation 12 of the regulations and as allowed in the EToN technical specification each permit must have a unique reference number. For all permits it is a requirement that where there is any other linked permits, references to those other linked permits must be included with the permit. 
	 
	A valid unique permit reference number shall be prominently displayed on the site information board in line with the conditions. 
	 
	8.5 Amendment to the original application  
	 
	Where the Permit Authority requests further conditions are added to the permit, which effectively amends the details of the original application, the activity promoter shall amend and resubmit a revised application. There will be no charge for the variation if instigated by the Permit Authority. If the variation is instigated by the promoter variation charges will apply if the original preceding application has been granted.  
	 
	8.6 Right of appeal  
	 
	The activity promoter has a right of appeal, in accordance with the dispute resolution process set down in the Code of Practice for the Co-ordination of Street Works and Works for Road Purposes and Related matters - October 2012 and its successors”.Should it not be possible to reach a satisfactory resolution in discussions with the Permit Authority. In these cases activities should not 
	commence or it will be necessary for them to be stopped until the issues are resolved. In the cases of an immediate activity, stopping the activity is subject to safety and legal considerations. 
	 
	8.7 Permit application Deemed to be approved  
	 
	If the Permit Authority fails to reply to an application for a permit or PAA within the designated response times, the permit or PAA is deemed to be granted in the terms of the latest version of the application. The proposed start and end dates, description, location, duration, traffic management, etc. will be included in the permit and associated conditions for the activity and will then be binding on the activity promoter in the same manner as if the permit had been granted within the timescale. Breaching
	 
	9. Reviews, Variation and Revocation of Permits and Permit Conditions  
	 
	9.1 Permit Authority Powers  
	 
	Within the Permit Scheme, and in accordance with Regulation 15 of the regulations the Permit Authority has the power to review, vary or revoke permits and permit conditions on its own or at an activity promoter’s initiative. However, the Permit Authority is under no obligation to let activities run beyond the permitted period and any activities which exceed the allowable duration will be subject to overrun charges under Section 74 of NRSWA.   
	 
	9.2 Changes to a Provisional Advance Authorisation  
	 
	A PAA cannot be varied. Where a PAA has been given and a full permit has not been issued and the proposals change, the activity promoter must inform the Permit Authority immediately of the proposed changes and a revised application for a PAA should be made.  
	 
	 
	9.3 Avoidance of a Criminal Offence  
	 
	Permit variations should be sought as soon as changes are identified to avoid a criminal offence being committed by activities being undertaken without a permit or outside of the conditions associated with that permit.  
	 
	9.4 Timing of Permit Variations  
	 
	Applications for permit variations may be made at any time after the permit has been issued and before or during the activity itself. Applications must not be made after the end date has passed (no variation for an extension after the end date is allowed).  
	 
	9.5 Electronic Application for a Variation  
	 
	Where the existing permit has more than 20% of its duration or more than two activity days to run, whichever is the longer, the activity promoter shall apply for a variation electronically.  
	 
	9.6 Telephone Application for a Variation  
	 
	Where the criteria in 9.5 are not met, the activity promoter shall first telephone the Permit Authority to ascertain whether the Permit Authority is prepared to grant a variation and only then apply, again electronically, if the Permit Authority has agreed quoting the agreement reference. 
	 
	9.7 Systems Failure 
	 
	In the event of a system failure, activity promoters shall adopt the EToN Technical Specification procedure.  
	 
	FPN’s, Section 74 charges and any other penalties that result due to system failures may be waivered. However, activity promoters must inform the Permit Authority about system failures immediately and get an agreement in principle to avoid the creation of FPNs and Section 74 charges in advance.  
	 
	9.8 Variations for Immediate Activities  
	 
	In the event of immediate activities requiring a series of fault-finding excavations or openings, the following procedure shall apply where it is necessary to undertake activities beyond the initial excavation or opening that was indicated in the first permit application. For immediate activities, the activity promoter will submit the first permit application within two hours of starting the activity. That first permit application will contain the location of the initial excavation or opening. 
	 
	 For any further excavations or openings on the same street within 50 metres of the original excavation or opening, the activity promoter will telephone the Permit Authority with the new location. No permit variation will be needed and no variation charge will apply. 
	 For any further excavations or openings on the same street within 50 metres of the original excavation or opening, the activity promoter will telephone the Permit Authority with the new location. No permit variation will be needed and no variation charge will apply. 
	 For any further excavations or openings on the same street within 50 metres of the original excavation or opening, the activity promoter will telephone the Permit Authority with the new location. No permit variation will be needed and no variation charge will apply. 


	 
	 the activity promoter will telephone the Permit Authority to apply for a permit variation for the first excavation in each subsequent 50 metre band away from the original excavation or opening in the same street, i.e. 50-100 metres, 100-150 metres, etc. Standard permit variation charges will apply.  
	 the activity promoter will telephone the Permit Authority to apply for a permit variation for the first excavation in each subsequent 50 metre band away from the original excavation or opening in the same street, i.e. 50-100 metres, 100-150 metres, etc. Standard permit variation charges will apply.  
	 the activity promoter will telephone the Permit Authority to apply for a permit variation for the first excavation in each subsequent 50 metre band away from the original excavation or opening in the same street, i.e. 50-100 metres, 100-150 metres, etc. Standard permit variation charges will apply.  


	 
	 if the search carries into a different street or a new USRN (including if the street changes to a different street/Permit Authority), then a new and separate permit application will be required. 
	 if the search carries into a different street or a new USRN (including if the street changes to a different street/Permit Authority), then a new and separate permit application will be required. 
	 if the search carries into a different street or a new USRN (including if the street changes to a different street/Permit Authority), then a new and separate permit application will be required. 


	 
	 if the activity promoter cannot contact the Permit Authority by telephone, it should record the fact and send the message electronically by means of a comment. Conditions for these activities may be varied to take into account the fact that a new location, even within the permitted bands, may be more disruptive.  
	 if the activity promoter cannot contact the Permit Authority by telephone, it should record the fact and send the message electronically by means of a comment. Conditions for these activities may be varied to take into account the fact that a new location, even within the permitted bands, may be more disruptive.  
	 if the activity promoter cannot contact the Permit Authority by telephone, it should record the fact and send the message electronically by means of a comment. Conditions for these activities may be varied to take into account the fact that a new location, even within the permitted bands, may be more disruptive.  


	 
	9.9  Information required for Permit Variation application  
	 
	Applications for permit variations must contain the following information as applicable to the variation application, although not limited to; 
	 
	 the revised timescale  
	 the revised timescale  
	 the revised timescale  


	 
	 any change to the description of the activity  
	 any change to the description of the activity  
	 any change to the description of the activity  


	 
	 a revised illustration 
	 a revised illustration 
	 a revised illustration 


	 
	 any change to the method of excavation  
	 any change to the method of excavation  
	 any change to the method of excavation  


	 
	 any variation to the depth of the excavation  
	 any variation to the depth of the excavation  
	 any variation to the depth of the excavation  


	 
	 any changes to the reinstatement method  
	 any changes to the reinstatement method  
	 any changes to the reinstatement method  


	 
	 any changes to the conditions, if applicable  
	 any changes to the conditions, if applicable  
	 any changes to the conditions, if applicable  


	 
	 any changes to the Traffic Management 
	 any changes to the Traffic Management 
	 any changes to the Traffic Management 


	 
	 any change to the actual location of the excavation from that stated on the original application. 
	 any change to the actual location of the excavation from that stated on the original application. 
	 any change to the actual location of the excavation from that stated on the original application. 


	 
	9.10 Review of Permit by Permit Authority due to circumstances beyond its control  
	 
	The Permit Authority may review the permit and associated conditions in the event of a change in circumstances beyond its control having a significant disruptive effect at the location of the activity. The Permit Authority’s policy regarding the circumstances in which it will review, vary or revoke permits on its own initiative is given in Appendix B.  
	 
	No fee will apply for permit variations initiated by the Permit Authority unless, at the same time, the activity promoter applies for permit variations which are not the result of the circumstances causing the Permit Authority’s action.  
	 
	9.11 Review of Permit due to non-compliance by the Activity Promoter  
	 
	If the Permit Authority considers that an activity promoter is failing to comply with the conditions of a permit, then it may issue an FPN or revoke the permit. Before revoking a permit, the Permit Authority will contact the activity promoter to inform them of its intention and discuss situation in the first instance. 
	 
	9.12 Waiving of Fees  
	 
	If the Permit Authority has to revoke a permit through no fault of the activity promoter, no fee will be chargeable for a new permit.  
	 
	9.13 Revocation 
	 
	The Permit Authority can revoke a permit at its own initiative; in particular, it has the power to do so under Regulation 10(4) of the regulations where there has been a breach of a condition (which is also a criminal offence).  In such a circumstance the Permit Authority may use the provisions replacing Section 66 of NRSWA to clear the street if required, namely under Regulation 18 of the regulations. The Authority’s policy for revocation is written in Appendix B in accordance with Regulation 15(3) of the 
	 
	 as with variations, where the circumstances arise which cause the Authority to have to review the permit they concluded that the permit needs to be revoked rather than simply varied 
	 as with variations, where the circumstances arise which cause the Authority to have to review the permit they concluded that the permit needs to be revoked rather than simply varied 
	 as with variations, where the circumstances arise which cause the Authority to have to review the permit they concluded that the permit needs to be revoked rather than simply varied 


	 
	 revocation will be exceptional and will only happen when the circumstances could not have been reasonably predicted or where the impact is significant. 
	 revocation will be exceptional and will only happen when the circumstances could not have been reasonably predicted or where the impact is significant. 
	 revocation will be exceptional and will only happen when the circumstances could not have been reasonably predicted or where the impact is significant. 


	 
	No charge will be raised for the revocation if made at the Permit Authority’s own initiative.  If as a result of the revocation a promoter has to apply for a new permit there would be no fee for the new permit except where the permit is revoked as a consequence of any action or omission on the part of the promoter. 
	 
	Revocation will be used as an alternative to criminal action where it is reasonable taking into account the nature of the breach and where it is proportionate. 
	 
	Where the promoter disagrees with the Permit Authority decision in any of the above, the promoter has the option of invoking the dispute resolution procedure as detailed in Section 15. 
	 
	9.14 Continuation of an Activity when a Permit has been revoked  
	 
	An activity promoter will be committing an offence if it continues an activity when a permit has been revoked.  
	 
	10. Cancellation of a Permit  
	 
	10.1 Cancellation Process  
	 
	There is no mechanism for suspending or postponing a permit should the activity need to occur at a later date once a permit has already been granted.  In these circumstances a permit will require cancelling and re-applying and permit fees will apply for the new permit.  
	 
	If an activity promoter wishes to cancel a permit for which it has no further use, or withdraw a permit application that has been submitted, for which a permit has not yet been granted, it should use the cancellation process containing the relevant activity/works reference – see EToN Technical Specification.  
	 
	No fee is payable for cancellations unless the permit has already been granted in which case the fee will be chargeable. See Section 12.5 for circumstances where fee reductions apply. 
	 
	10.2 Continuing an Activity following cancellation of a Permit  
	 
	An activity promoter will be committing an offence if it continues an activity when a permit has been cancelled. 
	 
	11 Permit Conditions  
	 
	11.1 Condition classes  
	 
	The Permit Scheme will use the Statutory Guidance for Highway Authority Permit Schemes – Permit Scheme Conditions March 2015 and its successors.  In deciding which conditions should be applied the Permit Authority will consider the proposed activity’s potential to cause disruption.  Where possible, conditions attached to a permit will provide flexibility for the promoter by requiring an outcome rather than stipulating the method by which the work must be carried out. 
	 
	11.2 Breaching of Conditions  
	 
	If the Permit Authority considers that an activity promoter is failing to comply with the conditions of a permit, then it may revoke the permit. Before revoking a permit, the Permit Authority will contact the activity promoter to warn them of its intention and allow the situation to be discussed.  
	 
	Where it appears to the Permit Authority that a condition has been breached and that the activity promoter or a person contracted to act on its behalf has therefore committed an offence, it will take action as described in Section 17. 
	 
	11.3 Avoidance of conflict with other legislation  
	 
	The Permit Authority will endeavour to ensure that any conditions applied to a permit do not conflict with the activity promoter’s obligations under separate legislation. The activity promoter should bring such conflicts to the attention of the Permit Authority, who will then be responsible for resolving the issue with the other body and amending the permit conditions accordingly. If the activity promoter has safety concerns about conditions set by the Permit Authority, it should raise these concerns with t
	 
	All parties should promote safe working practices and act reasonably and responsibly. 
	 
	11.4 Permit Authority Imposed Conditions 
	 
	The Permit Authority may request that further conditions are applied prior to granting the permit.  The impositions of such conditions will be in full consultation with the promoter of the activity and they will be included in the modified application and the subsequent permit. 
	 
	The Permit Authority may also vary the conditions on a permit after it has been granted as an Authority imposed variation.  There will be no fee for these variations as set out in Section 12.4. 
	 
	11.5 Imposing Conditions upon Highway Authority Works Permits 
	 
	The Highway Authority will be subject to the same conditions in the same form and for the same reasons. 
	 
	12 Fees  
	 
	12.1 Permit Authority’s power to charge Fees  
	 
	To meet the costs of introducing and operating the Permit Scheme, Regulation 30 of the regulations gives the Permit Authority the power to charge a fee in respect of the following; 
	 
	 the application for a PAA 
	 the application for a PAA 
	 the application for a PAA 


	 
	 the granting of a permit  
	 the granting of a permit  
	 the granting of a permit  


	 
	 each occasion where there is a permit variation to the permit and or the conditions attached 
	 each occasion where there is a permit variation to the permit and or the conditions attached 
	 each occasion where there is a permit variation to the permit and or the conditions attached 


	 
	 where a permit variation would move an activity into a higher permit category, the activity promoter will be required to pay the difference between the permit categories as well as the permit variation fee.  
	 where a permit variation would move an activity into a higher permit category, the activity promoter will be required to pay the difference between the permit categories as well as the permit variation fee.  
	 where a permit variation would move an activity into a higher permit category, the activity promoter will be required to pay the difference between the permit categories as well as the permit variation fee.  


	 
	The current level of Permit fees, including variations reflect the cost of running the current noticing system.  Permit fees do not include costs charged or recoverable in relation to other consents or other requirements such as for TTRO’s or parking suspensions etc. 
	 
	Fees are payable by statutory undertakers but not the Highway Authority.  This is due simply to the fact that monies would circulate around the Highway Authority.  However to promote good practice the Permit Authority will use a shadow charging arrangement to show the cost of issuing permits to its own promoters both to help understand its own costs and to set alongside the costs to other promoters.   
	 
	12.2 Allowable Costs and Fees 
	 
	The income shall not exceed the total allowable costs prescribed in the Regulations.  The allowable costs of the complete scheme and its overall income have to be balanced.  This balance can be achieved over several years from commencement of the permit scheme.. 
	 
	Allowable costs are limited to the proportion of direct costs and overheads attributable to operating the scheme for undertakers and the element of those costs over and above the cost of the Authority’s co-ordination duty under NRSWA. 
	 
	This includes the cost of dealing with activities which required a permit but for which no permit was sought and proposed activities which would be subject to a permit but which do not lead to an application. 
	 
	Overheads can include but are not limited to; 
	 
	 Non salary staff related costs such as pensions and benefits 
	 Non salary staff related costs such as pensions and benefits 
	 Non salary staff related costs such as pensions and benefits 

	 Appropriate accommodation costs 
	 Appropriate accommodation costs 

	 Central services costs 
	 Central services costs 

	 An appropriate share of IT costs (software and hardware) 
	 An appropriate share of IT costs (software and hardware) 

	 General administration and management 
	 General administration and management 

	 Monitoring the permit system and KPI production 
	 Monitoring the permit system and KPI production 

	 Invoicing and debt recovery. 
	 Invoicing and debt recovery. 


	 
	12.3 Fee Policy  
	 
	The Permit Authority will charge undertakers for the actions set out in 12.1 and in accordance with 12.2. 
	 
	12.4 Where Fees will not be chargeable 
	 
	Fees will not be payable in the following circumstances; 
	 
	 Cancellation of a permit – prior to the Permit Authority’s granting, a promoter cancels the permit 
	 Cancellation of a permit – prior to the Permit Authority’s granting, a promoter cancels the permit 
	 Cancellation of a permit – prior to the Permit Authority’s granting, a promoter cancels the permit 

	 Refusal of permit or variation – where an application for a permit or variation is refused 
	 Refusal of permit or variation – where an application for a permit or variation is refused 

	 Revocation of permit – Where a permit is revoked on the Permit Authority’s own initiative and the promoter had to apply for a new permit there will be no fee for the new permit except where the original permit is revoked as a consequence of any action or omission on the part of the promoter. 
	 Revocation of permit – Where a permit is revoked on the Permit Authority’s own initiative and the promoter had to apply for a new permit there will be no fee for the new permit except where the original permit is revoked as a consequence of any action or omission on the part of the promoter. 

	 Authority imposed variation – For permit variations initiated by the Permit Authority, unless at the same time promoter seeks variations which are not the result of the circumstances causing the Permit Authority’s action (in which case the fee would be payable) 
	 Authority imposed variation – For permit variations initiated by the Permit Authority, unless at the same time promoter seeks variations which are not the result of the circumstances causing the Permit Authority’s action (in which case the fee would be payable) 

	 Deemed permit – Where the Permit Authority fails to respond to application for a permit within the relevant timescales and the permit is subsequently deemed to be granted. 
	 Deemed permit – Where the Permit Authority fails to respond to application for a permit within the relevant timescales and the permit is subsequently deemed to be granted. 


	 
	12.5 Circumstances where fees may be reduced 
	 
	Where Middlesbrough Council is satisfied that applications for two or more permits (including PAAs)  
	 are submitted within 3 working days of each other, beginning with the day on which the first permit application is received; and  
	 are submitted within 3 working days of each other, beginning with the day on which the first permit application is received; and  
	 are submitted within 3 working days of each other, beginning with the day on which the first permit application is received; and  

	 are the result of the applicant or applicants working together so as to produce the least impact for users of the its streets.  
	 are the result of the applicant or applicants working together so as to produce the least impact for users of the its streets.  


	 
	There will be a reduction of 30% from the permit or PAA fee. All applications, including the first to be received, must indicate that they are being submitted together (within 3 days).  
	 
	Where the Highway Authority Promoter is collaborating with Statutory Undertakers, those Undertakers will be eligible for the discount.  
	 
	Where works are undertaken wholly outside of traffic sensitive times on Traffic Sensitive Streets the Permit Authority may reduce the fee. 
	 
	A discount may be applied where it is demonstrated that an activity provides significant economic benefit to the local authority or Council. These will be agreed on an ad-hoc basis. 
	 
	12.6 Option to Waive or Reduce Fees  
	 
	The Permit Authority retains the option to waive or reduce fees at its discretion in other certain circumstances. 
	 
	12.7 Review of Fees  
	 
	The Permit Authority will review its level of fees in line with the regulations to ensure that the overall fee income does not exceed the allowable costs. In the event of a surplus the fee income will be applied towards the cost of the Permit Scheme in the next year and the fee levels adjusted accordingly. . However should the fees  be  showing not to be covering the allowable costs a review of the schemes prescribed costs will be carried out and a fee review undertaken in line with the appropriate legislat
	 
	The outcome of any fee reviews will be published and open to public scrutiny.  
	 
	12.8 Approved Level of Fees  
	 
	The current approved level of fees is included in the order made by the Middlesbrough Council for the Permit Authority to operate the Permit Scheme.  
	 
	13. Registers  
	 
	13.1 Register of Permits  
	 
	Part 7 of the Regulations and statutory guidance (Registers and record keeping related to a permit scheme) requires that the permit authority must maintain a register of each street covered by their scheme containing information with respect to all registerable activities on those streets. (Permit 
	Authorities still need to run a street works register required under s53 of NRSWA for any private streets and for any publicly maintained streets that are not included in the permit scheme). 
	 
	Permit management systems will receive applications electronically and this enables an authority to manage them together with other relevant information. Requirements for NRSWA registers are contained in the Code of Practice for Coordination of Street Works and Works for Road Purposes and Related Mattersand its successors. In the interests of consistency, Permit Authorities should ensure that all information held in permit registers is referenced to the Unique Street Reference Number (USRN) and be GIS (Geog
	 
	This permit scheme will comply with all requirements of the above regulations and associated Statutory Guidance and its successors. 
	 
	14. Monitoring  
	 
	14.1 Monitoring and Evaluating the Permit Scheme  
	 
	 
	The Permit Scheme will be evaluated after each of the first 3 years, then 3-yearly after that. Evaluations must be made available within 3 months of the yearly date on which the Permit Scheme came in to effect. The evaluation shall include consideration of:  
	 
	 Whether the fee structure needs to be changed in light of any surplus or deficit;  
	 Whether the fee structure needs to be changed in light of any surplus or deficit;  
	 Whether the fee structure needs to be changed in light of any surplus or deficit;  

	 The costs and benefits (whether or not financial) of operating the scheme; and  
	 The costs and benefits (whether or not financial) of operating the scheme; and  

	 Whether the Permit Scheme is meeting key performance indicators where these are set out in the Guidance.  
	 Whether the Permit Scheme is meeting key performance indicators where these are set out in the Guidance.  


	The outcome of each evaluation shall be made available to the persons referred to in regulation 3(1) of the regulations within three months of the relevant anniversary.  
	 
	Evaluation reports shall include measurement of success against the key objectives of this Permit Scheme and will follow the latest guidance. Such guidance and templates may change from time to time. Such a report may include the use of the following:  
	 
	 HAUC TPI (TMA Performance Indicators) measures as defined and agreed by the National Permit Forum which may be subject to change from time to time.  
	 HAUC TPI (TMA Performance Indicators) measures as defined and agreed by the National Permit Forum which may be subject to change from time to time.  
	 HAUC TPI (TMA Performance Indicators) measures as defined and agreed by the National Permit Forum which may be subject to change from time to time.  

	 Authority measures which will include further data collated by the Permit Authority to support the objectives of this scheme. Such measures will be defined and agreed by the National Permit Forum and as above, may be subject to change from time to time.  
	 Authority measures which will include further data collated by the Permit Authority to support the objectives of this scheme. Such measures will be defined and agreed by the National Permit Forum and as above, may be subject to change from time to time.  


	 
	14.2 Use of Key Performance Indicators (KPI) 
	 
	Every authority wishing to implement a permit scheme must indicate how they intend to demonstrate parity of treatment for promoters in its application. The DfT guidance for the development of permit schemes contains  KPIs, which may be used for this purpose. These KPIs may be amended, removed or replaced by future amendments to Permit Regulations. The scheme will always follow the latest KPI requirements.  
	 
	These KPIs apply to both road works and street works. KPI results will be produced on a monthly basis. Such KPIs may be redeveloped by the DfT and/or HAUC (England) and statutory guidance may be subject to change from time to time. 
	  
	The Permit Authority will remain committed to submitting the performance scorecard data to the DfT or any organisation nominated on a quarterly basis.  
	 
	 
	14.3 Presentation of KPIs  
	 
	The KPIs will be discussed at the regular activity promoter meetings as appropriate. In addition, the KPIs will be made available to any other person on request or the Permit Authority may wish to publish them on their website. If any promoter considers that they are not being treated in accordance with Regulation 40 of the regulators then they can take the matter up either through the regular promoter meetings or the dispute resolution procedures highlighted in Section 15. 
	 
	15. Disputes 
	 
	The TMA provides wide ranging powers to devise a reasonable and suitable dispute resolution procedure and to identify the stages at which it can be invoked.  As yet there are no prescribed procedures set out in statute for Permit Schemes. Therefore it is felt prudent to build on and use the arrangements already established in HAUC(England) and at local and national level. 
	 
	The Permit Authority and the promoters are expected to use their best endeavours to resolve disputes without the need for formal appeals using existing escalation processes through individual management structures.  However, it is recognised that this may not always be possible. If agreements cannot be reached on any matter arising under the terms of the Permit Scheme the dispute will be referred for review on the following basis: 
	 
	 Straightforward issues  
	 Straightforward issues  
	 Straightforward issues  


	Where the two parties consider that the issues involved in the dispute are relatively straightforward and can be referred to impartial members of the regional HAUC (that is those not representing the parties directly involved) for review.  That should take place within 5 working days of the referral.  It is recommended that the result is accepted as binding 
	 
	 Complex issues 
	 Complex issues 
	 Complex issues 


	If the parties think the issues are particularly complex, they should ask HAUC(England) to set up a review panel of four members comprising of two statutory undertakers and two Permit Authority representatives, one of which will be appointed chair by the HAUC(England) joint chairs. 
	 
	Each party will make all the relevant financial, technical and other information available to the review panel.  The review should take place within 10 days of the date on which the issue if referred to HAUC(England) and it is recommended that both parties accept the advice given by the review panel. 
	 
	15.1  Adjudication 
	 
	If an agreement cannot be reached and/or if one of the parties does not accept the ruling given as binding, then the dispute will be referred to independent adjudication on the proviso that the parties agree that the decision of the adjudicator is deemed to be final.  
	 
	The costs of the adjudication will be borne equally unless the adjudicator considers that one party has presented a frivolous case, in which case costs may be awarded against them.  Where this route is followed, the parties should apply to the joint chairs of HAUC (England) who will select and appoint the independent adjudicator from a suitable recognised professional body. 
	 
	If the parties do not agree that the decision of the adjudicator is deemed to be final the promoter will have the option of challenging the Permit Authority’s decision through the administrative court by way of judicial review. 
	 
	15.2 Arbitration 
	 
	Disputes relating to matters covered by the following sections of NRSWA may be settled by arbitration, as provided for in section 99 of NRSWA; 
	 
	 Section 58 (7A) – restriction on works following substantial road works; 
	 Section 58 (7A) – restriction on works following substantial road works; 
	 Section 58 (7A) – restriction on works following substantial road works; 

	 Section 58A – restriction on works following substantial street works; 
	 Section 58A – restriction on works following substantial street works; 

	 Section 61 (6) - consent to placing apparatus in protected streets 
	 Section 61 (6) - consent to placing apparatus in protected streets 

	 Section 62 (5) - directions relating to protected streets 
	 Section 62 (5) - directions relating to protected streets 

	 Section 74 (2) - charges for occupation of the highway where works are unreasonably prolonged 
	 Section 74 (2) - charges for occupation of the highway where works are unreasonably prolonged 

	 Section 74A (12) - charges determined by reference to duration of works 
	 Section 74A (12) - charges determined by reference to duration of works 

	 Section 84 (3) - apparatus affected by major works 
	 Section 84 (3) - apparatus affected by major works 

	 Section 96 (3) - recovery of costs or expenses. 
	 Section 96 (3) - recovery of costs or expenses. 


	 
	16. Related Matters and Procedures  
	 
	16.1 Permit Authority Contact Details  
	 
	The Permit Authority will publish their contact details, including out-of-working-hours, to their website and the NSG concessionaire’s website via the operational data batch file. 
	 
	16.2 Traffic Restrictions and Road Closures  
	 
	Provisions governing temporary road closures and traffic restrictions for works or other activities in the street are found in Sections 14 – 16 of the Road Traffic Regulation Act 1984, as amended by the Road Traffic (Temporary Restrictions) Act 1991, and Regulations made under the 1984 Act.  
	 
	 Where necessary or expedient action is needed the relevant Permit Authority may issue an Temporary Traffic Regulation Notice under section 14(2) of the Road Traffic Regulation Act 1984, imposing a short-term closure or restriction. Prior notice is not necessary. The notice is limited to 21 calendar days if there is a danger to the public or risk of serious damage to the road, independent of street works, a leaking gas main, for example. It can be extended by one further notice to a maximum of 42 days. The
	 Where necessary or expedient action is needed the relevant Permit Authority may issue an Temporary Traffic Regulation Notice under section 14(2) of the Road Traffic Regulation Act 1984, imposing a short-term closure or restriction. Prior notice is not necessary. The notice is limited to 21 calendar days if there is a danger to the public or risk of serious damage to the road, independent of street works, a leaking gas main, for example. It can be extended by one further notice to a maximum of 42 days. The
	 Where necessary or expedient action is needed the relevant Permit Authority may issue an Temporary Traffic Regulation Notice under section 14(2) of the Road Traffic Regulation Act 1984, imposing a short-term closure or restriction. Prior notice is not necessary. The notice is limited to 21 calendar days if there is a danger to the public or risk of serious damage to the road, independent of street works, a leaking gas main, for example. It can be extended by one further notice to a maximum of 42 days. The

	 In less urgent cases the Permit Authority may make a ‘temporary order’ TTRO under s14(1) of the Road Traffic Regulation Act 1984, which may remain in force for up to 18 months. This is limited to six months for footpaths, bridleways, restricted byways and byways open to all traffic.  
	 In less urgent cases the Permit Authority may make a ‘temporary order’ TTRO under s14(1) of the Road Traffic Regulation Act 1984, which may remain in force for up to 18 months. This is limited to six months for footpaths, bridleways, restricted byways and byways open to all traffic.  


	 
	A temporary notice and a temporary order may provide that restrictions have effect only when traffic signs are lawfully in place. This will help limit traffic disruption where activities progress along a length of road. In other extraordinary circumstances, the Road Traffic Regulation Act (1984), allows 
	the police to suspend designated street parking places temporarily to prevent or mitigate traffic disruption, or danger to traffic.  
	 
	 
	16.3 Temporary Notices  
	 
	This procedure will normally only apply to immediate activities. The Promoter will inform the relevant Permit Authority as soon as practicable if a closure or traffic restriction is needed. The Permit Authority will consult with the police and all relevant parties, and confirm, as soon as possible, whether or not a notice will be made. 
	 
	The Permit Authority will state in the notice; 
	 
	 the reason for issue  
	 the reason for issue  
	 the reason for issue  

	 its effect 
	 its effect 

	 alternative routes (where applicable) 
	 alternative routes (where applicable) 

	 the date and duration of the notice.  
	 the date and duration of the notice.  


	 
	The Permit Authority must also notify the emergency services and any other Permit Authority with roads that may be affected. This should be done on, or before, the day the notice is issued.  
	 
	16.4 Temporary Orders  
	 
	A temporary traffic regulation order is generally needed for planned activities in the street (except where the order follows a closure notice). If a closure order is needed, the Promoter should notify the Permit Authority at least three months in advance. This will allow the Authority time to consult, and to obtain approvals and advertise the order.  
	 
	Activities that require a temporary traffic order are automatically classed as major works and require at least three months’ notice for applying for a PAA, initially, and a temporary traffic order. The Promoter is required to submit all the information needed to justify a road closure together with the application for an order.  
	 
	16.5  Working near Rail Tracks  
	 
	Particular attention must be given to the possible effects of activities taking place at or in the vicinity of the railway. Promoters planning activities in such locations must refer to the advice of the Code of Practice for the Co-ordination of Street Works and Works for Road Purposes and Related matters and its successors, or as subsequently amended, which sets out Network Rail’s requirements.  
	 
	16.6  Vehicle parking at Street works and Road works  
	 
	16.6.1 Vehicle within Activity Site 
	 
	A works vehicle may be parked in an activity site provided that it is necessary for the carrying out of that activity. Basic site layouts are shown in the Code of Practice on Safety at Street Works and Road Works.  
	 
	A vehicle entirely within the coned-off area of the site may require a larger coned-off area than would otherwise be the case and should be considered within the permit application and associated conditions. 
	 
	16.6.2 Vehicle located outside Activity Site  
	 
	A vehicle parked outside an activity site has no special status and no exemption from parking enforcement.  
	 
	16.6.3 Implications  
	 
	When assessing the impact of activities, the parking of any vehicles associated with the activity must be taken into account. This is a particular problem for activities which, but for the presence of a works vehicle, would take place entirely within the footway. If a vehicle is parked adjacent to the activity, in a place which vehicles could not normally use, then it must be part of the activity site. It must be signed and guarded appropriately therefore the activity is then not wholly confined to the foot
	 
	 
	16.6.4  Parking Restrictions  
	 
	A TRO imposing parking restrictions on a particular street should already contain an exemption allowing for activities to take place in a parking bay. Promoters should check whether any further dispensation is required well before the activities are due to start.  
	 
	It will be a condition of a permit where parking restrictions or suspension is required that the necessary order or approval will be in place before the activity, or the relevant part of the activity, starts on site. 
	 
	16.7 Storage of materials  
	 
	Promoters must take care to place materials so that they do not cause an obstruction to road users. The location of any storage outside of the designated working space must be with the advance agreement of the Permit Authority. These storage areas may require either a separate licence under Section 171 of the Highways Act 1980 or a separate permit or both and must be agreed between the two parties prior to the commencement of the works. 
	 
	16.8 Apparatus belonging to others  
	 
	There may be other apparatus where activities are planned and under Section 69 of NRSWA, those carrying out activities must ensure that the owners of that apparatus are able to monitor the activity and they are afforded all reasonable requirements to protect the apparatus. Failure to do so constitutes a criminal offence.  
	 
	16.9 Environmental Issues  
	 
	Where works are planned near any conservation areas, culverts, water courses, trees with preservation orders, basements, bridges, monuments or any other location where environmental factors may be of concern, Promoters must  liaise with the Authority’s relevant departments to ensure that environmental officials along with any necessary Authority officers are notified when drawing up their proposals.  
	 
	16.10 Section 58 & 58a Restrictions  
	 
	Details of Section 58 and 58a NRSWA restrictions will be provided as required under Chapter 6  of the 
	Code of Practice for the Co-ordination of Street Works for Road Purposes and Related Matters which may change from time to time. 
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	16.10.1 Activities during a Restriction  
	 
	Activities may be carried out during a restriction if they either fall within the categories of exempt activities or have the consent of the relevant Permit Authority.  
	 
	16.10.2 Exempt Activities and Reduced Restrictions  
	 
	Activities which are exempt or subject to reduced restrictions are; 
	 
	 minor activities that do not involve breaking up or excavating in the highway 
	 minor activities that do not involve breaking up or excavating in the highway 
	 minor activities that do not involve breaking up or excavating in the highway 

	 immediate activities 
	 immediate activities 

	 customer connections, subject to Section 16.13.3 below 
	 customer connections, subject to Section 16.13.3 below 

	 works to comply with either an improvement notice or prohibition notice issued by the Health and Safety Executive under Section s 21 or 22 of the Health and Safety at Work Act 1974  
	 works to comply with either an improvement notice or prohibition notice issued by the Health and Safety Executive under Section s 21 or 22 of the Health and Safety at Work Act 1974  

	 works carried out under regulation 16(3) (b) of the Gas Safety (Installation and Use) Regulations1998  
	 works carried out under regulation 16(3) (b) of the Gas Safety (Installation and Use) Regulations1998  

	 works carried out to comply with approved programme permitted under Regulation 13A of the Gas Pipelines Safety Regulations 1996 (SI1996/825, as amended by SI2003/2563) that could not have been identified before the restriction began 
	 works carried out to comply with approved programme permitted under Regulation 13A of the Gas Pipelines Safety Regulations 1996 (SI1996/825, as amended by SI2003/2563) that could not have been identified before the restriction began 

	 activities required exposing equipment covers and manhole covers buried during the Substantial Street or road works.  
	 activities required exposing equipment covers and manhole covers buried during the Substantial Street or road works.  


	 
	The normal Permit application rules appropriate to the activity concerned must be followed.  
	 
	16.10.3 Customer Connections  
	 
	If an undertaker receives a request for a new customer connection after the period for response to a Section 58 or Section 58a notice of restriction, and it is not possible to carry out the necessary works before the restriction comes into force, then an embargo on carrying out those works shall apply for 20 working days immediately following the completion of the substantial street or road works.  
	 
	Before applying for the appropriate permit the undertaker must contact the relevant Permit Authority to discuss its proposals and the extent of the works in the street. The subsequent permit application must contain the information discussed, the fact that it is a customer connection, and the name of the relevant Permit Authority Officer who has confirmed the proposal.  
	 
	It is expected that the minimum works will be carried out to provide the connection but it must be recognised that in some circumstances, extra work may be required to minimise disturbance to the restricted surfaces.  
	 
	There may be circumstances where activities that are not covered by the exemptions are required to be carried out during a period of restriction. The relevant Permit Authority will consider each application on its own merits. If the Promoter had been informed of the pending restriction when it was first notified but not applied to carry out its activities at the time, then 
	Regulation 14 of the Regulations allow this to be taken into account by the relevant Permit Authority in deciding whether or not to grant a Permit during a restriction. In the Permit Scheme, there will be a presumption against granting a Permit in such circumstances unless there are overriding reasons to grant the permit.. 
	 
	16.10.4 Permit Applications during Restrictions  
	 
	The Permit application that a Promoter must give for an activity that they wish to carry out during the period of a restriction imposed under Section 58 or Section 58a of NRSWA depends upon whether; 
	 
	a) the activity comes within the scope of any of the specific exemptions or 
	b) the relevant Permit Authority’s consent is required.  
	 
	In (a), the ordinary rules appropriate to the activity concerned must be followed 
	In (b), an application for consent should be made, specifying, in addition to the normal activity information, the grounds upon which consent is sought.  
	 
	Once consent is granted, an application for a permit must be made in the usual way. The relevant Permit Authority will then deal with this, again in the usual way. If the relevant Permit Authority refuses consent then the Promoter may appeal if it considers this to be unreasonable.  
	 
	A restriction under Section 58 or Section 58a cannot be made if substantial activities have started, on the basis of an already issued Permit, without a notice under Section 58 or Section 58A having been given.  
	 
	If a street in which a Promoter proposes to carry out activities has been newly constructed, recently reconstructed or resurfaced, even if the Promoter is not aware of a restriction, the Promoter is strongly recommended to approach the Permit Authority to establish whether a restriction is in force. Promoters should not assume that they can automatically break open that street but should check with the Permit Authority. It may be that a particular Promoter was not sent the relevant notice under Section 58 o
	 
	If having received an application for a PAA or PA, the Permit Authority, or the relevant Permit Authority realises that there is a restriction in place, they will advise the activity Promoter of this fact as soon as possible.  
	 
	Disagreements that cannot be resolved between the Promoter and the relevant Permit Authority will be resolved by means of the dispute resolution procedures. Details of these procedures can be found in Section 15 of this document.  
	 
	Restrictions may be revoked by the relevant Street Authority at any time. The relevant Street Authority will do this by sending a cancellation notice to the Promoter(s) concerned, informing them that the original restrictions are now revoked. In cancelling restrictions the relevant Authority will give the same consideration to the situation as when issuing the original restrictions and include the reasons for the revocation. 
	 
	17. Sanctions  
	 
	17.1 Permit Authority’s Policy  
	 
	Appendix C sets down the Permit Authority’s policy of how it will employ sanctions and this policy should be read in conjunction with this section together with current NRSWA legislation and the Code of Practice. 
	 
	17.2 Undertaking Activities without a Permit  
	 
	Regulation 19 of the regulations states that it is a criminal offence for a statutory undertaker or a person contracted to act on its behalf to undertake specified activities in a specified street in the absence of a permit, except as set down in Section 3.4 above. 
	 
	This permit offence applies only to statutory undertakers and not the Highway Authority, however the Permit Authority will monitor the performance of the Highway Authority promoters to ensure a consistent approach and it will be a matter of public record if a Highway Authority acts in such a way that would amount to the commission of an offence under Regulations 19 of the regulations. 
	 
	Any person found guilty of an offence under this regulation is liable on summary conviction to a fine not exceeding level 5 on the standard scale. 
	 
	17.3 Breaching a Permit Condition  
	 
	Regulation 20 of the regulations provides that it is a criminal offence for a statutory undertaker or a person contracted to act on its behalf to breach a permit condition.  
	 
	Any person found guilty of an offence under this regulation is liable on summary conviction to a fine not exceeding level 4 on the standard scale. 
	 
	Any statutory undertaker not working within the terms and content of an issued permit (either granted or deemed) will be seen as undertaking work in breach of permit conditions. It is the promoter’s responsibility to ensure the content of the permit accurately reflects the proposed or ongoing activity. 
	 
	17.4 Action by Permit Authority  
	 
	If the Permit Authority considers that an activity promoter is undertaking activities which are outside the scope of an issued permit, then it may revoke the permit. Before revoking a permit, the Permit Authority will contact the activity promoter to inform them of its intention and initiate a verbal discussion followed by electronic communication.  
	 
	Where a statutory undertaker or a person contracted to act on its behalf undertakes an activity without a permit, where a permit is required, or breaches a permit condition, the Permit Authority may take one or more of the following actions depending on the seriousness and persistence of the offence(s); 
	 
	 serve a notice requiring the statutory undertaker to take such reasonable steps as detailed in the notice to remedy the situation within a specified timescale  
	 serve a notice requiring the statutory undertaker to take such reasonable steps as detailed in the notice to remedy the situation within a specified timescale  
	 serve a notice requiring the statutory undertaker to take such reasonable steps as detailed in the notice to remedy the situation within a specified timescale  


	 
	 where a statutory undertaker fails to comply with the requirements of such a notice within the timescale, the Permit Authority may undertake the specified steps and recover the costs that are reasonably incurred, from the statutory undertaker 
	 where a statutory undertaker fails to comply with the requirements of such a notice within the timescale, the Permit Authority may undertake the specified steps and recover the costs that are reasonably incurred, from the statutory undertaker 
	 where a statutory undertaker fails to comply with the requirements of such a notice within the timescale, the Permit Authority may undertake the specified steps and recover the costs that are reasonably incurred, from the statutory undertaker 


	 
	 issue a Fixed Penalty Notice (FPN) against the statutory undertaker  
	 issue a Fixed Penalty Notice (FPN) against the statutory undertaker  
	 issue a Fixed Penalty Notice (FPN) against the statutory undertaker  


	 
	 prosecute the statutory undertaker.  
	 prosecute the statutory undertaker.  
	 prosecute the statutory undertaker.  


	 
	17.5 Fixed Penalty Notices  
	 
	Regulations 21 to 28 (and Schedules 1 and 2) of the regulations authorise permit authorities to issue Fixed Penalty Notices (FPNs) in respect of criminal offences. FPN’s offer the offender an opportunity to discharge liability for an offence by paying a penalty amount.  
	 
	A FPN may not be given more than 91 calendar days after the offence, beginning with the day on which the offence is committed. This is the maximum period allowed, although to improve co-ordination the Permit Authority will, once it is decided that a FPN is to be given, do so as soon as possible. The penalty amount is £500 for carrying out an activity without a permit, although a discounted amount is £300 if payment is received within 29 calendar days. For carrying out an activity in breach of a permit condi
	 
	A FPN shall identify the offence to which it relates and give reasonable particulars of the circumstances alleged to constitute that offence. It must also state; 
	 
	 the amount of the penalty and the period within which it may be paid 
	 the amount of the penalty and the period within which it may be paid 
	 the amount of the penalty and the period within which it may be paid 


	 
	 the discounted amount payable in accordance with Regulation 25 of the regulations and the period within which it may be paid 
	 the discounted amount payable in accordance with Regulation 25 of the regulations and the period within which it may be paid 
	 the discounted amount payable in accordance with Regulation 25 of the regulations and the period within which it may be paid 


	 
	 the person to whom and the address at which payment may be made  
	 the person to whom and the address at which payment may be made  
	 the person to whom and the address at which payment may be made  


	 
	 the method or methods by which payment maybe made  
	 the method or methods by which payment maybe made  
	 the method or methods by which payment maybe made  


	 
	 the person to whom and the address at which any representations relating to the notice may be addressed and  
	 the person to whom and the address at which any representations relating to the notice may be addressed and  
	 the person to whom and the address at which any representations relating to the notice may be addressed and  


	 
	 the consequences of not making a payment within the period for payment.  
	 the consequences of not making a payment within the period for payment.  
	 the consequences of not making a payment within the period for payment.  


	 
	The person specified above shall be the Permit Authority or a person contracted to act on its behalf. FPNs will be served electronically where possible, but other means of giving the fixed penalty notice are permitted.  
	 
	If an undertaker wishes to receive FPNs by electronic means, it must tell the Permit Authority which method (e.g. EToN or email) and provide details of the EToN web service URL, email address or fax number to be used as appropriate. Where an address for service using a particular method for transmitting an electronic communication has been given for receipt of FPNs and the Permit Authority has not been notified that the address is withdrawn, then a FPN must be served by sending to that electronic address.  
	 
	In all other circumstances, including system failures or if the Permit Authority has tried and failed to use electronic means, the fixed penalty may be served by alternative methods such as:  
	 
	 delivering it to the person to whom it is to be served  
	 delivering it to the person to whom it is to be served  
	 delivering it to the person to whom it is to be served  


	 
	 leaving it at the proper address  
	 leaving it at the proper address  
	 leaving it at the proper address  


	 
	 sending it by first class post to their address 
	 sending it by first class post to their address 
	 sending it by first class post to their address 


	 
	 by any other agreed means.  
	 by any other agreed means.  
	 by any other agreed means.  


	 
	Section 98 (2) of NRSWA provides that a notice served after 16:30 on a working day is deemed to have been served on the next working day. The Technical Specification for EToN includes a non-mandatory message type for sending a FPN using EToN.  
	 
	17.6 Withdrawal of an FPN  
	 
	In accordance with Regulation 27 of the regulations, if the Permit Authority considers that a FPN which has been given ought not to have been given, it shall give to the person to whom that notice was given, a notice withdrawing the FPN. The notice shall be in the form set out in Schedule 2 of the Regulations and the Permit Authority in such circumstances will repay any amount which has been paid by way of a penalty in pursuance of the Fixed Penalty Notice. The Permit Authority shall consider any representa
	 
	17.7 Non Payment of an FPN  
	 
	If the undertaker pays either the full penalty or the discounted amount within the required period, then no further proceedings can be taken against that undertaker for that offence. If the undertaker does not pay the penalty within the 36 days, then the Authority may bring proceedings in the Magistrates' Court for the original offence.  
	 
	Legal action must be taken before the expiry of the six months deadline from the date of the offence for bringing a case before the Magistrates' Court (Section 127 of The Magistrates' Courts Act 1980). This is the case even if the FPN was not given for some time after the offence was committed. In circumstances where a Fixed Penalty Notice has been issued in relation to an offence, although the Permit Authority subsequently forms the view that it would be more appropriate to prosecute the offender, the Perm
	 
	17.8 Section 74 of NRSWA  
	 
	Section 74 of NRSWA enables the Permit Authority to operate an over-run charging scheme alongside the Permit Scheme.  
	 
	The Street Works (Charges for Unreasonably Prolonged Occupation of the Highway) (England) (Amendment) Regulations 2012 and its successors will apply but may be subject to change from time to time in which case the amended or replacement Regulations will apply. 
	 
	The operation of the overstaying regime however is modified under the Permit Scheme to incorporate the process of setting and modifying the duration of the activity (or “works” in Section 74 terms) through the permit application, approval and variation processes.  
	 
	Activities carried out by a Promoter on behalf of a highway Authority or by the highway Authority themselves are not subject to Section 74 overrun charges. However, under the Permit Scheme, Promoters of such activities will be required to follow the same procedures as Promoters who are Statutory Undertakers.  
	 
	 
	17.8.1 Charges 
	 
	The level of charge is set in the Section 74 regulations and any other regulations or Codes of Practice that apply at the time of the charge. 
	 
	The Permit Authority will always endeavour to ensure the facts used for proposing charges are accurate and in line with the regulations at the time. 
	 
	The burden of proof is with the works promoter to prove that a physical overstay has not occurred in all circumstances where a promoter believes incorrect dates have been submitted.  In these circumstances the Permit Authority reserves the right to consider whether an FPN offence has been committed.  If no evidence can be provided then a Section 74 charge will be applied in all circumstances. 
	 
	Overruns on remedial works will be charged at the same rates appropriate in Section 74 regulations. 
	 
	17.9 Application of Money by the Permit Authority  
	 
	The Permit Authority recognises that the FPN scheme is NOT intended to be an additional source of income for authorities, although some income may be generated incidentally. The objective of the FPN scheme is to enable permit authorities to manage and control activities better on the street and thereby contribute to the overall aim of the TMA, which is to minimise disruption from street activities, and will be operated with that in mind, the Permit Authority should therefore not expect any net proceeds emer
	 
	 
	17.10 Regulation 18 of the Regulations– Discretionary Unauthorised Works Notices 
	 
	Under Regulation 18 of the regulations, the Permit Authority may instead of proceeding by way of a criminal sanction use this power to issue a notice where a person or persons who has undertaken works without a permit for which a permit is required to have been obtained or breached a permit condition. This power will only be used where it is considered to be an appropriate response in the circumstances and not as a matter of course. 
	 
	Where such a notice is issued it will require the persons to take such reasonable steps as specified in the notice to remove the works, to remedy the breach or to minimise or discontinue any obstruction to the street connected with the works and to propose remedial action which must be undertaken within the timeframe set in the notice. 
	 
	17.11 Other NRSWA Offences 
	 
	Any offences relating to other sections of NRSWA which run in parallel to Permit Schemes will continue to apply. These include but are not limited to offences relating to reinstatement, overrunning and failure to send appropriate notices. 
	 
	 
	 
	 
	18. Permit Fee Payment 
	 
	18.1 Payment options 
	 
	All promoters except those on behalf of the highway Authority will be required to pay fees for permits and may have to pay a penalty if they receive a Fixed Penalty Notice for a permit related offence. 
	 
	Permit Fees and FPN penalties will be kept as separate accounts; 
	 
	Payment Options are; 
	 
	 Electronic payment using Bankers Automated Clearing Services (BACS) –  
	 Electronic payment using Bankers Automated Clearing Services (BACS) –  
	 Electronic payment using Bankers Automated Clearing Services (BACS) –  


	For BACS payment the Promoter must support the payment with details of the Permit/FPN reference covered by the payment and the amount paid 
	 
	 Post via cheque to the finance department stated on the invoice 
	 Post via cheque to the finance department stated on the invoice 
	 Post via cheque to the finance department stated on the invoice 


	When paying by cheque the Promoter must support the payment with details of the permit reference covered by the payment and the amount paid. 
	 
	The Promoter must set up payment facilities, provide contact details and agree method of payments with the Permit Authority Finance Department PRIOR to requesting Permits. 
	 
	18.2 Permit Fee payment and reconciliation 
	 
	There is no legislative process regarding reconciliation and invoicing arrangements and promoters do differ therefore some flexibility must be provided. 
	 
	The Permit Authority will confirm the frequency, reconciliation model and invoicing process with the promoters prior to the commencement of the Permit Scheme .  
	 
	The Permit Authority will submit a draft invoice to the promoters for a specified period prior to the generation of an invoice to enable them to reconcile the charges.  A two week timescale will be allowed for reconciliation of the charges prior to actual invoice. 
	 
	Invoices will be submitted to the promoters if; 
	 
	 no challenge is received within the 2 week maximum timescale allowed 
	 no challenge is received within the 2 week maximum timescale allowed 
	 no challenge is received within the 2 week maximum timescale allowed 

	 all charges are agreed. 
	 all charges are agreed. 


	 
	Should a challenge be received the charges will be reviewed and any amendments made by agreement with the promoter. 
	 
	The Permit fee invoice overview process is documented below; 
	 
	 invoices will be submitted monthly in arrears 
	 invoices will be submitted monthly in arrears 
	 invoices will be submitted monthly in arrears 

	 payment terms will be as per the invoice 
	 payment terms will be as per the invoice 

	 non-payment of the invoice will be as per the Permit Authority’s standard non-payment of invoices chase path procedures. 
	 non-payment of the invoice will be as per the Permit Authority’s standard non-payment of invoices chase path procedures. 


	 
	19. Transitional Arrangements and Estimated start date 
	 
	19.1 Transitional Arrangements 
	 
	The basic rules of transition will apply on all roads where the Permit Scheme operates; 
	 
	 the Permit Scheme as provided for herein will apply to all activities where the administrative processes, such as an application for a permit or a PAA start after the commencement date 
	 the Permit Scheme as provided for herein will apply to all activities where the administrative processes, such as an application for a permit or a PAA start after the commencement date 
	 the Permit Scheme as provided for herein will apply to all activities where the administrative processes, such as an application for a permit or a PAA start after the commencement date 


	 
	 activities which are planned to start on site more than one month after the changeover date, for standard, minor and immediate activities, or three months after for Major activities must operate under the Permit Scheme.  This means that even if the relevant section 54 or 55 NRSWA has been sent before the change-over date, the promoter must cancel the NRSWA notice for that activity, or phase and apply for a permit 
	 activities which are planned to start on site more than one month after the changeover date, for standard, minor and immediate activities, or three months after for Major activities must operate under the Permit Scheme.  This means that even if the relevant section 54 or 55 NRSWA has been sent before the change-over date, the promoter must cancel the NRSWA notice for that activity, or phase and apply for a permit 
	 activities which are planned to start on site more than one month after the changeover date, for standard, minor and immediate activities, or three months after for Major activities must operate under the Permit Scheme.  This means that even if the relevant section 54 or 55 NRSWA has been sent before the change-over date, the promoter must cancel the NRSWA notice for that activity, or phase and apply for a permit 


	 
	 if the promoter has not substantially begun the activity, or phase, by the time limit for the notice (1 or 3 month as appropriate) the promoter must cancel the NRSWA notice for that activity, or phase and apply for a permit 
	 if the promoter has not substantially begun the activity, or phase, by the time limit for the notice (1 or 3 month as appropriate) the promoter must cancel the NRSWA notice for that activity, or phase and apply for a permit 
	 if the promoter has not substantially begun the activity, or phase, by the time limit for the notice (1 or 3 month as appropriate) the promoter must cancel the NRSWA notice for that activity, or phase and apply for a permit 


	 
	 any other activities which started under the notices regime and which start on site less that the time limit after the change-over date (according to the category) will continue under NRSWA until completion. 
	 any other activities which started under the notices regime and which start on site less that the time limit after the change-over date (according to the category) will continue under NRSWA until completion. 
	 any other activities which started under the notices regime and which start on site less that the time limit after the change-over date (according to the category) will continue under NRSWA until completion. 


	 
	Given the advance notice there should be few activities where the rules will create difficulties but in the event promoters should contact the Permit Authority so that a practical way of dealing with the activities can be resolved, 
	 
	Following the Order giving effect to the scheme the Permit Authority shall provide to those parties referred to in regulation 3(1) of the regulations not less than 4 weeks notification before the date on which the scheme will commence as specified in Regulation 17(1) of the regulations. 
	 
	19.2 Estimated start date 
	 
	Estimated go-live is 1st April 2020 
	 
	 
	 
	 
	 
	 
	 
	Appendix A – Glossary of terms 
	 
	Glossary of terms used in the operation of Permit Schemes  
	 
	Table
	TBody
	TR
	Span
	Term  
	Term  

	Explanation 
	Explanation 


	TR
	Span
	Apparatus 
	Apparatus 

	As defined in section 105(1) of NRSWA "apparatus includes any 
	As defined in section 105(1) of NRSWA "apparatus includes any 
	structure for the lodging therein of apparatus or for gaining 
	access to apparatus" 
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	TR
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	Bank Holiday 
	Bank Holiday 
	 

	As defined in section 98(3) of NRSWA, "bank holiday means a 
	As defined in section 98(3) of NRSWA, "bank holiday means a 
	day which is a bank holiday under the Banking and Financial 
	Dealings Act 1971 in the locality in which the street in question is 
	situated" 


	TR
	Span
	Breaking up (the street) 
	Breaking up (the street) 
	 

	Any disturbance to the surface of the street (other than opening the street) 
	Any disturbance to the surface of the street (other than opening the street) 
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	Carriageway 
	Carriageway 

	As defined in section 329 of HA 1980, "carriageway means a 
	As defined in section 329 of HA 1980, "carriageway means a 
	way constituting or comprised in a highway, being a way (other 
	than a cycle track) over which the public have a right of way for 
	the passage of vehicles" 


	TR
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	DfT 
	DfT 

	Department for Transport 
	Department for Transport 
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	Emergency Works 
	Emergency Works 
	 

	As defined in section 52 of NRSWA, "emergency works means works whose execution at the time when they are executed is required in order to put an end to, or to prevent the occurrence of, circumstances then existing or imminent (or which the person responsible for the works believes on reasonable grounds to be existing or imminent) which are likely to cause danger to persons or property" 
	As defined in section 52 of NRSWA, "emergency works means works whose execution at the time when they are executed is required in order to put an end to, or to prevent the occurrence of, circumstances then existing or imminent (or which the person responsible for the works believes on reasonable grounds to be existing or imminent) which are likely to cause danger to persons or property" 


	TR
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	Fixed Penalty Notice 
	Fixed Penalty Notice 

	As defined in schedule 4B to NRSWA, "fixed penalty notice 
	As defined in schedule 4B to NRSWA, "fixed penalty notice 
	means a notice offering a person the opportunity of discharging 
	any liability to conviction for a fixed penalty offence by payment 
	of a penalty" 


	TR
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	Footway 
	Footway 

	As defined in section 329 of the HA 1980, "footway means a way 
	As defined in section 329 of the HA 1980, "footway means a way 
	Comprised in a highway which also comprises a carriageway, being a way over which the public have a right of way on foot only" 
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	HAUC 
	HAUC 
	 

	The Highway Authorities and Utilities Committee 
	The Highway Authorities and Utilities Committee 
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	HAUC (England) 
	HAUC (England) 
	 

	The Highway Authorities and Utilities Committee for England 
	The Highway Authorities and Utilities Committee for England 
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	Highway 
	Highway 
	 

	As defined in section 328 of the HA 1980, "highway means the whole or part of a highway other than a ferry or waterway" 
	As defined in section 328 of the HA 1980, "highway means the whole or part of a highway other than a ferry or waterway" 
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	Highway Authority 
	Highway Authority 

	As defined in sections 1 and 329 of the HA 1980 
	As defined in sections 1 and 329 of the HA 1980 
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	Highway Works 
	Highway Works 

	"works for road purposes" or "major highway works" 
	"works for road purposes" or "major highway works" 


	TR
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	Immediate Activities 
	Immediate Activities 

	Immediate activities are either emergency works as defined in 
	Immediate activities are either emergency works as defined in 
	section 52 of NRSWA or urgent works as defined in The Street Works (Registers, Notices, Directions And Designations) (England) Regulations 2007 
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	JAG (UK) 
	JAG (UK) 

	Joint Authorities Group (UK) 
	Joint Authorities Group (UK) 


	TR
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	Local Authority 
	Local Authority 

	As defined in section 270(1) of the Local Government Act 
	As defined in section 270(1) of the Local Government Act 
	1972(a) and includes the Common Council of the City of 
	London. 
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	Local highway authority 
	Local highway authority 

	As defined in section 329 of HA 1980, "local highway authority means a highway authority other than the Minister" 
	As defined in section 329 of HA 1980, "local highway authority means a highway authority other than the Minister" 
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	Maintainable highway 
	Maintainable highway 

	As defined in section 329 of HA 1980, a "highway maintainable 
	As defined in section 329 of HA 1980, a "highway maintainable 
	at the public expense means a highway which by virtue of 
	section 36 above or of any other enactment (whether contained 
	in this Act or not) is a highway which for the purposes of this Act 
	is a highway maintainable at the public expense" 
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	Major activities 
	Major activities 

	Major activities are activities which have been identified in a 
	Major activities are activities which have been identified in a 
	promoter’s annual operating programme, or if not identified in 
	that programme, are normally planned or known about at least 
	six months in advance of the date proposed for the activity; or 
	activities, other than immediate activities, where (i) the authority 
	has indicated to the promoter, or (ii) the promoter considers, that 
	an order under section 14 of the Road Traffic Regulation Act 
	1984 (temporary prohibition or restriction on roads) is required; 
	or activities, other than immediate activities, which have a planned duration of 11 days or more”. 
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	Major highway works 
	Major highway works 

	As defined in section 86(3) of NRSWA, "major highway works means works of any of the following descriptions executed by the highway authority in relation to a highway which consists of or includes a carriageway -(a) a reconstruction or widening of the highway; (b) works carried out in exercise of the powers conferred by section 64 of the Highways Act 1980 (dual carriageways and roundabouts); (c) substantial alteration of the level of the highway; (d) provision, alteration of the position or width, or substa
	As defined in section 86(3) of NRSWA, "major highway works means works of any of the following descriptions executed by the highway authority in relation to a highway which consists of or includes a carriageway -(a) a reconstruction or widening of the highway; (b) works carried out in exercise of the powers conferred by section 64 of the Highways Act 1980 (dual carriageways and roundabouts); (c) substantial alteration of the level of the highway; (d) provision, alteration of the position or width, or substa
	footway or cycle track in the highway; (e) the construction or removal of a road hump within the meaning of section 90F of the Highways Act 1980; (f) works carried out in exercise of the powers conferred by section 184 of the Highways Act 1980 (vehicle crossings over footways and verges); (g) provision of a cattle-grid in the highway or works ancillary thereto; or (h) 
	tunnelling or boring under the highway" 


	TR
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	Minor activities 
	Minor activities 

	Minor activities are those activities other than immediate activities where the planned duration is 3 days or less. 
	Minor activities are those activities other than immediate activities where the planned duration is 3 days or less. 


	TR
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	National street gazetteer 
	National street gazetteer 
	(NSG) 

	A database defined as "an index of streets and their geographical locations created and maintained by the local highway authorities" based on the BS7666 standard 
	A database defined as "an index of streets and their geographical locations created and maintained by the local highway authorities" based on the BS7666 standard 
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	Network management 
	Network management 
	duty 

	As stated in Part 2 of TMA 
	As stated in Part 2 of TMA 
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	NRSWA 
	NRSWA 

	New Roads and Street Works Act 1991 
	New Roads and Street Works Act 1991 
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	Permit 
	Permit 

	The approval of a permit authority for an activity promoter to carry out activity in the highway which may be subject to conditions 
	The approval of a permit authority for an activity promoter to carry out activity in the highway which may be subject to conditions 
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	Permit application 
	Permit application 

	The application that is made by a promoter to the authority to carry out an activity in the highway. It is equivalent to the notice of proposed start of works (section 55 of NRSWA) given under the Coordination regime. 
	The application that is made by a promoter to the authority to carry out an activity in the highway. It is equivalent to the notice of proposed start of works (section 55 of NRSWA) given under the Coordination regime. 
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	Permit Authority 
	Permit Authority 

	A local authority or other “street authority” which has be given approval by the Secretary of State to operate a permit scheme on all or some of its road network. 
	A local authority or other “street authority” which has be given approval by the Secretary of State to operate a permit scheme on all or some of its road network. 
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	Permit Scheme 
	Permit Scheme 

	A scheme approved by the Secretary of State (pre April 2015) or 
	A scheme approved by the Secretary of State (pre April 2015) or 
	Local Authority Order (post April 2015) 
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	Protected street 
	Protected street 

	Any street that serves a specific strategic major traffic need and 
	Any street that serves a specific strategic major traffic need and 
	therefore needs to be protected from unnecessary excavation 
	and works and providing there is a reasonable alternative route 
	in which undertakers can place the equipment that would 
	otherwise lawfully have been placed in the protected street 
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	Provisional Advance 
	Provisional Advance 
	Authorisation 

	The early approval of activities in the highway, equivalent to the advance notice given under s 54 of NRSWA. 
	The early approval of activities in the highway, equivalent to the advance notice given under s 54 of NRSWA. 
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	Registerable 
	Registerable 

	Registerable activities correspond to specified works in the 
	Registerable activities correspond to specified works in the 
	regulations 
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	Reinstatement 
	Reinstatement 

	As defined in section 105(1) of NRSWA, “reinstatement includes 
	As defined in section 105(1) of NRSWA, “reinstatement includes 
	making good 
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	Road 
	Road 

	“highway" 
	“highway" 
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	Road category 
	Road category 

	This means one of the road categories specified in paragraph 
	This means one of the road categories specified in paragraph 
	1.3.1 of Chapter S.1 of the code of practice “Specification for the 
	Reinstatement of Openings in Highways” 
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	Road works 
	Road works 

	Works for road purposes 
	Works for road purposes 
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	Special Engineering 
	Special Engineering 
	Difficulties (SED) 

	By virtue of section 63 of NRSWA, the term special engineering difficulties relates to streets or, more commonly, parts of streets associated with structures, or streets or extraordinary construction where street works must be carefully planned and executed in order to avoid damage to, or failure of, the street itself or the associated structure with attendant danger to person or property. 
	By virtue of section 63 of NRSWA, the term special engineering difficulties relates to streets or, more commonly, parts of streets associated with structures, or streets or extraordinary construction where street works must be carefully planned and executed in order to avoid damage to, or failure of, the street itself or the associated structure with attendant danger to person or property. 
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	Standard activities 
	Standard activities 

	Standard activities are those activities, other than immediate activities, that have a planned duration of between 4 and 10 days inclusive. 
	Standard activities are those activities, other than immediate activities, that have a planned duration of between 4 and 10 days inclusive. 
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	Statutory right 
	Statutory right 

	As defined in section 105(1) of NRSWA, "statutory right means a right (whether expressed as a right, a power or otherwise) conferred by an enactment (whenever passed or made), other than a right exercisable by virtue of a street works licence" 
	As defined in section 105(1) of NRSWA, "statutory right means a right (whether expressed as a right, a power or otherwise) conferred by an enactment (whenever passed or made), other than a right exercisable by virtue of a street works licence" 
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	Street 
	Street 

	As defined in section 48(1) of NRSWA, "street means the whole or any part of any of the following, irrespective of whether it is a thoroughfare (a) any highway, road, lane, footway, alley or passage; (b) any square or court; (c) any land laid out as a way whether it is for the time being formed as a way or not" 
	As defined in section 48(1) of NRSWA, "street means the whole or any part of any of the following, irrespective of whether it is a thoroughfare (a) any highway, road, lane, footway, alley or passage; (b) any square or court; (c) any land laid out as a way whether it is for the time being formed as a way or not" 
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	Street authority 
	Street authority 

	As defined in section 49(1) of NRSWA, "the street authority in relation to a street means, subject to the following provisions (a) if the street is a maintainable highway, the highway authority, and (b) if the street is not a maintainable highway, the street managers" 
	As defined in section 49(1) of NRSWA, "the street authority in relation to a street means, subject to the following provisions (a) if the street is a maintainable highway, the highway authority, and (b) if the street is not a maintainable highway, the street managers" 
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	Street works 
	Street works 

	As defined in section 48(3) of NRSWA, "street works means works of any of the following kinds (other than works for road purposes) executed in a street in pursuance of a statutory right or a street works licence: (a) placing apparatus; or (b) inspecting, maintaining, adjusting, repairing, altering or renewing apparatus, changing the position of apparatus or removing it, or works required for or incidental to any such works (including, in particular, breaking up or opening the street, or any sewer, drain or 
	As defined in section 48(3) of NRSWA, "street works means works of any of the following kinds (other than works for road purposes) executed in a street in pursuance of a statutory right or a street works licence: (a) placing apparatus; or (b) inspecting, maintaining, adjusting, repairing, altering or renewing apparatus, changing the position of apparatus or removing it, or works required for or incidental to any such works (including, in particular, breaking up or opening the street, or any sewer, drain or 
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	Street Works UK 
	Street Works UK 

	National Body representing Utility Companies 
	National Body representing Utility Companies 
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	Street works licence 
	Street works licence 

	As stated in section 50(1) of NRSWA, "the street authority may grant a licence (a "street works licence") permitting a person (a) to place, or to retain, apparatus in the street, and (b) thereafter to inspect, maintain, adjust, repair, alter or renew the apparatus, change its position or remove it, and to execute for those purposes any works required for or incidental to such works (including, in particular, breaking up or opening the street, or any sewer, drain or tunnel under it, or tunnelling or boring u
	As stated in section 50(1) of NRSWA, "the street authority may grant a licence (a "street works licence") permitting a person (a) to place, or to retain, apparatus in the street, and (b) thereafter to inspect, maintain, adjust, repair, alter or renew the apparatus, change its position or remove it, and to execute for those purposes any works required for or incidental to such works (including, in particular, breaking up or opening the street, or any sewer, drain or tunnel under it, or tunnelling or boring u
	street) 
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	TMA 
	TMA 

	The Traffic Management Act 2004 
	The Traffic Management Act 2004 


	TR
	Span
	Traffic order 
	Traffic order 

	This means an order made under section 1, 6 or 9 of the Road 
	This means an order made under section 1, 6 or 9 of the Road 
	Traffic Regulation Act 1984 


	TR
	Span
	Traffic sensitive street 
	Traffic sensitive street 

	This means a street designated by a street authority as traffic sensitive pursuant to section 64 of NRSWA and in a case where a limited designation is made pursuant to section 64(3) any reference to works in a traffic sensitive street shall be construed as a reference to works to be executed at the times and dates specified in such designation 
	This means a street designated by a street authority as traffic sensitive pursuant to section 64 of NRSWA and in a case where a limited designation is made pursuant to section 64(3) any reference to works in a traffic sensitive street shall be construed as a reference to works to be executed at the times and dates specified in such designation 
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	Undertaker 
	Undertaker 

	As defined in section 48(4) of NRSWA, "undertaker in relation to street works means the person by whom the relevant statutory right is exercisable (in the capacity in which it is exercisable by him) or the licensee under the relevant street works licence, as the case may be" 
	As defined in section 48(4) of NRSWA, "undertaker in relation to street works means the person by whom the relevant statutory right is exercisable (in the capacity in which it is exercisable by him) or the licensee under the relevant street works licence, as the case may be" 


	TR
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	Unique street reference 
	Unique street reference 
	number (USRN) 

	As defined in the British Standard BS7666 
	As defined in the British Standard BS7666 


	TR
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	Urgent activities 
	Urgent activities 

	Urgent activities are (a) activities (not being emergency activities) whose execution at the time they are executed is required (or which the person responsible for the activity believes on reasonable grounds to be required) (i) to prevent or put an end to an unplanned interruption of any supply or service provided by the undertaker; (ii) to avoid substantial loss to the undertaker in relation to an existing service; or (iii) to reconnect 
	Urgent activities are (a) activities (not being emergency activities) whose execution at the time they are executed is required (or which the person responsible for the activity believes on reasonable grounds to be required) (i) to prevent or put an end to an unplanned interruption of any supply or service provided by the undertaker; (ii) to avoid substantial loss to the undertaker in relation to an existing service; or (iii) to reconnect 
	supplies or services where the undertaker would be under a civil or criminal liability if the reconnection is delayed until after the expiration of the appropriate notice period; and (b) Includes activity that cannot reasonably be severed from such activities 
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	Works 
	Works 

	In the context of this document ‘works’ includes; street works, works for road purposes and any other activities on the highway that require a permit. 
	In the context of this document ‘works’ includes; street works, works for road purposes and any other activities on the highway that require a permit. 
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	Working day 
	Working day 

	As defined in section 98(2) of NRSWA, "for the purposes of this Part a working day means a day other than a Saturday, Sunday, Christmas Day, Good Friday or a bank holiday; and a notice given after 4.30 p.m. on a working day shall be treated as given on the next working day" 
	As defined in section 98(2) of NRSWA, "for the purposes of this Part a working day means a day other than a Saturday, Sunday, Christmas Day, Good Friday or a bank holiday; and a notice given after 4.30 p.m. on a working day shall be treated as given on the next working day" 
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	Works for road purposes 
	Works for road purposes 

	As defined in section 86(2) of NRSWA, "works for road purposes means works of any of the following descriptions executed in relation to a highway: (a) works for the maintenance of the highway; (b) any works under powers conferred by Part V of the 
	As defined in section 86(2) of NRSWA, "works for road purposes means works of any of the following descriptions executed in relation to a highway: (a) works for the maintenance of the highway; (b) any works under powers conferred by Part V of the 
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	Highways Act 1980 (improvement); (c) the erection, maintenance, alteration or removal of traffic signs on or near the highway; or (d) the construction of a crossing for vehicles across a footway or grass verge or the strengthening or adaptation of a footway for use as a crossing for vehicles" 
	Highways Act 1980 (improvement); (c) the erection, maintenance, alteration or removal of traffic signs on or near the highway; or (d) the construction of a crossing for vehicles across a footway or grass verge or the strengthening or adaptation of a footway for use as a crossing for vehicles" 
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	Works Promoter 
	Works Promoter 

	A works promoter is anyone (including Utility Companies, Statutory Undertakers, Local Authorities Road Work Providers and Contractors) responsible for undertaking works on the highway. 
	A works promoter is anyone (including Utility Companies, Statutory Undertakers, Local Authorities Road Work Providers and Contractors) responsible for undertaking works on the highway. 




	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	  
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	  
	Appendix B – Policy Statement variations, review and revocations 
	 
	Policy Statement – Circumstances in which the Permit Authority will review, vary or revoke permits on its own initiative  
	 
	Once a permit has been issued, the activity promoter should have reasonable confidence that the road space will be available for them. However, circumstances beyond the Permit Authority’s control may occur which may cause the Permit Authority to review the permit and, as a result, may lead to the conclusion that the permit or its conditions need to be varied or revoked.  
	 
	The Permit Authority’s policy is to avoid making such variations other than in exceptional circumstances which could not reasonably have been predicted or where the impact is significant. Such events may include floods and other adverse weather conditions, burst mains, dangerous buildings, etc. which may result in traffic being diverted onto the road where the activity was underway or about to start.  
	If the consequent disruption of such events cannot be mitigated in a way other than by varying or revoking the permit, the Permit Authority will adopt the following procedure: 
	  
	 as soon as the Permit Authority is aware that it may be necessary to vary or revoke a  
	 as soon as the Permit Authority is aware that it may be necessary to vary or revoke a  
	 as soon as the Permit Authority is aware that it may be necessary to vary or revoke a  


	permit, it will contact the activity promoter to discuss the best way of dealing with the situation 
	 
	 if these discussions lead to an acceptable solution for both the Permit Authority and the activity promoter, the activity promoter will apply for a permit variation from which the Permit Authority will grant the new permit. Failing that, the Permit Authority will issue an “Authority Imposed Variation” 
	 if these discussions lead to an acceptable solution for both the Permit Authority and the activity promoter, the activity promoter will apply for a permit variation from which the Permit Authority will grant the new permit. Failing that, the Permit Authority will issue an “Authority Imposed Variation” 
	 if these discussions lead to an acceptable solution for both the Permit Authority and the activity promoter, the activity promoter will apply for a permit variation from which the Permit Authority will grant the new permit. Failing that, the Permit Authority will issue an “Authority Imposed Variation” 


	 
	 in the event that agreement cannot be reached, and the Permit Authority believes the terms to be reasonable, then the activity promoter would have the option of invoking the dispute resolution procedure 
	 in the event that agreement cannot be reached, and the Permit Authority believes the terms to be reasonable, then the activity promoter would have the option of invoking the dispute resolution procedure 
	 in the event that agreement cannot be reached, and the Permit Authority believes the terms to be reasonable, then the activity promoter would have the option of invoking the dispute resolution procedure 


	 
	 no fee will be charged for permit variations or the revoking of a permit where it is initiated by the Permit Authority unless, at the same time, the activity promoter seeks additional permit variations 
	 no fee will be charged for permit variations or the revoking of a permit where it is initiated by the Permit Authority unless, at the same time, the activity promoter seeks additional permit variations 
	 no fee will be charged for permit variations or the revoking of a permit where it is initiated by the Permit Authority unless, at the same time, the activity promoter seeks additional permit variations 


	 
	 the above policy does not restrict the Permit Authority from revoking a permit if the activity promoter is considered to be acting unreasonably and causing unnecessary disruption to the flow of traffic or pedestrians.  
	 the above policy does not restrict the Permit Authority from revoking a permit if the activity promoter is considered to be acting unreasonably and causing unnecessary disruption to the flow of traffic or pedestrians.  
	 the above policy does not restrict the Permit Authority from revoking a permit if the activity promoter is considered to be acting unreasonably and causing unnecessary disruption to the flow of traffic or pedestrians.  


	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Appendix C - Policy Statement – Employment of Sanctions  
	 
	Failure to obtain a permit, where one is required to undertake specified activities in a specified street/USRN, or to commit a breach of a permit condition, constitutes a criminal offence under the Regulations. The Permit Authority is empowered to employ three courses of action to achieve compliance with the Permit Scheme.  
	 
	 Fixed Penalty Notices 
	 Fixed Penalty Notices 
	 Fixed Penalty Notices 

	 Prosecution 
	 Prosecution 

	 An intervention power 
	 An intervention power 


	 
	The Permit Authority will endeavour to resolve problems and achieve the necessary compliance within the Permit Scheme by informal negotiation with the activity promoter concerned. 
	 
	The use of Fixed Penalty Notices will be used as opportunity to the offender to discharge liability for any offences. Where it has not been possible to informally resolve the situation and there is persistent non-compliance the Permit Authority will serve a notice on the activity promoter setting down the action that is to be taken within a set timescale.  
	 
	Failure of the activity promoter to positively respond to such a notice may result in the Permit Authority carrying out the required action via prosecution and recovering all reasonably incurred costs from the activity promoter.  
	 
	As a last resort, and dependent on the seriousness and persistence of the offences, the Permit Authority may proceed to an intervention power.  
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Appendix D - Dis-application / Modifications of NRSWA 
	 
	Dis-applied Sections 
	Table
	TBody
	TR
	Span
	NRSWA Section 
	NRSWA Section 

	Change 
	Change 

	Permit Regulations – Revised Arrangements 
	Permit Regulations – Revised Arrangements 
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	Section 53 
	Section 53 

	The Street works register 
	The Street works register 

	Disapplied 
	Disapplied 

	Permit regulations prescribe similar provisions for permit registers  
	Permit regulations prescribe similar provisions for permit registers  
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	Span
	Section 54 
	Section 54 

	Advance notice of certain works 
	Advance notice of certain works 

	Disapplied 
	Disapplied 

	Replaced by applications for provisional advance authorisation  
	Replaced by applications for provisional advance authorisation  


	TR
	Span
	Section 55 
	Section 55 

	Notice of starting date 
	Notice of starting date 

	Disapplied 
	Disapplied 

	Replaced by applications for permits  
	Replaced by applications for permits  


	TR
	Span
	Section 56 
	Section 56 

	Power to direct timing of street works 
	Power to direct timing of street works 

	Disapplied 
	Disapplied 

	Replaced by permit conditions and variations including those initiated by the Permit Authority  
	Replaced by permit conditions and variations including those initiated by the Permit Authority  


	TR
	Span
	Section 57 
	Section 57 

	Notice of emergency works 
	Notice of emergency works 

	Disapplied 
	Disapplied 

	Replaced by applications for immediate activities  
	Replaced by applications for immediate activities  


	TR
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	Section 66 
	Section 66 

	Avoidance of unnecessary delay or obstruction 
	Avoidance of unnecessary delay or obstruction 

	Disapplied 
	Disapplied 

	Replaced equivalent provisions for permit authorities to require Promoters in breach of the permit requirements to take remedial action and failing that for the Authority to act. 24 hour compliance period to be replaced with a requirement for Promoters to comply within a reasonable specified period determined by circumstances  
	Replaced equivalent provisions for permit authorities to require Promoters in breach of the permit requirements to take remedial action and failing that for the Authority to act. 24 hour compliance period to be replaced with a requirement for Promoters to comply within a reasonable specified period determined by circumstances  




	 
	Modified Sections 
	Table
	TBody
	TR
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	NRSWA Section 
	NRSWA Section 

	Change 
	Change 

	Permit Regulations – Revised Arrangements 
	Permit Regulations – Revised Arrangements 
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	Section 58 
	Section 58 

	Restriction on works following substantial road works  
	Restriction on works following substantial road works  
	 

	Modified 
	Modified 

	The Authority's ability to issue permits with start and end dates replacing directions to start works covered in NRSWA S58 (5) to (7) - The regulations provide the equivalent of S58A powers by allowing authorities to take into account whether Promoters responded to the S58 notice by submitting an 
	The Authority's ability to issue permits with start and end dates replacing directions to start works covered in NRSWA S58 (5) to (7) - The regulations provide the equivalent of S58A powers by allowing authorities to take into account whether Promoters responded to the S58 notice by submitting an 
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	application for their planned activities  
	application for their planned activities  
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	Section 58A  
	Section 58A  
	 

	Restriction on works following substantial street works  
	Restriction on works following substantial street works  

	Modified 
	Modified 

	Schedule 3A is modified to work in conjunction with permits  
	Schedule 3A is modified to work in conjunction with permits  
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	Section 64  
	Section 64  
	 

	Traffic Sensitive Street  
	Traffic Sensitive Street  
	 

	Modified 
	Modified 

	Permit regulations provide the requirement for notifying permit applicants of the proposals for to designate streets as traffic sensitive  
	Permit regulations provide the requirement for notifying permit applicants of the proposals for to designate streets as traffic sensitive  
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	Section 69  
	Section 69  
	 

	Works likely to affect other apparatus in the street  
	Works likely to affect other apparatus in the street  
	 

	Effectively extended  
	Effectively extended  
	 

	Permit regulations create an equivalent requirement on highway Authority promoters  
	Permit regulations create an equivalent requirement on highway Authority promoters  
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	Section 74  
	Section 74  
	 

	Charge for occupation of the highway where works are unreasonably prolonged  
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